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CHAPTER 1 
INTRODUCTION 

1.1 Purpose 
The purpose of this Contract Management Handbook (Handbook) is twofold: 

1. For UT System to offer contract managers, purchasing personnel and other administrators at
the University of Texas Health Science Center at Tyler (UTHSCT) recommendations on
documenting existing contract management processes and practices in connection with the
procurement of goods/services.

2. For UTHSCT to communicate expectations to its employees and others for contract
management processes and practices in connection with the procurement of goods/services.

This Handbook does not govern real estate transaction contracts (even if the transaction is a lease 
under which UTHSCT provides services in exchange for compensation), sponsorship agreements 
under which Institutions receive compensation is exchange for recognition of the sponsor, sponsored 
research contracts or other intellectual property agreements where Institutions convey an interest in 
intellectual property. Construction contracts are governed by separate statutory requirements and are 
also not addressed in this Handbook. However, this Handbook may provide helpful information useful 
in connection with contracts that are not governed by the Handbook. 

Use of this Handbook does not relieve UTHSCT or contractors of their responsibility to comply with 
Applicable Laws and University Rules related to specific programs and funding sources. 

For purposes of this Handbook, contract management includes the coordination and administration of 
four core processes: 

• Planning;
• Procurement of goods or services (including complying with HUB laws and policies);
• Contract Formation (including scope of work, specification of contract price or rate and other

relevant terms and conditions); and
• Contract Administration.

The nature and level of risk associated with each of these contract management elements vary 
depending on the type of contract and the business relationship between the Institution and 
contractor. It is the responsibility of the UTHSCT Chief Business Officer to assign responsibilities, 
assure appropriate training and oversight, and monitor the processes so that each procurement 
achieves best value for the institution.   

Fully implemented contract management requires coordinating and administering the four core 
processes. However, contract management also involves coordination of a variety of distinct 
disciplines and roles, including: 

• Executive Management;
• Project Management;
• Planning;
• Program Staff (subject matter experts and monitors);
• Contractor Interaction;
• Purchasers;
• Accounting and Budget;
• Legal;
• Audit; and
• Quality Control/Assurance.
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The contract manager or lead for the contract management team assigned to any particular contract 
is responsible for assuring that all necessary and appropriate disciplines are engaged and their work 
with respect to the contract coordinated to assure compliance with this Handbook, including meeting 
legal contract requirements. Various types of contracts are subject to different statutory standards, 
practices, processes, and strategies for successful implementation. The suggestions, comments, 
techniques, examples and recommendations included in this Handbook are not appropriate for every 
type of contract. 

This Handbook: 

• Summarizes certain mandatory statutory, regulatory and policy compliance requirements related
to Institution contracting activities that are evidenced by Handbook references to the applicable
statute, regulation, or policy.

• Provides practical suggestions and best practices related to UTHSCT contracting activities which
are encouraged but not mandatory. These best practices are interspersed throughout the
Handbook.  Sections that are particularly indicative of best practices have been highlighted with
a *BPP* (Best Practice Provision) identifier in order to acknowledge opportunities for UTHSCT to
grow in contract management process maturity while prioritizing early stage implementation
efforts on the mandatory provisions. Taking into consideration the complexity of the contract on
which the institution is working, UTHSCT employees should exercise reasonable business
judgment when applying practical suggestions and best practices. Recognizing that the needs of
UTHSCT and the requirements of each contract are unique, the information in this Handbook is
intended to be applied flexibly, not mechanically. This Handbook provides a framework for
making contracting decisions that are in the best interest of UTHSCT.

• Provides a Contract Management Best Practices Matrix attached as APPENDIX 1 that includes
a summary of best practices designed to help UTHSCT determine where its contract
management program currently stands in relation to generally accepted contract management
best practices. This matrix offers a number of best practices in several key contract management
areas and may be used to improve practices and to implement the best contract management
program possible. The matrix is intended to assist UTHSCT with organizing contract
management programs and leveraging technology, metrics, training and lessons learned for the
purpose of minimizing risks throughout the overall supply chain. The matrix also includes a
reference section that points to the applicable Chapters of this Handbook related to each
contract management component.

• Describes the duties of the contract management team, including how to solicit and select a
contractor, develop and negotiate a contract, and monitor contractor and subcontractor
performance.

• Supplements (but does not replace) Applicable Laws and University Rules. UTHSCT is
independently responsible for developing sound business policies and procedures in accordance
with Applicable Laws and University Rules.

• Discusses many general legal principles; however, these general principles include many
exceptions. This Handbook Is not intended to be a manual on the law of contracts or constitute
legal advice. Contract managers should consult with the UTHSCT Office of Legal Affairs with
regard to any legal questions that arise with respect to contracts.

• Includes model contract provisions and indicates whether each provision is essential or
recommended.

• Addresses the permitted extent of contract changes that may be made before a new competitive
solicitation may be needed.
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• Suggests time frames for the solicitation, evaluation, negotiation and awarding of a major 
contract. 
 

• Establishes the procedure for attempting to determine why a single response was received in 
reply to a procurement solicitation. 

 
This Handbook does not constitute specific legal advice on any particular issue that may arise.  
Please consult with appropriate legal advisors as necessary. 
 
 
Where can I go for more information? 
 
APPENDIX 1 – Contract Management Best Practices Matrix  
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1.2 Definitions 
 
Addendum: An addition, change, or supplement to a solicitation issued prior to the opening date. 
 
Advertise: A public announcement of the intention to purchase goods/services. 
 
Amend or Amended: Status change to an RFP, IFB, RFI, RFQ or contract that indicates a 
modification to that document. 
 
Amendment: Written addition or change to a contract, including modifications, renewals and 
extensions. 
 
Applicable Laws: All applicable federal, state or local, laws, statutes, regulations, ordinances and 
orders. 
 
Assignment: Transfer of contractual rights from one party to another party. 
 
Best Value: Factors to be considered in determining best value in making certain purchases of 
goods/services (ref. Texas Education Code, §51.9335). 
 
Best Value Invitation for Bids (IFB): Best value procurement process used when the requirements 
are clearly defined, negotiations are not necessary and price is the primary determining factor for 
selection (also known as best value  Invitation to Bid or ITB). The mandatory evaluation criteria that 
must be used to evaluate bids are specified by the Best Value Statutes. 
 
Best Value Statutes: The laws that authorize Institutions to use the specified best value 
procurement procedures for goods/services, but not professional services. (ref. Texas Education 
Code, §51.9335 and §51.9337 ).  
 
Bid: An offer to contract with the state, submitted in response to an invitation for bids (IFB). Bids are 
usually non-negotiable. 
 
Bidder: An individual or entity that submits a bid. The term includes anyone acting on behalf of the 
individual or other entity that submits a bid, such as agents, employees and representatives (see 
Proposer and Respondent). 
 
Biennium: The two (2) year period in which the Texas Legislature appropriates funds. The biennium 
begins on September 1st of odd numbered years. 
 
Board of Regents: The Board of Regents of The University of Texas System. 
 
Bond: Note or other form of evidence of obligation issued in temporary or definitive form, including a 
note issued in anticipation of the issuance of a bond and renewal note. 
 
Business Entity:  An entity (other than a governmental entity or state agency) through which 
business is conducted with an Institution, regardless of whether the entity is a for-profit or nonprofit 
entity. 
 
Certificate of Filing:  The disclosure acknowledgement issued by the Texas Ethics Commission to 
the filing Business Entity. 
 
Competitive Sealed Proposals: Process of advertising a request for proposal (RFP), the evaluation 
of submitted proposals and awarding of the contract. 
 
Consultant: A person that provides or proposes to provide a consulting service. 
 

http://www.statutes.legis.state.tx.us/Docs/ED/htm/ED.51.htm#51.9335
http://www.statutes.legis.state.tx.us/Docs/ED/htm/ED.51.htm#51.9335
http://www.statutes.legis.state.tx.us/Docs/ED/htm/ED.51.htm#51.9337
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Consulting Service: Practice of studying or advising a state agency under a contract that does not 
involve the traditional employer/employee relationship (ref. Texas Government Code, §2254.021 
Definitions). 
 
Contract: An agreement (including a purchase order) where a contractor provides goods/services to 
an Institution and the Institution pays for such goods/services in accordance with the established 
price, terms and conditions, as well as an agreement under which a contractor is given an 
opportunity to conduct a business enterprise on an Institution’s premises in exchange for 
compensation to the Institution (i.e., auxiliary enterprise contracts). 
 
Contract Administration: This generally refers to the processes that occur after a contract is signed 
and is explained in detail in Chapter 7. 
 
Contract Advisory Team: The team created to assist state agencies in improving contract 
management practices (ref. Texas Government Code, Chapter 2262 Statewide Contract 
Management, Subchapter C Contract Advisory Team). 
 
Contract Management: The entire contracting process from planning through contract 
administration, including contract close-out. 
 
Contract Manager: A person who is employed by UTHSCT and has significant contract 
management duties for the institution. 
 
Contractor (or Vendor): A business entity or individual that has a contract to provide 
goods/services to an Institution. 
 
Controlling Interest:  (1) an ownership interest or participating interest in a Business Entity by virtue 
of units, percentage, shares, stock or otherwise that exceeds 10 percent; (2) membership on the 
board of directors or other governing body of a Business Entity of which the board or other governing 
body is composed of not more than 10 members; or (3) service as an officer of a business entity that 
has 4 or fewer officers, or service as one of the 4 officers most highly compensated by a Business 
Entity that has more than 4 officers. 
 
Deliverable: A unit or increment of work required by a contract, including such items as goods, 
services, reports, or documents. 
 
Electronic State Business Daily (ESBD): The electronic marketplace where State of Texas bid 
opportunities are posted (ref. Texas Government Code, §2155.083 State Business Daily; Notice 
Regarding Procurements).  Pursuant to Texas Government Code, §2155.083(n), IHEs to which 
Texas Education Code, §§ 51.9335 or 73.115 apply are not subject to §2155.083. 
 
Emergency: A purchase made when an unforeseen and/or a sudden unexpected occurrence 
creates a clear and imminent danger, requiring immediate action to prevent or mitigate the loss or 
impairment of life, health, property, or essential public services. 
 
Exclusive Acquisition:  Purchase of goods/services that exceed the authorized direct procurement 
dollar threshold ($15,000 for UTHSCT) from a single vendor, without soliciting competitive offers or 
proposals.  The term includes proprietary/sole source purchases. 
 
Executive Sponsor: A high-level individual with primary responsibility for implementation and 
operation of the project. In some instances, the executive sponsor may be the executive head of 
UTHSCT. In other instances, the executive sponsor may be the division or program director with 
overall project responsibility. 
 
Financial Advisors or Service Providers: Persons or business entities who act as a financial 
advisor, financial consultant, money or investment manager, or broker. 
 

http://www.statutes.legis.state.tx.us/Docs/GV/htm/GV.2254.htm#2254.021
http://www.statutes.legis.state.tx.us/Docs/GV/htm/GV.2262.htm
http://www.statutes.legis.state.tx.us/Docs/GV/htm/GV.2155.htm#2155.083
http://www.statutes.legis.state.tx.us/Docs/GV/htm/GV.2155.htm#2155.083
http://www.statutes.legis.state.tx.us/Docs/ED/htm/ED.51.htm#51.9335
http://www.statutes.legis.state.tx.us/Docs/ED/htm/ED.73.htm#73.115
http://www.statutes.legis.state.tx.us/Docs/GV/htm/GV.2155.htm#2155.083
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Goods: Supplies, material, or equipment, including a transportable article of trade or commerce that 
can be bartered or sold. Goods do not include construction services or real property. 

 
Group Purchasing Organization (GPO): A purchasing program established by (1) a state agency 
that is authorized by law to procure goods/services for other state agencies, such as the Texas 
Procurement and Support Services Division of the Texas Comptroller of Public Accounts and the 
Texas Department of Information Resources, or any successor agencies, respectively; or (2) a group 
purchasing organization in which UTHSCT participates, such as Novation, Premier, Western States 
Contracting Alliance, and U.S. Communities Government Purchasing Alliance; or (3) the UT System 
Supply Chain Alliance. 
  
Handbook:  The University of Texas Health Science Center at Tyler Contract Management 
Handbook. 
 
Historically Underutilized Business (HUB): A minority-owned, woman-owned or certain disabled 
veteran-owned businesses as defined by Texas Government Code, Title 10, Subtitle D, Chapter 
2161. (http://www.window.state.tx.us/procurement/prog/hub/). 
 
Institutions of Higher Education:  Institutions of higher education as defined by Texas Education 
Code, §61.003(8). 
 
Institution:  UT System and the institutions comprising UT System as listed in Regents’ Rule 40601. 
 
Interested Party:  (1) a person who has a Controlling Interest in a Business Entity with whom 
UTHSCT contracts; or (2) a person who actively participates in facilitating the contract or negotiating 
the terms of the contract with UTHSCT, including a broker, intermediary, adviser, or attorney for the 
Business Entity. 
 
Intermediary:  A person who actively participates in the facilitation of the contract or negotiating the 
contract, including a broker, adviser, attorney, or representative of or agent for the Business Entity 
who: 

(1) Receives compensation from the Business Entity for the person’s participation; 
(2) Communicates directly with UTHSCT on behalf of the Business Entity regarding the contract; 

and 
(3) Is not an employee of the Business Entity. 

 
Negotiations: A consensual bargaining process in which the parties attempt to reach agreement on 
a disputed or potentially disputed matter. In a contractual sense, negotiation means the “dealings 
conducted between two or more parties for the purpose of reaching an understanding.” 
 
Payment Bond: A bond executed in connection with a contract which secures the payment 
requirements of contractor. 
 
Performance Bond: A surety bond that provides assurance of a contractor’s performance of a 
certain contract. The amount for the performance bond is based on the value of the contract.  
 
Pre-proposal Conference: A meeting chaired by UTHSCT personnel that is designed to help 
potential bidders/proposers/respondents understand the requirements of a solicitation.  Also known 
as a pre-bid conference. 
 
Professional Services: Services directly related to professional practices as defined by the 
Professional Services Procurement Act (Texas Government Code, §2254.002). These include 
services within the scope of the practice of: accounting; architecture; optometry; medicine; land 
surveying; and professional engineering. Services provided by professionals outside the scope of 
their profession (for example, management consulting services provided by accounting firms) are not 
considered professional services. Contracted services provided by professionals that fall outside 
their scope of practice are governed by the Best Value Statutes applicable to the purchase of 
goods/services. 

http://www.statutes.legis.state.tx.us/Docs/GV/htm/GV.2161.htm
http://www.statutes.legis.state.tx.us/Docs/GV/htm/GV.2161.htm
http://www.window.state.tx.us/procurement/prog/hub/
http://www.statutes.legis.state.tx.us/Docs/ED/htm/ED.61.htm#61.003
http://www.statutes.legis.state.tx.us/Docs/ED/htm/ED.61.htm#61.003
http://www.utsystem.edu/board-of-regents/rules/40601-institutions-comprising-university-texas-system
http://www.statutes.legis.state.tx.us/Docs/GV/htm/GV.2254.htm#2254.002
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Proposal: An executed offer submitted by a respondent in response to a Request for Proposals 
(RFP) and intended to be used as a basis to negotiate a contract award. 
 
Proposer: An entity submitting a proposal in response to a solicitation. The term includes anyone 
acting on behalf of the individual or other entity that submits a proposal, such as agents, employees 
and representatives (see Respondent). 
 
Proprietary Purchase: (see Exclusive Acquisition) 
 
Purchasing Office: The office designated to purchase goods/services above the direct procurement 
dollar threshold for UTHSCT. 
 
Regents’ Rules: The Rules and Regulations of the Board of Regents of The University of Texas 
System. 
 
Renewal: Extension of the term of an existing contract for an additional time period in accordance 
with the terms and conditions of the original or amended contract. 
 
Request for Information (RFI):  A general invitation to contractors requesting information for a 
potential future competitive solicitation. The RFI is not a competitive solicitation and a contract may 
not be awarded as the result of an RFI. An RFI is typically used as a research and information 
gathering tool for preparation of a competitive solicitation. 
 
Request for Proposal (RFP): A solicitation requesting submittal of a proposal in response to the 
required specifications and SOW and usually includes some form of a cost proposal. The RFP 
process allows for negotiations between a respondent and UTHSCT. The mandatory evaluation 
criteria that must be used to evaluate proposals are specified by the Best Value Statutes. 
 
Request for Qualifications (RFQ): A solicitation requesting submittal of qualifications or specialized 
expertise in response to the scope of services required. No pricing is solicited with an RFQ. 
 
Responsive: A respondent or proposal that complies with all material aspects of the solicitation, 
including submission of all required documents. 
 
Respondent: An entity submitting a proposal in response to a solicitation. The term includes anyone 
acting on behalf of the individual or other entity that submits a proposal, such as agents, employees 
and representatives (see Proposer). 
 
Responsible: A respondent that is capable of fully performing and delivering goods/services in 
accordance with the contract requirements. UTHSCT may include past performance, financial 
capabilities and business management as criteria for determining if a respondent is capable of 
satisfying the contract requirements. 
 
Scope of Work (SOW): An accurate, complete, detailed, and concise description of the work to be 
performed by the contractor. 
 
Service: The furnishing of skilled or unskilled labor by a contractor which may not include the 
delivery of a tangible end product. In some cases, services and goods may be combined (such as 
film processing). In these instances, UTHSCT personnel should determine whether labor or goods is 
the primary factor. In the case of film processing, the labor to process the film is the primary factor, 
therefore film processing is considered a service.  
 
Sole Source: (see Exclusive Acquisition) 
 
Solicitation: A document requesting submittal of bids, proposals, quotes or qualifications for 
goods/services in accordance with the advertised specifications. 
 

http://www.dictionaryofconstruction.com/definition/work.html
http://www.dictionaryofconstruction.com/definition/contractor.html
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Specification: Any description of the physical or functional characteristics or of the nature of 
goods/services to be purchased. It may include a description of any requirements for inspecting, 
testing, or preparing goods/services for delivery. 
 
State: The State of Texas. 
 
State Agency: An agency of the State of Texas as defined in Texas Government Code, §2056.001 
(excluding Institutions). 
 
Statute:  A law enacted by a legislature. 
 
Sub-recipient: A non-federal entity that expends federal awards received from a pass-through entity 
to carry out a federal program, but does not include an individual that is a beneficiary of such a 
program. A sub-recipient may also be a recipient of other federal awards directly from a federal 
awarding agency. 
 
Surety: A person or entity providing a bond to a contractor to indemnify UTHSCT against all direct 
and consequential damages suffered by failure of contractor to perform the contract and to pay all 
lawful claims of subcontractors, materials vendors and laborers as applicable. 
 
University Rules: The Regents’ Rules at http://www.utsystem.edu/board-of-regents/rules; the 
policies of UT System at http://www.utsystem.edu/board-of-regents/policy-library; and UTHSCT 
rules, regulations and policies at http://sharepoint/sites/utpolicy/default.aspx.  
 
UT System: The University of Texas System. 
 
Vendor (or Contractor): A business entity or individual that has a contract to provide 
goods/services to UTHSCT. 
 

  

http://www.statutes.legis.state.tx.us/Docs/GV/htm/GV.2056.htm#2056.001
http://www.utsystem.edu/board-of-regents/rules
http://www.utsystem.edu/board-of-regents/policy-library
http://www.utsystem.edu/board-of-regents/policy-library
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1.3 Acronyms 
BAFO: Best and Final Offer 

CPA: State of Texas Comptroller of Public Accounts 

DIR: State of Texas Department of Information Resources 

EIR: Electronic and Information Resources 

ESBD: Electronic State Business Daily 

GPO: Group Purchasing Organization 

HSP: HUB Subcontracting Plan 

HUB: Historically Underutilized Business 

IFB: Best Value Invitation for Bid (also known as Invitation to Bid or ITB) 

IHE: Institution of Higher Education 

IR: Information Resources 

LBB: Texas Legislative Budget Board 

OGC: The University of Texas System Office of General Counsel 

RFI: Request for Information 

RFP: Request for Proposal 

RFQ: Request for Qualifications 

SAO: State of Texas Auditor’s Office 

SOW: Scope of Work 

TAC: Texas Administrative Code 

TPSS: Texas Procurement and Support Services Division of CPA 
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1.4 Training for Purchasing Personnel and Contract Managers 
 
 
UTHSCT must train officers and employees authorized to execute contracts for the institution or to 
exercise discretion in awarding contracts, including training in ethics, selection of appropriate 
procurement methods, and information resources purchasing technologies (ref. Section 
51.9337(b)(5), Texas Education Code). 
 
UTHSCT must also comply with purchasing personnel training requirements set out in UTS156 
Purchaser Training and Certification. UTHSCT will also comply with local policies and procedures 
related to training. 
 
In addition, UTHSCT is encouraged to assure that contract managers receive training that covers 
topics related to: 

(1)  Fair and objective selection and negotiation with the most qualified contractor; 

(2)  Establishing prices that are cost-effective and that reflect the cost of providing the service; 

(3)  Inclusion of provisions in a contract that hold the contractor accountable for results; 

(4)  Monitoring and enforcing a contract; 

(5)  Making payments consistent with the contract; 

(6)  Compliance with any requirements or goals contained in the contract management guide; and 

(7)  Use and application of advanced sourcing strategies, techniques, and tools. 
 
 
Where can I go for more information? 
 
Texas Education Code §51.9337(b)(5) 
UTS156 Purchaser Training and Certification Policy  
 

  

http://www.statutes.legis.state.tx.us/Docs/ED/htm/ED.51.htm#51.9337
http://www.utsystem.edu/board-of-regents/policy-library/policies/uts156-purchaser-training-and-certification
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1.5 Ethics Standards and Policies 
 
UTHSCT officers and employees are responsible for maintaining the high ethical standards required 
for our stewardship of public monies. All UTHSCT officers and employees should pursue a course of 
conduct that does not create a conflict of interest. 
 
UTHSCT purchasing personnel must adhere to the highest level of professionalism in 
discharging their official duties. The nature of the procurement function makes it critical that 
everyone in the purchasing and contrac t ing  process remain independent and free from the 
perception of impropriety. Any erosion of public trust or any shadow of impropriety is 
detrimental to the integrity of the purchasing process. Clear, established guidelines and rules 
provide credibility for a purchasing program. Such guidelines are designed to prevent current and 
potential vendors from influencing institution officers or employees in discharging their official 
duties. In addition, these guidelines will help prevent UTHSCT officers’ and employees’ independent 
judgment from being compromised. 
 
With these principles in mind and in accordance with state law, UTHSCT officers and employees will 
adhere to the following policies and procedures, as well as Applicable Laws and University Rules. 
 
1.5.1 Institution Ethics Policy 
UTHSCT officers and employees may not have a direct or indirect interest, including financial and 
other interests, engage in a business transaction or professional activity, or incur any obligation of 
any nature, that is in substantial conflict with the proper discharge of the officer’s or employee’s 
duties in the public interest. 

 
1.5.2 Standards of Conduct 
A UTHSCT officer or employee will not: 
 
• Accept or solicit any gift, favor, or service that might reasonably tend to influence the officer or 

employee in the discharge of official duties or that the officer or employee knows, or should 
know, is being offered with the intent to influence the officer’s or employee’s official conduct; 
 

• Accept other employment or engage in a business or professional activity that the officer or 
employee might reasonably expect would require or induce the officer or employee to disclose 
confidential information acquired by reason of the official position; 
 

• Accept other employment or compensation that could reasonably be expected to impair the 
officer’s or employee’s independence of judgment in the performance of their official duties; 
 

• Make personal investments that could reasonably be expected to create a substantial conflict 
between the officer’s or employee’s private interest and the public interest; or 
 

• Intentionally or knowingly solicit, accept or agree to accept any benefit for having exercised the 
officer’s or employee’s official powers or performed their official duties in favor of another. 
 

UTHSCT may not use appropriated money to compensate a state employee who violates a 
standard of conduct. 

  



The University of Texas Health Science Center at Tyler 15
Contract Management Handbook (10-24-16) 

1.5.3 Prohibition of Economic Benefit 
In accordance with the Texas Constitution, an officer or employee of the state may not, directly or 
indirectly, profit by or have a pecuniary interest in the preparation, printing, duplication, or sale of a 
publication or other printed material issued by a department or agency of the executive branch. A 
person who violates this Section may be dismissed from UTHSCT employment. 

Where can I go for more information? 

Regents’ Rule 30104 Conflict of Interest, Conflict of Commitment, and Outside Activities 
UTS159 Purchasing Policy 
UTS180 Conflicts of Interest, Conflicts of Commitment, and Outside Activities Policy 
OGC Ethics Home Page 

http://www.utsystem.edu/board-of-regents/rules/30104-conflict-interest-conflict-commitment-and-outside-activities
http://www.utsystem.edu/board-of-regents/policy-library/policies/uts159-purchasing
http://www.utsystem.edu/board-of-regents/policy-library/policies/uts180-conflicts-interest-commitment-outside-actvities
http://www.utsystem.edu/offices/general-counsel/ethics
http://www.utsystem.edu/offices/general-counsel/ethics


 
 

The University of Texas Health Science Center at Tyler 16
Contract Management Handbook (10-24-16) 

1.6 Conflict of Interest 
 
To avoid conflicts of interest, UTHSCT should require all potential contractors bidding or proposing to 
provide goods or services in response to a competitive procurement to disclose, in their responses to 
solicitations, any actual or potential conflicts of interest in their proposed provision of goods/services 
or other performance under any contracts. Specifically, solicitation documents should require that 
debarred vendors and principals of debarred vendors (i.e. owner, proprietor, sole or majority 
shareholder, director, president, managing partner, etc.) be identified to ensure such 
vendors/principals are not awarded, extended or renewed any contract. Vendors should also be 
required to update that information throughout the term of the contract resulting from the solicitations. 
 
UTHSCT should also require respondents to: 
 
• Represent and warrant that their provision of services or other performance under the contract 

will not constitute an actual or potential conflict of interest. 
 

• Disclose any proposed personnel who are related to any current or former employees of the 
Institution. 
 

• Warrant that they have not given, nor intend to give, at any time hereafter, any economic 
opportunity, future employment, gift, loan, gratuity, special discount, trip, favor or service to an 
officer or employee of UTHSCT in connection with the solicitation. 

 
Contractors should not be allowed to assign any portion of the contract or their performance, to 
others, for example, subcontractors, without the prior written consent of UTHSCT. Contractors 
should remain responsible for the performance of the contract notwithstanding any such assignment 
or subcontract. This ensures that the evaluated and selected entity will actually be responsible for 
performance and that proposed transactions may be reviewed for compliance with the conflict of 
interest and related party provisions. 
 
1.6.1 Financial Advisors 
When soliciting and contracting for the services of financial advisors, UTHSCT will comply with 
Texas Government Code, Chapter 2263, regarding conflict of interest and related party provisions 
applicable to those advisors. 
  
Financial advisors or service providers must disclose in writing to the UTHSCT President and SAO 
the following: 
 
• any relationship the financial advisor or service provider has with any party to a transaction with 

UTHSCT, other than a relationship necessary to the investment or funds management services 
that the financial advisor or service provider performs for UTHSCT, if a reasonable person could 
expect the relationship to diminish the financial advisor’s or service provider’s independence of 
judgment in the performance of the person’s responsibilities to UTHSCT; and 

 
• all direct or indirect pecuniary interests the financial advisor or service provider has in any party 

to a transaction with UTHSCT, if the transaction is connected with any financial device or service 
the financial advisor or service provider provides to the entity or member, in connection with the 
management or investment of institution funds. 

 
The statute further provides that financial advisors or service providers: 
 
• will disclose a relationship (described above), without regard to whether the relationship is a 

direct, indirect, personal, private, commercial, or business relationship; 
 
• will file an annual statement with the administrative head of the governmental entity and with 

SAO disclosing the relationships outlined above; 
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If no relationship existed during the disclosure period, the annual statement will state this fact 
affirmatively. In addition, and the annual statement will be filed no later than April 15th (for the 
previous calendar year period) on a form prescribed by the entity. 

Where can I go for more information? 

Texas Education Code §51.923 
Texas Government Code, Chapter 551 
Texas Government Code, Chapter 573 
Texas Government Code, Chapter 2263 
OGC Ethics Home Page 

http://www.statutes.legis.state.tx.us/Docs/ED/htm/ED.51.htm#51.923
http://www.statutes.legis.state.tx.us/Docs/GV/htm/GV.551.htm
http://www.statutes.legis.state.tx.us/Docs/GV/htm/GV.573.htm
http://www.statutes.legis.state.tx.us/Docs/GV/htm/GV.2263.htm
http://www.utsystem.edu/offices/general-counsel/ethics
http://www.utsystem.edu/offices/general-counsel/ethics
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1.7 New Ethics Requirements from Senate Bill 20 
 
The passage of Senate Bill 20 in the 84th Legislature (SB 20) has established a number of new 
provisions related to ethics and purchasing. A Summary of 2015 Procurement and Contracting 
Legislation is attached as APPENDIX 2. 
 
SB 20 creates a new Texas Government Code, Chapter 2261, Subchapter F. In connections with 
ethics, Chapter 2261 requires that: 

 
• Each Institution officer or employee who is involved in procurement or in contract management 

for the Institution will disclose to the Institution any potential conflict of interest specified by state 
law or Institution policy that is known by the employee or official with respect to any contract with 
a private vendor or bid for the purchase of goods/services from a private vendor by the 
Institution. 
 

• Institutions may not enter into a contract for the purchase of goods/services with a private vendor 
with whom any of the following employees or officials have a financial interest: 

 
− the governing official, executive director, general counsel, chief procurement officer, or 

procurement director of the agency; or 
 

− a family member related to an employee or official described above within the second 
degree of affinity or consanguinity. 

 
• An Institution employee or official has a financial interest in a private vendor if the employee or 

official: 
 

− owns or controls, directly or indirectly, an ownership interest of at least one percent in the 
person, including the right to share in profits, proceeds, or capital gains; or 

 
− could reasonably foresee that a contract with the person could result in a financial benefit to 

the employee or official. 
 
• A financial interest prohibited by this Section does not include a retirement plan, a blind trust, 

insurance coverage, or an ownership interest of less than one percent in a corporation. 
 

Best value purchasing authority held by institutions of higher education in Texas Education Code, 
§§51.9335, 73.115 and 74.008 is conditional on satisfying the requirements of new §51.9337 (see 
Section 2.3 of this Handbook). Of these new requirements, some relate to ethics. The ethics-related 
requirements the Board of Regents must adopt are: 

  
• A code of ethics for the Institution's officers and employees, including provisions governing 

officers and employees authorized to execute contracts for the Institution or to exercise 
discretion in awarding contracts, including  

 
− general standards of conduct and a statement that each officer or employee is expected to 

obey all federal, state, and local laws and is subject to disciplinary action for a violation of 
those laws; 

 
− policies governing conflicts of interest, conflicts of commitment, and outside activities, 

ensuring that the primary responsibility of officers and employees is to accomplish the duties 
and responsibilities assigned to that position; 

 
− a conflict of interest policy that prohibits employees from having a direct or indirect financial 

or other interest, engaging in a business transaction or professional activity, or incurring any 
obligation that is in substantial conflict with the proper discharge of the employee's duties 
related to the public interest; 
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− a conflict of commitment policy that prohibits an employee's activities outside the Institution 

from interfering with the employee's duties and responsibilities to the Institution; 
 
− a policy governing an officer's or employee's outside activities, including compensated 

employment and board service, that clearly delineates the nature and amount of permissible 
outside activities and that includes processes for disclosing the outside activities and for 
obtaining and documenting Institutional approval to perform the activities; 

 
− a policy that prohibits an officer or employee from acting as an agent for another person in 

the negotiation of the terms of an agreement relating to the provision of money, services, or 
property to the Institution; 

 
− a policy governing the use of Institutional resources; and 
 
− a policy providing for the regular training of officers and employees on the code of ethics and 

policies discussed therein. 
 
• policies for the internal investigation of suspected defalcation, misappropriation, and other fiscal 

irregularities and an Institution or system-wide compliance program designed to promote ethical 
behavior and ensure compliance with all applicable policies, laws, and rules governing higher 
education, including research and health care to the extent applicable. 
 

• training for officers and employees authorized to execute contracts for the Institution or to 
exercise discretion in awarding contracts, including training in ethics, selection of appropriate 
procurement methods, and information resources purchasing technologies. 

 
Finally, Texas Government Code, Chapter 572, includes a revolving door provision for Institution 
officers and employees involved in procurement. Under Texas Government Code, Section 572.069, 
a former state officer or employee of a state agency who, during the period of state service or 
employment participated on behalf of a state agency in a procurement or contract negotiation, may 
not accept employment from that vendor or service provider before the second (2nd) anniversary of 
the date the officer's or employee's service or employment with the state agency ceased. 
 
 
Where can I go for more information? 
 
Senate Bill 20 - 84th Legislature 
Texas Education Code §51.9335 
Texas Education Code §51.9337 
Texas Government Code, Chapter 2261, Subchapter F 
Texas Government Code, Chapter 572 
Texas Government Code §572.069 
Regents’ Rule 30104 Conflict of Interest, Conflict of Commitment, and Outside Activities 
UTS159 Purchasing Policy 
UTS180 Conflicts of Interest, Conflicts of Commitment, and Outside Activities Policy 
OGC Ethics Home Page 
APPENDIX 2 - Summary of 2015 Procurement and Contracting Legislation 
 

http://www.legis.state.tx.us/tlodocs/84R/billtext/html/SB00020F.htm
http://www.statutes.legis.state.tx.us/Docs/ED/htm/ED.51.htm#51.9335
http://www.statutes.legis.state.tx.us/Docs/ED/htm/ED.51.htm#51.9337
http://www.statutes.legis.state.tx.us/Docs/GV/htm/GV.2261.htm
http://www.statutes.legis.state.tx.us/Docs/GV/htm/GV.572.htm
http://www.statutes.legis.state.tx.us/Docs/GV/htm/GV.572.htm#572.069
http://www.utsystem.edu/board-of-regents/rules/30104-conflict-interest-conflict-commitment-and-outside-activities
http://www.utsystem.edu/board-of-regents/policy-library/policies/uts159-purchasing
http://www.utsystem.edu/board-of-regents/policy-library/policies/uts180-conflicts-interest-commitment-outside-actvities
http://www.utsystem.edu/offices/general-counsel/ethics
http://www.utsystem.edu/offices/general-counsel/ethics
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1.8 Disclosure of Interested Parties 
 
UTHSCT must comply with the “Disclosure of Interested Parties” requirements mandated by Section 
2252.908, Government Code, as implemented by the Texas Ethics Commission. Briefly stated, 
UTHSCT may not execute a contract for goods or services exceeding $1 million unless the Business 
Entity presents the institution with a signed form disclosing interested parties to the contract. 
Business Entities may be unaware of these requirements and successful implementation may require 
some outreach and education by UTHSCT so that the contracting process can be successfully 
navigated and large contracts executed timely.     
 
Specific Disclosure requirements include: 
  
• Before UTHSCT may execute certain contracts exceeding $1 million, the Business Entity with 
which the institution is contracting must submit FORM 1295 to UTHSCT at the same time the 
Business Entity submits the signed contract to the institution.  Note that “Business Entity” is defined 
as an entity (other than a governmental entity or state agency) through which business is conducted, 
regardless of whether the entity is for-profit or non-profit.  
 
• This requirement applies to contracts [including contract amendments, renewals and extensions] 
that: 

 Require action or vote by the Board of Regents before the contract may be signed, or 
 Have a value of at least $1 million (Institutions should value each contract as described by 

Rule 10501, Section 3.1.1), not including (1) sponsored research contracts; (2) interagency 
contracts; or (3) contracts related to health and human services if the value cannot be 
determined at the time the contract is executed and any qualified vendor is eligible for the 
contract.  

 
1.8.1 Automated Disclosure Process 
The Texas Ethics Commission provides an automated electronic disclosure process that both the 
Business Entity and UTHSCT must use to comply with the Disclosure requirements. Access to the 
electronic disclosure process is posted at https://www.ethics.state.tx.us/tec/1295-Info.htm, which 
currently contains a link to FORM 1295 and other related information. 
 
1.8.2 Current Disclosure Process 
Step #1 – Business Entity completes FORM 1295 in electronic format on the Texas Ethics 

Commission website. 
Step #2 – Upon receipt of a completed Disclosure, Texas Ethics Commission issues a Certification 

of Filing to Business Entity and Business Entity downloads, signs and notarizes FORM 
1295. 

Step #3 – When Business Entity submits the signed and notarized FORM 1295 to UTHSCT with 
the signed contract, Business Entity also submits the Certificate of Filing. 

Step #4 – Not later than the 30th day after the date the contract has been signed by all parties, 
UTHSCT must notify the Texas Ethics Commission (in electronic format) of the receipt of 
(1) FORM 1295, and (2) the Certification of Filing.  

Step #5 – Not later than the 7th business day after receipt of notice from UTHSCT, Texas Ethics 
Commission makes the Disclosure available to the public by posting the Disclosure on its 
web site.  

  

https://www.ethics.state.tx.us/tec/1295-Info.htm
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1.8.3 Contents of Disclosure 
FORM 1295 requires Business Entity to provide the following information: 
 

1. Name of Business Entity; 
2. Address of Business Entity place of business; 
3. Name of Institution; 
4. Identification number used by Institution to identify the contract; 
5. Description of goods or services provided under the contract; 
6. Name, address and nature of interested parties (Controlling Interest and/or Intermediary); 
7. If none, a representation that there are no Interested Parties; 
8. Signature of authorized representative of Business Entity; and  
9. Acknowledgement by a Notary Public. 
 

 
Where can I go for more information? 
 
Texas Government Code, Section 2252.908 (“Disclosure of Interested Parties” Statute) 
Texas Administration Code, Title 1, Sections 46.1 through 46.3 (“Disclosure of Interested Parties” 
Regulations) 
Texas Ethics Commission “Disclosure of Interested Parties” Web Page 
Texas Ethics Commission Form 1295, Certificate of Interested Parties 
Regents’ Rule 10501, Section 3.1.1 
 

 
 
 
 
  

http://www.statutes.legis.state.tx.us/Docs/GV/htm/GV.2252.htm#2252.908
https://www.ethics.state.tx.us/rules/adopted_Nov_2015.html#Ch46.1
https://www.ethics.state.tx.us/tec/1295-Info.htm
https://www.ethics.state.tx.us/forms/1295.pdf
http://www.utsystem.edu/board-of-regents/rules/10501-delegation-act-behalf-board
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CHAPTER 2 
PLANNING 

 
 

The first step in contract management is planning. Planning is crucial to the successful outcome of 
any procurement. With proper planning, UTHSCT is more likely to successfully achieve contracting 
objectives. Planning assists Institutions in determining and documenting need, preparing the SOW, 
choosing the appropriate procurement type, soliciting for responses, negotiating the terms of the 
responses, drafting the contract, administrating and overseeing the contract, and monitoring the 
contractor. If the procurement cannot be handled simply through the development of a straight-
forward IFB and purchase order, these steps can be complex and there are many opportunities for 
error to be introduced into the process. Proper planning will reduce or eliminate the risk of error. 
 
During the planning phase each of the following elements of contract management will be 
considered: 

 

 
 

  

Plan – Identify contracting objectives and contracting strategy. 
 
Procurement – Fairly and objectively select the most qualified contractor(s). 

 
Contract Formation/Rate/Price Establishment – Ensure the contract contains
provisions that hold contractor(s) accountable for producing desired results, including all
relevant terms and conditions as well as establishing processes that are cost-effective 
and aligned with the cost of providing the goods/services. 

 

Contract Oversight – Monitor and enforce the terms of the contract. 

Plan 

Procurement 

Contract 
Oversight 

Contract 
Management 

Contract Formation/ 
Rate/Price Establishment 
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The level of risk associated with each of these elements varies depending on the type of business 
relationship between UTHSCT and the contractor. For example, the nature and extent of contract 
monitoring will vary considerably between fee for service and cost reimbursement types of 
relationships. 
 
Contract planning includes several preliminary steps, including development of a contract 
management team, developing a communication plan, determining the procurement method, 
developing the specifications and SOW for the goods/services, assessing contracting risk and 
developing a cost estimate. 
 
2.1 Contract Management Team 
 
For purchases requiring competitive procurement, each contract management initiative should 
include an executive sponsor, a contract manager, purchasing office staff, HUB office staff and 
program staff to assist in the contract management process.  
 
The extent and degree of executive sponsorship and participation should be directly related to the 
level of risk associated with the procurement. For some contracts, written approval of the executive 
sponsor should be obtained. A Sample Executive Approval Memo is attached as APPENDIX 3. 
 
The contract manager should be experienced with the proposed type and size of contract.  
 
Certified purchasers will be familiar with this Handbook, even though the purchaser may not be the 
designated contract manager. Purchasing personnel will review all procurements above the 
competitive threshold to ensure that Applicable Laws and University Rules relating to procurement 
processes are followed and that the procurement method is appropriate.  
 
The HUB office will review contracts that may exceed $100,000 in value to ensure compliance with 
HUB laws and regulations. 
 
The program staff will provide input as to the technical requirements and serve as the subject matter 
experts for the procurement. Often, program staff may be tasked with primary contract administration 
and any reporting or other necessary actions following contract formation. 
 
If UTHSCT lacks internal resources or expertise for a particular procurement, the institution may 
contract for development of the SOW as necessary and appropriate.    
 
2.1.1 Contract Risk Management  
 
The contract manager will initiate the contract risk management process on procurements above the 
competitive threshold and determine the appropriate level of risk analysis for the procurement. The 
contract risk management process includes: 1) risk identification, 2) risk analysis, 3) risk 
evaluation, 4) risk mitigation and contingency planning and 5) risk monitoring. Contract 
management risks are as varied as the types of contracts. Risk categories common to contract 
management include product risk, process risk, business continuity risk, financial risk and schedule 
risk. 
 
There is not an objective or mathematical formula that can be used to identify or quantify the risk 
associated with a particular contract. Risk determination is based on subjective experience. Several 
factors that may be useful in identifying the level of risk may include: 
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• Whether vendor will create, receive from or on behalf of UTHSCT, or have access to, the 
institution’s records or record systems which will require compliance with UTS165 Information 
Resources Use and Security Policy; 

• Whether vendor will provide electronic and information resources which will require compliance 
with UTS150 Access by Persons with Disabilities to Electronic and Information Resources 
Procured or Developed by The University of Texas System Administration and The University of 
Texas System Institutions; 

• The complexity and subject matter of the procurement; 
• The dollar amount of the procurement, and whether the procurement will result in a major 

contract; 
• The anticipated payment methodology; 
• The experience UTHSCT staff have with the type of procurement; 
• Whether the results of the procurement will impact the public or only impact the institution; 
• Time constraints or the expected duration of the procurement; and 
• The type, availability or experience of staff resources required to implement the objectives of the 

procurement. 
 

The table below provides examples of the various degrees of risks associated with specific 
procurements: 
 

CONTRACT FACTOR LOW RISK HIGH RISK 
 

COMPLEXITY 
 

Landscaping Services Software Development Services 
implementing new financial 
system or permitting vendor 
access to Institution records or 
record systems 

DOLLAR AMOUNT 
 

$500 $5,000,000 

PAYMENT METHODOLOGY 
 

Firm Fixed Price Cost plus % of savings 

EXPERIENCE OF 
INSTITUTION STAFF 

Office Supplies Outsourcing of Information 
Technology Functions 

IMPACT TO PUBLIC OR 
INSTITUTION 

Janitorial Services Outsourcing of Debt Collection 
Services 

TIME CONSTRAINTS OR 
CONTRACT DURATION 

14 day delivery of paper Implementation of new program 
to meet deadline of legislative 
mandate 

 
At the beginning of the procurement phase, the contract manager will conduct a preliminary risk 
assessment to make an initial determination about the level, type and amount of management, 
oversight and resources required to plan and implement the procurement (including the contract) 
from beginning to end.  
 
Simply put, as the risk associated with a particular procurement increases, the level and degree of 
executive management’s sponsorship, participation and oversight should be increased by a 
corresponding level. High risk procurements (including a cost-plus percentage of savings, 
outsourcing and complex software development procurements) should involve significant UTHSCT 
executive management sponsorship, participation and oversight. A low risk contract, such as routine 
purchases of goods/services, does not typically require the significant participation or sponsorship of 
institution executive management. 
 

http://www.utsystem.edu/board-of-regents/policy-library/policies/uts150-access-persons-disabilities
http://www.utsystem.edu/board-of-regents/policy-library/policies/uts150-access-persons-disabilities
http://www.utsystem.edu/board-of-regents/policy-library/policies/uts150-access-persons-disabilities
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Risk assessment is an ongoing process. For complex, long-term contracts, risk should be reviewed 
and re-evaluated by the contract manager on a continual basis until the contract is fully performed, 
final payment is made, and the contract is closed-out. 
 
 
Where can I go for more information? 
 
Texas Education Code §51.9337(b)(3) and (d) 
Texas Government Code, Section 2261.256 
UTS150 Access by Persons with Disabilities to Electronic and Information Resources Procured or 
Developed by The University of Texas System Administration and The University of Texas System 
Institutions 
UTS165 Information Resources Use and Security Policy (including Standards 1, 21, and 22)  
Chapter 7 - Contract Administration 
APPENDIX 3 - Sample Executive Approval Memo  
 

  

http://www.statutes.legis.state.tx.us/Docs/ED/htm/ED.51.htm#51.9337
http://www.statutes.legis.state.tx.us/Docs/GV/htm/GV.2261.htm#2261.256
http://www.utsystem.edu/board-of-regents/policy-library/policies/uts150-access-persons-disabilities
http://www.utsystem.edu/board-of-regents/policy-library/policies/uts150-access-persons-disabilities
http://www.utsystem.edu/board-of-regents/policy-library/policies/uts150-access-persons-disabilities
http://www.utsystem.edu/board-of-regents/policy-library/policies/uts165-information-resources-use-and-security-policy
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2.2 Communications Plan (*BPP*) 
 
For significant contracts, the contract manager will develop a plan to manage and control internal 
and external communication. After identifying internal and external stakeholders (executive 
management, program staff and other subject matter experts, oversight entities, etc.), the contract 
manager, with the assistance of program staff and others, will determine the type, content and 
frequency for reporting status, and develop and report status according to a timetable with key 
decision points and milestones. The contract manager will also determine who, what, when, where 
and how information will be communicated to the contractor-community regarding the potential 
procurement opportunity. 
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2.3 Determining Procurement Method 
 
The Best Value Statutes authorize UTHSCT to acquire goods/services (not professional services ) 
by the method that provides the best value to the Institution. Section 51.9337, Texas Education 
Code, provides that an Institution may not exercise the best value procurement authority for goods 
and services granted by the Best Value Statutes, unless the Board of Regents promulgates policies 
covering: 
 

 Code of Ethics for officers and employees related to executing contracts or awarding 
contracts (ref. Section 51.9337(b)(1) and (c)); 

 Policies for internal investigation of suspected fiscal irregularities (ref. Section 51.9337(b)(2) 
and (c)); 

 Compliance program to promote ethical behavior and compliance with applicable laws, rules 
and policies (ref. Section 51.9337(b)(2)); 

 Contract management handbook covering contracting policies, contract review and risk 
analysis (ref. Section 51.9337(b)(3) and (d)); 

 Contracting delegation guidelines (ref. Section 51.9337(b)(4), (e) and (f)); 
 Training for officers and employees authorized to execute contracts or exercise discretion in 

awarding contracts (ref. Section 51.9337(b)(5)); and 
 Internal audit protocols (ref. Section 51.9337(b)(6), (g), (h), (i) and (j)). 

 
An Institution’s chief auditor must annually assess whether the Institution has adopted rules and 
policies required by Section 51.9337, Education Code, and report the finding to the State Auditor. If 
the State Auditor determines that the Institution has not adopted rules and policies required by 
Section 51.9337, the State Auditor shall report that failure to the Legislature and to the Board of 
Regents and work with the Institution to develop a remediation plan. Failure by the Institution to 
comply with the remediation plan within the time specified by the State Auditor will result in a finding 
that the Institution is noncompliant. That finding will be reported to the Legislature and CPA. 
 
An Institution that is not in compliance with Section 51.9337, Education Code, is subject to the laws 
governing the acquisition of goods and services by other state agencies, including Subtitle D, Title 
10, Government Code and Chapter 2254, Government Code. 
 
Always keep best value considerations in mind when selecting the procurement method. The lowest 
cost is not necessarily the best value for all procurements. For example, a commodity or service of 
higher quality, such as a longer life span, may be a better value and investment for the Institution, 
even if the initial cost is more. Institutions should think strategically when considering their 
procurement needs. Do not make the mistake of purchasing for the immediate needs without 
considering these questions: 
 
“What is the desired outcome of the procurement?” 
“What is the best way to achieve this outcome?” 
 
For example, in connection with the purchase of a heating and air conditioning unit, consider the total 
cost of ownership. Average life span, electricity consumption, maintenance record and parts 
availability are just a few considerations when analyzing total cost of ownership. Addition 
considerations include qualifications and availability of the service technicians and the vendor’s 
performance history. 
 
In addition to the requirements of Applicable Laws, note that University Rules require Institutions to 
follow certain procedures in connection with certain procurements.  A Summary of UT Procurement 
Guidelines is attached as APPENDIX 4.  
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Where can I go for more information? 
 
Texas Education Code §51.9335 (Institutions except MD Anderson) 
Texas Education Code §73.115 (MD Anderson) 
Texas Education Code §74.008 (UTMB) 
Texas Education Code §51.9337 
Texas Government Code, Chapter 2254 
APPENDIX 4 – Summary of UT Procurement Guidelines 
 
2.3.1 Calculating Contract Value 
Pursuant to Rule 10501, Section 3.1.1, contract value means the total cost or monetary value of the 
contract, including all potential contract extensions or renewals whether automatic or by operation of 
additional documentation. In addition, Rule 10501 specifies that any contract with unspecified cost or 
monetary value and a term of greater than four (4) years, is presumed to have a total value of 
greater than $1 million. 
 
The contract manager will include in the contract value calculation the value for the original term and 
all renewal terms (whether automatic or by operation of additional documentation).  
 
The contract manager, with the assistance of program staff, will base value estimates on best 
business practices, state fiscal standards, Applicable Laws and University Rules.  
 
Procurements of similar goods/services and resulting contracts with a particular vendor will generally 
be aggregated together to determine contract value for purposes of Rule 10501. 
 
 
Where can I go for more information? 

 
Regents’ Rule 10501, Section 3.1.1 
 
 
2.3.2 Dollar Thresholds for Direct and Competitive Procurement 
Purchasing personnel and program staff will first refer to any Applicable Laws or University Rules 
that may direct the use of a specific procurement method. If Applicable Laws or University Rules do 
not direct a specific method, purchasing personnel and program staff will use the following contract 
value thresholds to determine whether direct/spot market, informal or formal procurement methods 
should be used: 
 

Estimated 
Spend 

Procurement Activities 

<$15,000 
 

No competitive procurement required. 

$15,000 to 
$50,000 
 

Informal quotes from three or more potential vendors are required. 
End users may secure these quotes directly). Two (2) HUB quotes 
are strongly encouraged within this range. 

>$50,000 
 

Formal procurement by UTHSCT directly or via another state 
agency or a GPO.  The institution’s purchasing office, not program 
staff, must take lead responsibility for conducting or overseeing the 
procurement, unless the procurement is led by the UT System 
Supply Chain Alliance. 

 
 

NOTE: A large purchase may not be divided into small lot purchases to meet the 
contract value thresholds prescribed by this Section.  

 
  

http://www.statutes.legis.state.tx.us/Docs/ED/htm/ED.51.htm#51.9335
http://www.statutes.legis.state.tx.us/Docs/ED/htm/ED.51.htm#51.9335
http://www.statutes.legis.state.tx.us/Docs/ED/htm/ED.73.htm#73.115
http://www.statutes.legis.state.tx.us/Docs/ED/htm/ED.73.htm#73.115
http://www.statutes.legis.state.tx.us/Docs/ED/htm/ED.74.htm#74.008
http://www.statutes.legis.state.tx.us/Docs/ED/htm/ED.74.htm#74.008
http://www.statutes.legis.state.tx.us/Docs/ED/htm/ED.51.htm#51.9337
http://www.statutes.legis.state.tx.us/Docs/GV/htm/GV.2254.htm
http://www.utsystem.edu/board-of-regents/rules/10501-delegation-act-behalf-board
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2.3.3 Competitive Procurement Exemptions 
In limited circumstances, some purchases may not require competitive procurement processes and 
exclusive acquisition may be authorized.  An exemption from competitive procurement processes 
does not exempt the purchase from HUB requirements if the value of the purchase exceeds 
$100,000.  
 

2.3.3.1 Emergency Purchases – Emergencies occur as the result of unforeseeable 
circumstances that suddenly and unexpectedly cause UTHSCT to need goods/services 
(for example, the issuance of a court order, new legislation or a natural disaster). Delay 
or negligence on the part of the institution does not qualify as an emergency.  

 
If an unforeseen situation arises in which compliance with normal procurement practice 
(including, normally Applicable Laws and University Rules) is impracticable or contrary to 
the public interest, an emergency purchase may be warranted to prevent a hazard to life, 
health, safety, welfare, property or to avoid undue additional cost to UTHSCT. 
 
Notwithstanding the immediate nature of an emergency purchase, all procurements 
conducted as emergencies should be made as competitively as possible under the 
circumstances.  
 
In addition, emergency purchases should not exceed the scope or duration of the 
emergency.  
 
UTHSCT must comply with University Rules regarding determination, authorization and 
documentation of emergency purchases, including a written exclusive acquisition 
justification and a written best value justification.  

 
2.3.3.2 Exclusive Acquisitions (also known as Sole Source or Proprietary Purchases) –  

University Rules establish requirements applicable to purchases of goods/services that 
exceed the authorized direct (sometimes called spot market or open market) 
procurement dollar threshold ($15,000) from a single vendor, without soliciting offers or 
proposals from other vendors. These purchases are sometimes called exclusive 
acquisitions or sole source or proprietary purchases. 

 
University Rules establish policies and procedures applicable to excusive acquisitions. 
As always, UTHSCT must acquire all goods/services in a manner designed to achieve 
and document best value to the institution. If exclusive acquisitions are made in excess 
of the competitive threshold, UTHSCT must be careful to demonstrate the achievement 
of best value, despite the exclusive acquisition approach. 
 
With this in mind, a written exclusive acquisition justification (for internal use only) for an 
exclusive acquisition should clearly: 

 
• Describe how the purchased goods/services would be used; 
• Explain why the distinctive characteristics of the goods/services or distinctive 

conditions of purchase are necessary to accomplish the objectives of the institution;  
• Explain why these characteristics or conditions require that the goods/services be 

obtained only from the exclusive source; 
• Name other sources and alternative goods/services that have been considered and 

evaluated, and explain individually why the other identified sources and 
products/services would not meet the requirements of UTHSCT; and 

NOTE:  In doing this, be careful to focus on the unique or 
specialized nature of the goods/services to be procured.  If there is, 
in fact, an alternative that would meet the institution’s requirements, 
exclusive acquisition may not be justified, even if the alternative 
source received lower evaluation scores.  

• Confirm that UTHSCT signatories do not have a conflict of interest in connection 
with the procurement. 
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After all appropriate approvals and signatures, the written exclusive acquisition 
justification should be retained in the procurement file. 
 
All exclusive acquisitions must comply with Applicable Laws and University Rules. 
 
The UTHSCT Exclusive Acquisition Justification Form is attached as APPENDIX 5. 
 
 

Where can I go for more information? 
 
Texas Education Code §51.9335 (higher education, generally [including UTMB]) 
Texas Education Code §73.115 (MD Anderson) 
Texas Education Code §74.008 (UTMB) 
Texas Government Code §2155.067 
Texas Government Code §2155.063 
APPENDIX 5 – UTHSCT Exclusive Acquisition Justification 

 
2.3.3.3 Purchases from Persons with Disabilities – Applicable Laws (including the Best 

Value Statues) require UTHSCT to comply with Applicable Laws related to the 
Purchases from Persons with Disabilities program. 

 
The Purchases from Persons with Disabilities program (1) furthers the state's policy of 
encouraging and assisting persons with disabilities to achieve maximum personal 
independence by engaging in useful productive employment activities; and (2) provides 
state agencies, departments, and institutions and political subdivisions of the state with a 
method for achieving conformity with requirements of nondiscrimination and affirmative 
action in employment matters related to persons with disabilities. 
 
Subject to certain exceptions, Applicable Laws require UTHSCT to purchase, on a non-
competitive basis, the products made and services performed by persons with 
disabilities, which have been approved by the state agency pursuant to Applicable Laws. 
 
UTHSCT must report any exceptions taken. 
 
 

Where can I go for more information? 
 
Texas Education Code §51.9335 
Texas Government Code §§2155.069, 2155.138 and 2155.441 
Texas Administrative Code, Title 40, Part 20, Chapter 806 
Texas Human Resources Code §§122.008, 122.0095, 122.016 and 122.029 (ref. also entire 
Chapter 122)  

 
2.3.3.4 Group Purchasing – UTHSCT will comply with the following clarifications/modifications 

related to the procurement of goods/services through GPOs (including state agency 
GPOs): 

 
• Use of GPOs.  When total spend under a contract is anticipated to exceed $50,000 

(requiring a formal procurement under Section 2.3.2), UTHSCT may use the 
contracts offered by the UT System Supply Chain Alliance, Premier, DIR, TxMAS,  
E&I Cooperative Services, and any GPO’s currently authorized under the 
UT System GPO accreditation program.  

 
 

http://www.statutes.legis.state.tx.us/Docs/ED/htm/ED.51.htm#51.9335
http://www.statutes.legis.state.tx.us/Docs/ED/htm/ED.51.htm#51.9335
http://www.statutes.legis.state.tx.us/Docs/ED/htm/ED.73.htm#73.115
http://www.statutes.legis.state.tx.us/Docs/ED/htm/ED.73.htm#73.115
http://www.statutes.legis.state.tx.us/Docs/ED/htm/ED.74.htm#74.008
http://www.statutes.legis.state.tx.us/Docs/ED/htm/ED.74.htm#74.008
http://www.statutes.legis.state.tx.us/Docs/GV/htm/GV.2155.htm#2155.067
http://www.statutes.legis.state.tx.us/Docs/GV/htm/GV.2155.htm#2155.067
http://www.statutes.legis.state.tx.us/Docs/GV/htm/GV.2155.htm#2155.063
http://www.statutes.legis.state.tx.us/Docs/GV/htm/GV.2155.htm#2155.063
http://www.statutes.legis.state.tx.us/Docs/ED/htm/ED.51.htm#51.9335
http://www.statutes.legis.state.tx.us/Docs/ED/htm/ED.51.htm#51.9335
http://www.statutes.legis.state.tx.us/Docs/GV/htm/GV.2155.htm#2155.069
http://www.statutes.legis.state.tx.us/Docs/GV/htm/GV.2155.htm#2155.138
http://www.statutes.legis.state.tx.us/Docs/GV/htm/GV.2155.htm#2155.441
http://texreg.sos.state.tx.us/public/readtac$ext.ViewTAC?tac_view=4&ti=40&pt=20&ch=806&rl=Y
http://www.statutes.legis.state.tx.us/Docs/HR/htm/HR.122.htm#122.008
http://www.statutes.legis.state.tx.us/Docs/HR/htm/HR.122.htm#122.0095
http://www.statutes.legis.state.tx.us/Docs/HR/htm/HR.122.htm#122.016
http://www.statutes.legis.state.tx.us/Docs/HR/htm/HR.122.htm#122.029
http://www.statutes.legis.state.tx.us/Docs/HR/htm/HR.122.htm
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• Comparison of Multiple Contract Awards. 
 

− If UTHSCT proposes to use a contract procured by a state agency or an 
accredited GPO other than the UT System Supply Chain Alliance or Premier, 
the institution will obtain a minimum of three valid proposals (or two, if there are 
only two vendors in the category) from contracted vendors in order to identify 
“best value.” 

 
 If UTHSCT proposes to use a contract procured by Premier, the Institution 

will obtain a minimum of three valid proposals (or two, if there are only two 
vendors in the category) from contracted vendors, in order to identify “best 
value,” but only if the spend is anticipated to exceed $1.0 million. 

 
− If UTHSCT proposes to use a contract procured by the UT System Supply Chain 

Alliance, the institution does not need to obtain and compare proposals from 
multiple contracted vendors, in order to identify “best value” because in most 
cases the UT System Supply Chain Alliance makes a contract award to only a 
single vendor for particular goods/services. 

 
• Exclusive Acquisition Justification for Single Awards. 

− When the UT System Supply Chain Alliance, DIR, E&I Cooperative Services, 
Premier or TxMAS is used for a procurement, and an award has been made to 
only a single vendor in a given category, it is not necessary to justify the 
purchase as an exclusive acquisition, because it is presumed that the agency / 
GPO conducted a competitive procurement. 

 
• Review of Certain Purchases under State Agency / GPO Contracts. 

 
− If UTHSCT proposes to use a contract procured by an authorized GPO, and 

total contract spend is anticipated to exceed $1.0 million, a summary of the 
contract must be submitted to the UT System Executive Vice Chancellor for 
Business Affairs who will forward the summary to the UT System Deputy 
Chancellor, the General Counsel for the Board of Regents and the UT System 
Chief Audit Executive.  If no member of that committee, within 48 hours after 
receipt of the email, raises a question about the contractor and asks that it be 
submitted to the entire Board of Regents for review and approval, no further 
Board of Regents review or approval of the contract will be required. 
 
UTHSCT will submit a quarterly report of GPO purchases with values over $1.0 
million to the Board of Regents. 
 

• Use of DIR-Procured Contracts.  DIR adopted regulations (1 Texas Administrative 
Code 212) clarifying that the restrictions in Texas Government Code Chapter 2157 
do not apply to institutions of higher education. Under those regulations, UTHSCT 
does not need to comply with restrictions governing other state agencies in 
connection with Chapter 2157 commodity item purchases and statements of work.  
 

 
Where can I go for more information? 
 
Texas Government Code §§ 2157.068 and 2157.0685 
Regents’ Rule 10501 Delegation to Act on Behalf of the Board 
APPENDIX 2 – Summary of 2015 Procurement and Contracting Legislation  

 

http://www.statutes.legis.state.tx.us/Docs/GV/htm/GV.2157.htm#2157.068
http://www.statutes.legis.state.tx.us/Docs/GV/htm/GV.2157.htm#2157.0685
http://www.utsystem.edu/board-of-regents/rules/10501-delegation-act-behalf-board
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2.3.3.5 Direct Purchases – Unless Applicable Laws or University Rules direct the use of a 
specific procurement method, University Rules authorize direct purchases (sometimes 
called spot market or open market purchases) for goods/services with a contract value of 
less than or equal to $15,000 (see Section 2.3.2). The direct purchase method does not 
require an informal or formal competitive process. Direct purchases may be directed to a 
single vendor without the need for competition. 

 
 

2.3.4 Informal Competitive Offers 
The informal competitive offers method requires a minimum of three (3) informal written quotes. Of 
the three (3) or more written quotes, at least two (2) quotes must be from HUBs, when available. If 
UTHSCT is unable to locate two HUB vendors, the institution should make a written notation in the 
procurement file of all HUB listings and resources the Institution used in an attempt to located two 
HUBs. For more information regarding HUB requirements, see Section 3.1 of this Handbook.  
 
In addition to the three (3) informal quotes, UTHSCT should also attempt to obtain an offer from the 
last vendor who held the contract, as may be applicable and appropriate. 
 
The Best Value Statutes specify the mandatory criteria that UTHSCT must use to evaluate the offers 
and determine best value to the institution. When using the informal competitive offers method, 
UTHSCT must prepare a best value justification and retain the justification in the procurement file. 
 
Where can I go for more information? 
 
Texas Education Code §51.9335 
Texas Education Code §51.9337 
 
2.3.5 Formal Competitive Procurements 
If a formal procurement method is appropriate, the type of formal procurement method used will be a 
significant factor in the contract planning process. Each formal procurement process has unique 
features. For example, some methods permit negotiation with respondents and some do not. In 
addition, the procurement lead time for some methods is longer than for others.  
 

2.3.5.1 Best Value Invitation for Bids (IFB) – The best value competitive sealed bid 
method uses the IFB solicitation document. The IFB is generally used when the 
requirements for the goods/services are clearly defined, negotiations are not necessary, 
and price is the primary evaluation criterion (for example > 50 percent) for selection.  

 
The Best Value Statutes specify the mandatory criteria that UTHSCT must use to 
evaluate responses to IFBs and determine best value to the institution. 

 
2.3.5.2 Request for Qualifications (RFQ) – An RFQ is generally used to procure professional 

services. 
 

UTHSCT may not select a provider of professional services or a group or association of 
providers or award a contract for the professional services on the basis of competitive 
bids, but must generally make the selection and award on the basis of demonstrated 
competence and qualifications to perform the services for a fair and reasonable price.  
 
However, the procurement of architectural, engineering, or land surveying services is an 
exception to the general rule. For architectural, engineering and land surveying services, 
UTHSCT shall: 

 
• first select the most highly qualified provider of those services on the basis of 

demonstrated competence and qualifications (no consideration of price at this point); 
and 

• then attempt to negotiate with that provider a contract at a fair and reasonable price. 

http://www.statutes.legis.state.tx.us/Docs/ED/htm/ED.51.htm#51.9335
http://www.statutes.legis.state.tx.us/Docs/ED/htm/ED.51.htm#51.9337
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If a satisfactory contract cannot be negotiated with the most highly qualified provider of 
architectural, engineering, or land surveying services, UTHSCT shall: 
 
• formally end negotiations with that provider; 
• select the next most highly qualified provider;  and 
• attempt to negotiate a contract with that provider at a fair and reasonable price. 
 
UTHSCT must continue this process to select and negotiate with providers until a 
contract is awarded. 
 
When preparing an RFQ, please use the OGC RFQ templates posted at 
https://apps.utsystem.edu/OGCProtected/sampledocs.htm (UT Authentication 
Required). 

 
2.3.5.3 Request for Proposal (RFP) – An RFP is generally used when best value competitive 

sealed bidding is not practicable or advantageous. For example, an RFP may be used 
when price is not the primary evaluation criterion and factors other than price receive 
significant weight (for example >50%). An RFP may also be used when subjective (rather 
than objective) criteria for the goods/services are used. One of the key differences 
between the IFB and the RFP formal solicitation methods is that negotiations are allowed 
under the RFP method, but not under the IFB. The RFP method permits UTHSCT to 
enter into discussions with respondents and solicit best and final offers.  

 
The Best Value Statutes specify the mandatory criteria UTHSCT must use to evaluate 
responses to RFPs and determine best value to the institution. 
 
NOTE: When making procurements under the Best Value Statutes, UTHSCT is not 
subject to the Texas Government Code, Chapter 2254, Subchapter B, requirements 
related to the procurement of consulting services and the institution will follow the Best 
Value Statutes applicable to goods/services. 
 
When preparing an RFP, please use the OGC RFP templates posted at 
https://apps.utsystem.edu/OGCProtected/sampledocs.htm (UT Authentication 
Required). 

 
 
Where can I go for more information? 
 
Texas Government Code, Chapter 2254, Subchapter A, Professional Services 
“Sample Documents” web page at OGC Purchasing Council web site (UT Authentication Required) 
 

 
2.3.6 Request for Information 
If UTHSCT does not have sufficient information with which to develop the solicitation, the Institution 
may issue an RFI to gather the necessary data. 
 
An RFI is not a competitive procurement solicitation and a contract may not be awarded based on an 
RFI. 
 
An RFI is used primarily as a planning tool to gather information to be used to prepare a complete 
and accurate competitive procurement solicitation (including the specifications, the SOW and other 
sections of the solicitation) when the institution does not have the necessary data. RFI’s are used to 
identify industry standards, best practices, potential performance measures, and cost or price 
structures. RFI’s may also be used to gage the level of interest of prospective vendors. An RFI 
usually includes a description of the program objectives and a general description of the proposed 
SOW.  

https://apps.utsystem.edu/OGCProtected/sampledocs.htm
https://apps.utsystem.edu/OGCProtected/sampledocs.htm
http://www.statutes.legis.state.tx.us/Docs/GV/htm/GV.2254.htm#A
https://apps.utsystem.edu/OGCProtected/sampledocs.htm
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UTHSCT may not use an RFI to award a contract, but may use the information developed from RFI 
responses to develop a formal competitive procurement solicitation. UTHSCT is not required to 
incorporate any of the information provided by RFI respondents; however, the hope is that RFI 
respondents will provide information useful in the solicitation development process. 

An RFI sample is posted at https://apps.utsystem.edu/OGCProtected/sampledocs.htm (UT 
Authentication Required).  

If Applicable Laws and University Rules do not direct a specific formal procurement method, the 
following chart may provide assistance in selecting the most appropriate method.  

https://apps.utsystem.edu/OGCProtected/sampledocs.htm
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Formal Procurement Methods 
 

 
Procurement  Method 

 
Use When Advantages Disadvantages 

 
Best Value IFB 

 
Requirements for 
goods/services must 
be clearly defined. 
 
Goods/services are 
available from more 
than one source.  
 
Strong competition 
for the 
goods/services 
exists. 
 

 
Award is made to 
the bidder offering 
the best value to 
the Institution. 
 
Evaluation and 
award process are 
simpler. 

 
Price is the primary 
evaluation criterion 
(> 50%); however, 
all criteria 
mandated by the 
Best Value Statutes 
must be 
considered. 
 
Does not permit 
negotiations. 
 
Does not encourage 
innovation. 
 

RFQ 
 

[Required by Applicable 
Laws for professional 
services.] 

Selection is made based 
on qualifications of the 
professional in 
accordance with 
Subchapter A, Chapter 
2254, Texas 
Government Code 

 

Emphasizes the 
competency of the 
proposed contractors. 

Contractor is selected 
before price is 
negotiated. 

RFP When factors other 
than price are 
evaluated. 
 
Ability to negotiate is 
desirable. 
 
Vendor is expected to 
provide innovative 
ideas. 

Permits consideration 
of factors other than 
price. 

 
Encourages innovations 
and allows customized 
proposals suggesting 
different approaches to 
the same business 
need. 

 
Permits negotiation with 
respondents to obtain 
the best value for the 
Institution. 

 

Lead times for 
procurement are 
greater than for an 
IFB. 
 
Evaluations are more 
complex and 
subjective than for an 
IFB. 

 
 

Where can I go for more information? 
 
Texas Education Code §51.9335   
Texas Government Code, Chapter 2254, Subchapter A, Professional Services 
“Sample Documents” web page at OGC Purchasing Council web site (UT Authentication Required) 
 

 
 
  

http://www.statutes.legis.state.tx.us/Docs/ED/htm/ED.51.htm#51.9335
http://www.statutes.legis.state.tx.us/Docs/GV/htm/GV.2254.htm#A
https://apps.utsystem.edu/OGCProtected/sampledocs.htm


 
 

The University of Texas Health Science Center at Tyler 36
Contract Management Handbook (10-24-16) 

2.4 Planning for Contract Content  
 
Clearly identifying general contract objectives, assumptions, and constraints is an important step 
in the contracting process. This step may seem obvious, but when a contract fails, it often 
fails because expectations were not met and there was not a true meeting of the minds. A 
clear understanding of the contract objectives is essential to success. Sometimes a contract will be 
part of a larger organizational project. UTHSCT must carefully consider how the objectives, 
assumptions and constraints integrate into the larger organizational project. The contract 
manager will encourage program staff to identify and document potential integration risks so that 
a strategy for mitigating or managing those risks may be developed. 
 
2.4.1 Needs Assessment  
The purpose of the needs assessment is to ensure the contract management team plans for 
the correct contract objective. A clear definition provided by program staff of the contract objectives 
and purpose will assist the contract management team in developing the SOW, preparing the 
solicitation, negotiating and drafting contracting documents, and verifying the performance of the 
contractor. This assessment should incorporate the initial needs assessment conducted by program 
staff when the determination was made to contract out for the service. 
 
If the contract purpose is to implement, change or support UTHSCT’s statutory duties, it is useful for 
program staff to identify Applicable Laws, University Rules and business processes that will be 
impacted by the contract. If business processes are not documented, it is often useful to 
document the business processes. After the legal requirements and business processes are clearly 
identified the Institution can assess how these duties or processes will be changed or impacted. 
The contract manager, with the assistance of program staff, should document any concerns or 
risks identified by the assessment so that the changes and risks can be managed or mitigated in the 
contract documents. 
 
The success of many contracts is dependent upon how well business requirements are documented, 
communicated and understood by the contractor. Do not assume that the contractor understands the 
business of UTHSCT. Detailed institution business processes are frequently incorporated into the 
SOW in a contract, so institution program staff plays a key role in planning and developing the SOW 
and during contract administration (including acceptance of deliverables and contract close-out). 
 
2.4.2 Well Formed Procurement Objectives and Purpose (*BPP*) 
A well-formed statement of the procurement objectives should provide a general understanding of 
what will be accomplished by the contractor. Well-formed objectives will help guide the procurement 
and keep contracting processes focused and on track. 
 
2.4.3 Technique (*BPP*) 
Defining the procurement objectives, assumptions, and constraints may sound simple and 
straightforward, but this definition process can be complex. Institutions may find that individuals 
on the contract management team hold different views as to the procurement’s objectives. The 
following questions are intended to assist the team in clarifying and harmonizing potential divergent 
objectives and interests. Answering the following three questions will aid program staff in defining and 
refining the procurement objective: 

 
• What goods/ services does UTHSCT/the program specifically need? 
 
• What will fulfilling this need accomplish for UTHSCT/the program? 
 
• How will UTHSCT/the program know when the need has been met? 
 
Each procurement is different. The description of the objective, assumptions and constraints will vary. 
A good measure of the quality of the SOW is whether the procurement objectives, assumptions and 
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constraints make sense and are readily understandable to an individual that is not familiar with the 
procurement.   
 
2.4.4 Research (*BPP*) 
The contract manager may assist program staff in contacting and interviewing people within 
UTHSCT and at other IHEs who have developed solicitations, drafted contracts and engaged in 
contract administration for similar procurements. For significant and high-risk procurements, 
document the strengths, weaknesses, problems and the lessons learned in the interviews.  Program 
staff or the contract manager may use the Internet to search for copies of solicitations, contracts and 
oversight documents or products used by others, review websites for useful information, and check 
with trade associations and professional organizations to identify industry practices, methods, 
standards and rules that will deliver the goods or perform the services.  
 
Another approach to identifying information regarding the availability, features or measures for the 
purchase of goods/services is to publish an RFI. Potential contractors may respond to the RFI 
with information that will assist UTHSCT during the contract management process. 
 
While researching, program staff or the contract manager may wish to contact potential contractors 
to discuss the procurement. This is an acceptable practice as long as UTHSCT solicits information 
from more than one contractor and advises prospective contractors up front that the institution’s 
interest at this point is strictly for research purposes and that any formal requests for pricing or 
other information will be made through the IFB, RFQ or RFP process. The solicitation should not 
favor any potential respondents over others, but should identify UTHSCT’s needs. 
 
2.4.5 Business Model (*BPP*) 
A business model should represent a high-level view of how a proposed significant or high-risk 
business transaction is expected to work. The business model may include plans relating to a 
contract strategy, contract administration (including the contractor performance monitoring 
approach), as well as financial assumptions and limitations. The business model, based on the needs 
and desired objectives of the program, should be reflected in the SOW. 
 
2.4.6 Cost Estimates (*BPP*) 
During the planning stage of the procurement, program staff will develop an estimated cost of 
goods/services. The cost estimate will assist program staff and purchasing personnel in determining 
which type of procurement method to use. Even if limited by budget restraints, an estimated cost will 
provide an idea of the range and duration of services that the Institution can include in the SOW. 
 
Program staff or purchasing personnel should contact someone within the institution who has 
knowledge in the subject area to assist with the cost estimate. However, if unable to find anyone with 
knowledge in the subject area, UTHSCT may choose to contact several contractors to obtain pricing 
information. If contractors are contacted, be sure to advise them that you are obtaining price 
estimates for information purposes only and that the estimate is not a formal solicitation. In obtaining 
price estimates from potential contractors, great care should be taken to avoid sharing information 
that would provide any contractor with a competitive advantage. 
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2.4.7 Procurement Lead Time (*BPP*) 
The table below is provided to assist UTHSCT and program staff in the planning process. 
 
 

 
TASK 

SUGGESTED LEAD TIME 
FROM CONTRACT START 

DATE 

 
EXAMPLE 

Begin Preparation of Solicitation – 
Program Staff works with 
Purchasing Office to develop SOW 
and contract language 
 

120 to 180 days March 1 

Submit final solicitation with 
required approvals to the 
Purchasing Office 
 

90 to 150 days April 1 

Advertise and Issue Solicitation 
 

75 to 120 days May 1 

Receipt of Responses 
 

90 days June 1 

Evaluation of Responses 
 

30 days July 1 

*Contract Negotiation (if allowed) 
and Formation 
 

30 to 60 days August 1 

Contract Execution – all signatures 
are obtained 
 

15-days August 15 

Performance Begins (generally the 
effective date) 
 

0 days September 1 

  *the time required for contract negotiation and formation may vary widely 
 

To complete procurement, contract formation and execution in a timely manner, program staff should 
plan as far ahead as possible for their business needs, contact purchasing personnel to assist in 
early planning with respect to an anticipated procurement, and be committed to timely completion of 
contract management team tasks. 

 
The lead times above are shown as ranges and are suggestions only. Actual lead times will vary 
depending on the specific requirements of UTHSCT and the complexity of the procurement. Less 
complex procurements may be accomplished in less time, while more complex procurements may 
require more time. Contact the UTHSCT purchasing office to ascertain more specific lead time 
requirements. Keep the following points in mind with regard to lead time: 
 
• During preparation of the solicitation is where the planning and research discussed earlier pays 

off. Some UTHSCT employees are more adept at writing SOWs and solicitation documents. 
Using experience employees for these tasks will reduce the time required to prepare the SOW 
and solicitation. If possible, the purchasing office should provide program staff with templates to 
assist in preparation of solicitations. A link to sample solicitation documents is included in this 
Handbook. However, UTHSCT should modify the templates to meet the institution’s needs and 
requirements. 

 
• The time required for the purchasing office to finalize and publish the solicitation can vary 

depending on how well the SOW and the solicitation are written by the program staff. The 
purchasing office will take steps necessary to assure the development of a complete solicitation 
with a reasonably acceptable SOW. Purchasing personnel will also assure that the process 
allows for necessary competition, and complies with Applicable Laws and University Rules. 
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• A 30 day solicitation period is typical for most RFPs. IFBs usually require a 14 to 21 day 

solicitation period. That time may be reduced or increased, at the discretion of UTHSCT, 
depending on the complexity of the procurement and the requirements for the response. For 
example, if the procurement (including the SOW) is unusual or complex and requires 
respondents to submit significant documentation and/or complicated pricing, additional time for 
the solicitation period should be allowed. In addition, if the procurement is unusual or complex, 
UTHSCT may receive requests from respondents for an extension of the submittal deadline. 

 
• Evaluation of the proposals may take more or less time, depending on the size of the evaluation 

team and the complexity of the solicitation. The evaluation period could also increase if oral 
presentations, discussions or best and final offers are utilized. 
 

• Contract negotiation and formation timeframes will vary significantly depending on the complexity 
of the procurement and the cooperation and responsiveness of the proposer. 

 
• The contract execution timeframe may also differ significantly between a purchase order and a 

contract. Depending on the signature requirements of UTHSCT and contractor, the contract 
execution lead time may need to be adjusted. 

 
2.4.8 Technology Contracts 
Many of the IR projects initiated by Institutions involve procurement of technology-related 
goods/services. Technology-based procurement projects present a unique level of complexity that 
requires specific contract management practices, processes, and strategies. 
 

2.4.8.1 Project Management Practices – As required by Texas Government Code, Chapter 
2054, Subchapter G, UTHSCT must manage IR projects based on project management 
practices that are consistent with DIR guidelines set forth in Texas Administrative Code, 
Title 1, Chapter 216, Subchapter C.  DIR guidelines require UTHSCT to: 

 
• implement, approve, and publish an operating procedure that communicates an 

Institution-wide approach for project management practices that at a minimum will: 
 

− identify components and general use of project management practices, citing 
sources of reusable components adopted from a state agency or another 
institution of higher education that satisfy requirements specified under 1 TAC 
§216.21; and  

 
− be approved by the UTHSCT president or designee. 

 
• manage IR projects based on project management practices that meet the following 

criteria:  
 

− include a method for delivery of IR projects that solve business problems; 
 

− include a method for governing application of project management practices;  
 

− be documented, repeatable, and include a single reference source (e.g., 
handbook, guide, repository) that communicates how to effectively apply use of 
the project management practices components;  

 
− include a project classification method developed by DIR (ref. 

http://publishingext.dir.texas.gov/portal/internal/resources/DocumentLibrary/Proj
ect Classification Method.pdf), UTHSCT, or another source that:  

 
 Distinguishes and categorizes projects according to level of complexity and 

risk (e.g., technology, size, budget, time to deliver); and  

http://publishingext.dir.texas.gov/portal/internal/resources/DocumentLibrary/Project%20Classification%20Method.pdf
http://publishingext.dir.texas.gov/portal/internal/resources/DocumentLibrary/Project%20Classification%20Method.pdf
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 Defines how to use the project classification method to establish, scale, and 

execute the appropriate level of processes;  
 

− include a method to periodically review, assess, monitor, and measure the 
impact of project management practices on UTHSCT’s ability to achieve its core 
mission;  
 

− accommodate use of other practices and methods that intersect with application 
of project management practices; and  

 
− be reviewed and updated at least annually to help ensure continuous process 

improvement. 
 

• identify and adopt one or more standards as a basis for project management 
practices to meet project requirements in a minimum of the following knowledge 
areas:  

 
− integration management;  

 
− scope management;  

 
− schedule management;  

 
− cost management;  

 
− quality management;  

 
− resources management;  

 
− communications management;  

 
− risk management;  

 
− procurement (acquisition) management; and 

 
− stakeholder management 

 
2.4.8.2 Texas Project Delivery Framework – UTHSCT must comply with the Texas Project 

Delivery Framework (Framework) set forth in Texas Government Code, Chapter 2054, 
Subchapter J, when procuring either of the following types of technology contracts:  

 
• a  major IR project, as defined in Texas Government Code §2054.003(10) to mean: 

 
− any IR technology project whose development costs exceed $1 million and that: 

 
 requires one year or longer to reach operations status; 

 
 involves more than one state agency; or 

 
 substantially alters work methods of state agency personnel or the delivery 

of services to clients; and 
 

− any IR technology project designated by the legislature in the General 
Appropriations Act as a major IR project; or 
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• a  major contract, defined by Texas Government Code §2054.301(b), to mean a 
contract that has a value of at least $1 million under which a vendor will perform or 
manage an outsourced function or process.  

 
If necessary, UTHSCT may contact the Chief Information Officer on the applicability 
of Framework requirements to a specific major contract. UTHSCT may refer to this 
page on the DIR website for detailed information regarding the Framework, 
including guidance and tools. 

 
2.4.8.3 Special Procurement Considerations for Technology Contracts – UTHSCT must 

comply with the following specific legal and regulatory requirements for technology 
contracts: 
 
• Please be aware that temporary information technology (IT) staffing services and 

certain IT goods (e.g., printer paper) may be available through TIBH Industries. If so, 
Texas law may require UTHSCT to procure such services or goods from TIBH 
Industries. For more information, please see Section 2.3.3.3 of this Handbook. 

 
• Other best practices and legal requirements applicable to the procurement of IT are 

set forth in the “Software Procurement Issues” guide available as one of the training 
presentations available from the UT Purchasing Council website.   
 

• Before procuring IR technologies under an interagency contract with another state 
agency or IHE, UTHSCT needs to ensure that it has complied with specific legal 
requirements which may require UTHSCT to first conduct an RFP or IFB for those 
technologies. These legal requirements are set forth in Section 2054.119, Texas 
Government Code, and 1 TAC Chapter 204. Such requirements are addressed in 
more detail in the “Software Procurement Issues” guide identified in the preceding 
paragraph.  
 

• When procuring EIR, UTHSCT is required to ensure compliance with state EIR 
accessibility requirements set forth in Title 1, Section 206.70 and Chapter 213, 
Subchapter C of the Texas Administrative Code.  For more information, see OGC 
Bulletin 2006-1 for procured EIR (including outsourcing) on the UT Purchasing 
Council website. (Please note that when procuring EIR, Institutions must require the 
vendor to provide applicable accessibility information, as set forth in 1 TAC 
§213.38(b)). 
 

• If purchasing or leasing computer equipment (defined to include desktop or 
notebook computers, as well as computer monitors or other display devices that do 
not contain a tuner), then pursuant to Section 361.965, Texas Health and Safety 
Code: 

 
(1) UTHSCT must require each prospective respondent that offers to sell or 
lease computer equipment to certify the respondent's compliance with the Computer 
Equipment Recycling Program set forth in Chapter 361, Subchapter Y, Texas Health 
and Safety Code (a prospective respondent’s failure to provide the certification 
renders that respondent ineligible to participate in the procurement process);  

 
(2) in considering responses to solicitations for computer equipment, UTHSCT 
must, in addition to any other preferences provided under Texas law, give special 
preference to a manufacturer that has a program to recycle the computer equipment 
of other manufacturers, including collection events and manufacturer initiatives to 
accept computer equipment labeled with another manufacturer's brand; and 

 
(3) UTHSCT must require contractors from which it buys or leases computer 
equipment to include the following state Computer Equipment Recycling Program 
Certification in the contract between the contractor and UTHSCT: 

http://dir.texas.gov/View-Resources/Pages/Content.aspx?id=16
http://dir.texas.gov/View-Resources/Pages/Content.aspx?id=16
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=1&pt=10&ch=206&rl=70
http://texreg.sos.state.tx.us/public/readtac$ext.ViewTAC?tac_view=5&ti=1&pt=10&ch=213&sch=C&rl=Y
http://texreg.sos.state.tx.us/public/readtac$ext.ViewTAC?tac_view=5&ti=1&pt=10&ch=213&sch=C&rl=Y
http://utsystem.edu/ogc/pc/
http://utsystem.edu/ogc/pc/
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=1&pt=10&ch=213&rl=38
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=1&pt=10&ch=213&rl=38
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State of Texas Computer Equipment Recycling Program 
Certification.  Pursuant to Section 361.965, Texas Health and 
Safety Code, Contractor certifies that it is in full compliance with the 
State of Texas Manufacturer Responsibility and Consumer 
Convenience Computer Equipment Collection and Recovery Act set 
forth in Chapter 361, Subchapter 7, Texas Health and Safety Code, 
and the rules adopted by the Texas Commission on Environmental 
Quality under that Act as set forth in Title 30, Chapter 328, 
Subchapter I, Texas Administrative Code. Contractor acknowledges 
that this Agreement may be terminated and payment may be 
withheld if this certification is inaccurate.   

 
• Similar requirements apply if UTHSCT purchases or leases covered television 

equipment, which is defined as the following equipment marketed to and intended 
for consumers: (a) a direct view or projection television with a viewable screen of 
nine inches or larger whose display technology is based on cathode ray tube, 
plasma, liquid crystal, digital light processing, liquid crystal on silicon, silicon crystal 
reflective display, light-emitting diode, or similar technology; or (b) a display device 
that is peripheral to a computer that contains a television tuner.   

 
Specifically, pursuant to Section 361.991, Texas Health and Safety Code: 
 
(1) UTHSCT must require each respondent offering to sell or lease covered 
television equipment to certify the respondent's compliance with the Television 
Equipment Recycling Program set forth in Chapter 361, Subchapter Z, Texas Health 
and Safety Code, before the institution may accept the respondent's proposal;  

 
(2) In considering proposals for television equipment, UTHSCT must, in addition 
to any other preferences provided under Texas law, give special preference to a 
television manufacturer that (1) through its recovery plan collects more than its 
market share allocation; or (2) provides collection sites or recycling events in any 
county located in a council of governments region in which there are fewer than six 
permanent collection sites open at least twice each month; and 

 
(3) UTHSCT must require a contractor selling or leasing covered television 
equipment to agree to include the following state Television Equipment Recycling 
Program Certification in its contract with the institution: 

 
State of Texas Television Equipment Recycling Program 
Certification.  Pursuant to Section 361.991, Texas Health and 
Safety Code, Contractor certifies that it is full compliance with the 
Television Equipment Recycling Program set forth in Chapter 361, 
Subchapter Z, Texas Health and Safety Code, and the rules 
adopted by the Texas Commission on Environmental Quality under 
that Act as set forth in 30 TAC Chapter 328, Subchapter J. 
Contractor acknowledges that this Agreement may be terminated 
and payment may be withheld if this certification is inaccurate.   

 
As required by Section 2054.130, Texas Government Code, UTHSCT must permanently remove 
data from data processing equipment before disposing of or otherwise transferring the equipment to 
a person who is not a state agency or other agent of the state. This requirement applies only to 
equipment that will not be owned by the state after the disposal or other transfer. To comply with this 
requirement, UTHSCT should follow (1) DIR’s Security Controls Standards Catalog 
[http://publishingext.dir.texas.gov/portal/internal/resources/DocumentLibrary/Security Control 
Standards Catalog.docx] established under 1 TAC 202.76; and (2)  UTS165 Information Resources 
Use and Security Policy.  
 

http://www.statutes.legis.state.tx.us/Docs/GV/htm/GV.2054.htm#2054.130
http://publishingext.dir.texas.gov/portal/internal/resources/DocumentLibrary/Security%20Control%20Standards%20Catalog.docx
http://publishingext.dir.texas.gov/portal/internal/resources/DocumentLibrary/Security%20Control%20Standards%20Catalog.docx
http://utsystem.edu/board-of-regents/policy-library/policies/uts165-information-resources-use-and-security-policy
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Both the DIR Security Controls Standards Catalog and UTS165 set forth requirements for the 
removal of data from data processing equipment that exceed the requirements of Section 2054.130, 
Texas Government Code. 

Where can I go for more information? 

Texas Government Code, Chapter 2262 
Texas Government Code, Chapter 2262, Subchapter C Contract Advisory Team 
Texas Government Code, §§ 2262.001(5) and 2262.002(a)  
Texas Government Code, Chapter 2054, Subchapter G 
Texas Government Code, Chapter 2054, Subchapter J  
Texas Government Code §2054.003(10) 
Texas Government Code §2054.301(b) 
Texas Government Code §2054.130 
Texas Administrative Code, Title 1, Chapter 216, Subchapter C 
Texas Administrative Code, Title 1, §216.21 
Texas Administrative Code, Title 1, §206.70  
Texas Administrative Code, Title 1, Chapter 213, Subchapter C 
Texas Administrative Code, Title 1, §213.38(b) 
Texas Administrative Code, Title 30, Chapter 328, Subchapter I 
Texas Administrative Code, 30, Chapter 328, Subchapter J 
Texas Administrative Code, Title 1, §202.76 
Texas Health and Safety Code §361.965 
Texas Health and Safety Code, Chapter 361, Subchapter Y  
Texas Health and Safety Code §361.991 
Texas Health and Safety Code, Chapter 361, Subchapter Z 
Texas Department of Information Resources – Project Delivery Framework web page 
Texas Department of Information Resources – Project Management Practices Project Classification 
Method  
Texas Department of Information Resources – Security Control Standards Catalog 
UTS150 Access by Persons with Disabilities to Electronic and Information Resources Procured or 
Developed by The University of Texas System Administration and The University of Texas System 
Institutions 
UTS165 Information Resources Use and Security Policy 
OGC Bulletin 2006-1 at OGC Purchasing Council web site (UT authentication required) 
OGC Purchasing Council web site (some areas require UT authentication) 

2.4.9 Exempt from Contract Advisory Team 
UTHSCT is exempt from statutes related to contract advisory team review of procurement 
solicitations and contracts.  

Where can I go for more information? 

Texas Government Code, Chapter 2262.002 
Texas Government Code, Chapter 2262, Subchapter C Contract Advisory Team 

http://www.statutes.legis.state.tx.us/Docs/GV/htm/GV.2262.htm
http://www.statutes.legis.state.tx.us/Docs/GV/htm/GV.2262.htm#C
http://www.statutes.legis.state.tx.us/Docs/GV/htm/GV.2262.htm#2262.001
http://www.statutes.legis.state.tx.us/Docs/GV/htm/GV.2262.htm#2262.002
http://www.statutes.legis.state.tx.us/Docs/GV/htm/GV.2054.htm#G
http://www.statutes.legis.state.tx.us/Docs/GV/htm/GV.2054.htm#J
http://www.statutes.legis.state.tx.us/Docs/GV/htm/GV.2054.htm#2054.003
http://www.statutes.legis.state.tx.us/Docs/GV/htm/GV.2054.htm#2054.301
http://www.statutes.legis.state.tx.us/Docs/GV/htm/GV.2054.htm#2054.130
http://texreg.sos.state.tx.us/public/readtac$ext.ViewTAC?tac_view=5&ti=1&pt=10&ch=216&sch=C&rl=Y
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=1&pt=10&ch=216&rl=21
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=1&pt=10&ch=206&rl=70
http://texreg.sos.state.tx.us/public/readtac$ext.ViewTAC?tac_view=5&ti=1&pt=10&ch=213&sch=C&rl=Y
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=1&pt=10&ch=213&rl=38
http://texreg.sos.state.tx.us/public/readtac$ext.ViewTAC?tac_view=5&ti=30&pt=1&ch=328&sch=I&rl=Y
http://texreg.sos.state.tx.us/public/readtac$ext.ViewTAC?tac_view=5&ti=30&pt=1&ch=328&sch=J&rl=Y
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=1&pt=10&ch=202&rl=76
http://www.statutes.legis.state.tx.us/Docs/HS/htm/HS.361.htm#361.965
http://www.statutes.legis.state.tx.us/Docs/HS/htm/HS.361.htm#Y
http://www.statutes.legis.state.tx.us/Docs/HS/htm/HS.361.htm#361.991
http://www.statutes.legis.state.tx.us/Docs/HS/htm/HS.361.htm#Z
http://dir.texas.gov/View-Resources/Pages/Content.aspx?id=16
http://publishingext.dir.texas.gov/portal/internal/resources/DocumentLibrary/Project%20Classification%20Method.pdf
http://publishingext.dir.texas.gov/portal/internal/resources/DocumentLibrary/Project%20Classification%20Method.pdf
http://publishingext.dir.texas.gov/portal/internal/resources/DocumentLibrary/Security%20Control%20Standards%20Catalog.docx
http://www.utsystem.edu/board-of-regents/policy-library/policies/uts150-access-persons-disabilities
http://www.utsystem.edu/board-of-regents/policy-library/policies/uts150-access-persons-disabilities
http://www.utsystem.edu/board-of-regents/policy-library/policies/uts150-access-persons-disabilities
http://www.utsystem.edu/board-of-regents/policy-library/policies/uts165-information-resources-use-and-security-policy
https://www.utsystem.edu/OGCProtected/bulletins.htm
http://www.utsystem.edu/offices/general-counsel/contracting-and-procurement-practice-group-resource-pages
http://www.statutes.legis.state.tx.us/Docs/GV/htm/GV.2262.htm
http://www.statutes.legis.state.tx.us/Docs/GV/htm/GV.2262.htm#C


 
 

The University of Texas Health Science Center at Tyler 44
Contract Management Handbook (10-24-16) 

2.5 Information Security; Access to Electronic and Information 
Resources 
 
Contracts of any kind (including purchase orders, memoranda of understanding, letters of agreement 
or other legally binding agreements) that involve current or future third-party access to, or creation of,  
UTHSCT information resources or data, must comply with UTS165 Information Resources Use and 
Security Policy (see link below). 
 
In addition contracts of any kind that relate to electronic and information resources must comply with 
UTS150 Access by Persons with Disabilities to Electronic and Information Resources Procured or 
Developed by The University of Texas System Administration and The University of Texas System 
Institutions.  
 
 
Where can I go for more information? 
 
UTS150 Access by Persons with Disabilities to Electronic and Information Resources Procured or 
Developed by The University of Texas System Administration and The University of Texas System 
Institutions 
UTS165 Information Resources Use and Security Policy 
APPENDIX 15 – Sample Contract Terms 
Section 6.6 – Contract Terms  

http://www.utsystem.edu/board-of-regents/policy-library/policies/uts150-access-persons-disabilities
http://www.utsystem.edu/board-of-regents/policy-library/policies/uts150-access-persons-disabilities
http://www.utsystem.edu/board-of-regents/policy-library/policies/uts150-access-persons-disabilities
http://www.utsystem.edu/board-of-regents/policy-library/policies/uts165-information-resources-use-and-security-policy
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2.6 Record Retention 
 
UTHSCT must retain in its records each contract entered into by the institution and all contract 
solicitation documents related to the contract. UTHSCT may destroy the contract and solicitation 
documents only after the seventh (7th) anniversary of the date: (a) the contract is completed or 
expires; or (b) all issues that arise from any litigation, claim, negotiation, audit, open records request, 
administrative review, or other action involving the contract or documents are resolved. 

 
 

Where can I go for more information? 
 
Texas Government Code §441.1855 
Texas Government Code, Chapter 441 

 
 

  

http://www.statutes.legis.state.tx.us/Docs/GV/htm/GV.441.htm#441.1855
http://www.statutes.legis.state.tx.us/Docs/GV/htm/GV.441.htm
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CHAPTER 3 
PREPARING THE SOLICITATION 

 
 
For procurements above the competitive threshold (see Section 2.3.2 of this Handbook), after 
UTHSCT completes the procurement planning activities, the contract manager will coordinate the 
preparation of the solicitation document(s).  
 
• Before attempting to draft a solicitation, purchasing personnel will review Applicable Laws and 

University Rules to identify each applicable requirement. 
 

• In addition, before UTHSCT employees involved in the procurement begin work, the contract 
manager will obtain signed non-disclosure statements and conflict of interest statements from 
those employees. A Sample Non-Disclosure Statement is attached as APPENDIX 6. 

 
 
Where can I go for more information? 
 
APPENDIX 6 – Sample Non-Disclosure Statement  
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3.1 Historically Underutilized Business (HUB) Requirements 
HUB requirements are an integral part of the procurement process and are intended to promote full 
and equal business opportunity for all businesses. If UTHSCT is considering entering into a contract 
with an expected value of $100,000 or more, it will determine whether subcontracting opportunities 
are probable under the proposed contract before publishing the solicitation and before entering into 
the contract. 

UTHSCT is required to make a good faith effort to utilize HUBs in state contracts in accordance with 
the goals specified in the 2009 State of Texas Historically Underutilized Business Disparity Study. 
These goals may be achieved directly by contracting with HUBs or indirectly through subcontracting 
opportunities in accordance with Chapter 2161, Subchapter F, Texas Government Code, and 34 
TAC Chapter 20, Subchapter B. 

If subcontracting opportunities are probable and the contract value may exceed $100,000, the 
solicitation documents will state that subcontracting is probable and require respondents to submit 
an HSP.   

For all contracts where subcontracting is probable and the anticipated value of the contract is over 
$100,000, each respondent is required to complete HUB subcontracting forms and return the 
completed forms with the response to the solicitation, or the solicitation will be considered 
non-responsive as provided in 34 TAC §20.12(28)  

Note that for all contracts where subcontracting is not probable, but the respondent intends to 
subcontract, the respondent is required to complete the HUB subcontracting forms and return the 
completed forms with the response to the solicitation, or the solicitation will be considered 
non-responsive as provided in 34 TAC §20.12(28).  

Specific HUB procedures are detailed in Rule 20701 Use of Historically Underutilized Businesses, 
UTS137 Historically Underutilized Business (HUB) Program and the HUB Subcontracting Plan 
documents posted at http://www.utsystem.edu/offices/historically-underutilized-business/hub-forms. 

Where can I go for more information? 

Texas Government Code, Chapter 2161, Subchapter F 
Texas Administrative Code, Title 34, Part 1, Chapter 20, Subchapter B 
Texas Administrative Code, Title 34, Part 1, Chapter 20, Subchapter B, Rule §20.12(28) 
Texas Administrative Code, Title 34, Part 1, Chapter 20, Subchapter B, Rule §20.14 
The State of Texas Disparity Study 2009 at Texas Comptroller website 
Regents’ Rule 20701 Use of Historically Underutilized Businesses 
UTS137 Historically Underutilized Business (HUB) Program  
HUB Forms at The University of Texas System HUB Office website 
The University of Texas System HUB Office website 

http://www.utsystem.edu/offices/historically-underutilized-business/hub-forms
http://www.statutes.legis.state.tx.us/Docs/GV/htm/GV.2261.htm
http://texreg.sos.state.tx.us/public/readtac$ext.ViewTAC?tac_view=5&ti=34&pt=1&ch=20&sch=B&rl=Y
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=34&pt=1&ch=20&rl=12
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=34&pt=1&ch=20&rl=14
http://comptroller.texas.gov/procurement/prog/hub/disparity/
http://www.utsystem.edu/board-of-regents/rules/20701-use-historically-underutilized-businesses
http://www.utsystem.edu/board-of-regents/policy-library/policies/uts137-historically-underutilized-business-hub-program
http://www.utsystem.edu/offices/historically-underutilized-business/hub-forms
http://www.utsystem.edu/offices/historically-underutilized-business/hub-program
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3.2 Contract Term 
 
A reasonable contract term compliant with Applicable Laws and University Rules should be included 
in the solicitation. Individual business needs may inform the decision regarding length of contract 
term. Contract terms exceeding five (5) years, including renewal periods, should be justified based 
on compelling business needs.  
 
See Section 6.6 of this Handbook for a list of provisions that should be included in a contract that 
results from the solicitation, including essential provisions as well as recommended provisions 
 
Where can I go for more information? 
 
Chapter 6 – Contract Formation 
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3.3 Background Information 
 
Subject to Applicable Laws and University Rules, the solicitation will provide potential respondents 
with all appropriate background information to assist respondents’ understanding of the procurement.  
 
The solicitation will detail any relevant background data and work previously performed on which the 
anticipated SOW will build. Previously performed work will be made available to respondents during 
the solicitation phase of the procurement. The solicitation will also specify whether respondents may 
rely on the accuracy of any background data or work previously performed or whether the data or 
work is provided for information purposes only. If provided for informational purposes only, notify 
respondents if they are responsible for verifying the accuracy of the information to the extent 
necessary to respond to the solicitation and perform the SOW. 
 
In some solicitations, it may be important to describe existing business processes. If the existing 
process will change as a result of the contract, then it may be important to also describe that 
modified process. 
 
In addition, it is recommended that UTHSCT includes the following group purchase provision in 
every solicitation: 
 

Group Purchase Authority 
 
Texas law authorizes institutions of higher education (defined by Section 61.003, 
Education Code) to use the group purchasing procurement method (ref. Sections 
51.9335, 73.115, and 74.008, Education Code).  Additional Texas institutions of higher 
education may therefore elect to enter into a contract with the successful Proposer 
under this RFP.  In particular, Proposer should note that University is part of The 
University of Texas System ("UT System"), which is comprised of fourteen institutions 
described at http://www.utsystem.edu/institutions.  UT System institutions routinely 
evaluate whether a contract resulting from a procurement conducted by one of the 
institutions might be suitable for use by another, and if so, this could give rise to 
additional purchase volumes.  As a result, in submitting its proposal in response to this 
RFP, Proposer should consider proposing pricing and other commercial terms that 
take into account such higher volumes and other expanded opportunities that could 
result from the eventual inclusion of other institutions in the purchase contemplated by 
this RFP. 

  

http://www.utsystem.edu/institutions
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3.4 Proposal Submission Requirements 
 
The solicitation should include one section listing all of the required information that respondents 
must submit with their proposal. This will assist respondents to confirm that all required 
documentation is submitted. Additionally, any recommended or required proposal formats should be 
specified in this section, such as page number limitations, size of paper, and number of copies.  
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3.5 Evaluation of Proposals 
 
3.5.1 Criteria 
The solicitation will advise respondents how proposals will be evaluated. 
 
The Best Value Statutes require UTHSCT to use the following mandatory evaluation criteria to 
evaluate proposals for goods/services: 
 
• Threshold Criteria Not Scored: 

− Ability of UTHSCT to comply with laws regarding HUBs; and 
− Ability of UTHSCT to comply with laws regarding purchases from persons with disabilities. 

 
• Scored Criteria: 

− Cost of goods/services; 
− Reputation of respondent and of respondent's goods/services (“Reputation Criterion”); 
− Quality of respondent's goods/services; 
− Extent to which the goods/services meet UTHSCT’s needs; 
− Respondent's past relationship with UTHSCT; 
− Total long-term cost to UTHSCT of acquiring respondent's goods/services; 
− Use of material in construction or repair to real property that is not proprietary to a single 

vendor unless UTHSCT provides written justification in the solicitation for use of the unique 
material specified [applies only when UTHSCT specifies in the solicitation material to be 
used in construction or repair of real property in the solicitation]; and 

− Any other relevant factors that a private business entity would consider in selecting a 
contractor (“Other Relevant Factors Criterion”). 
 

In connection with the Reputation Criterion, CPA administers a Vendor Performance Tracking 
System for use by all state agencies. Best practice indicates that UTHSCT should use the CPA 
Vendor Performance Tracking System to evaluate past vendor performance for the state.  
 
Under the Other Relevant Factors Criterion, UTHSCT should include additional evaluation criteria 
that reflect the essential qualities or performance requirements necessary to achieve the objectives 
of the contract. In addition, UTHSCT should include including a criterion that permits evaluations of 
any of respondent’s exceptions to the contract terms and conditions required by the solicitation.  
 
The language within the solicitation will determine the evaluation criteria and the determinations the 
evaluation team will make when evaluating proposals, so the evaluation criteria should not be unduly 
restrictive. Criteria not included in the solicitation may not be used in evaluation of proposals, ranking 
of proposals or selection of a contractor. 
 
The criteria should allow the evaluation team to fairly evaluate the proposals. The criteria may take a 
variety of sources of information into consideration such as respondent’s written response, oral 
presentation, past performance and references relevant to the contract. To ensure fairness in 
evaluation, the evaluation criteria should reflect only those requirements specified in the solicitation. 
 
 
Where can I go for more information? 
 
Texas Education Code, §51.9335   
CPA Vendor Performance Tracking System web page at Texas Comptroller web site 
 
 

http://www.statutes.legis.state.tx.us/Docs/ED/htm/ED.51.htm#51.9335
http://comptroller.texas.gov/procurement/prog/vendor_performance/
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3.5.2 Scoring Weight (*BPP*) 
There are several schools of thought on how much information to provide respondents regarding the 
evaluation criteria. At a minimum, the solicitation will identify the criteria. Institution policy may 
require that the solicitation include the scoring weight assigned to each criterion. Some institutions 
may prefer to give more detailed information as to how each criterion is broken down into smaller 
units or they may include a copy of the evaluation scoring sheets with the solicitation. These 
approaches are also acceptable options.  

When establishing the scoring weight of each criterion, cost may be the most significant criterion. 
However, there are solicitations in which the skills and experience of contractor or other factors may 
be more important than cost. For example, if a trainer needs a specific set of skills, UTHSCT may be 
willing to pay more for those skills. When establishing the scoring weight, consider the importance of 
each criterion to the overall project. The criteria deemed most important by UTHSCT should be 
weighted higher than the other criteria. The following diagram demonstrates the relationship of 
the evaluation criteria and the level of importance. 

3.5.3 Requests for Information 
Consider the information and other submissions that UTHSCT requests in connection with each 
evaluation criterion. Request that the proposals contain all information necessary to effectively 
evaluate each criterion. Specific sections of the requested proposal may be designed to directly 
relate to each criterion.  
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Ensure that the solicitation requests information with which to evaluate each criterion. For example: 
 

 
Evaluation Criteria Solicitation Requirement Submission Requirement 

 
Contractor Qualifications Licensed Accountant. Copy of License. 

 
Contractor Experience Minimum of five (5) projects of 

similar size and scope. 
Detailed information regarding size, 
dollar amount and scope of project for 
each individual project and any 
additional information necessary to 
evaluate contractor experience. 
 

Financial Capability Financially capable of 
handling a project of this size 
and scope. 

Copy of latest financial statements, 
including balance sheets, Dunn and 
Bradstreet report, etc. 
 

Proposed Services Service delivery strategy 
for how proposed 
services will be 
performed. 

Plan should include the number of staff 
resources and experience level, 
implementation strategy, reporting 
requirements, response times, etc. 
 

 
 
Conversely, all information requested by the solicitation should relate to one of the criteria to be 
evaluated. Information that does not relate to at least one of the evaluation criteria may not be 
considered. 
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3.6 Solicitation Requirements 
 
The solicitation will notify respondents of all requirements and clearly state the consequence of 
failing to meet these requirements (for example, reduction in evaluation score or disqualification).  
 
Consider carefully any requirements that may disqualify a proposal. For example, the HSP is 
required by Applicable Laws and University Rules; UTHSCT has no choice but to disqualify 
respondent if respondent does not submit the HSP or if the respondent’s HSP does not demonstrate 
that respondent used a good faith effort to prepare the plan. However, if respondent fails to submit a 
copy of a license, for example, that failure may or may not be a valid business reason for 
disqualification and respondents can be given the opportunity to cure technical deficiencies in some 
proposal requirements. 
 
3.6.1 Contractor Qualifications 
The solicitation should specify the minimum qualifications required for contractor. Typically in an 
RFP, contractor qualifications are less stringent than in an IFB where price is the primary criterion. At 
a minimum, the solicitation should require that contractor have a specified level of experience in 
providing the type of goods/services solicited. 
 
3.6.2 Posting Security 
UTHSCT must advise respondents in the solicitation if respondents will be required to post security 
and, if so, what forms of security are acceptable (e.g., third party bond, irrevocable letter of credit or 
cashier’s check). When considering whether or not to require security, remember that the cost of the 
security is typically passed on to the institution by respondents. 
 
Bonds are one form of security. The three most common forms of bonding are solicitation response 
bonds or deposits, performance bonds and payment bonds. Some bonds are required by statute for 
specific types of contracts. For example, some contracts with auxiliary enterprises require bonds. 
 
 
Where can I go for more information? 
 
Texas Government Code, Chapter 2252 Contracts with Governmental Entity, Subchapter C Private 
Auxiliary Enterprise Providing Services to State Agencies or Institutions of Higher Education 
Texas Government Code, Chapter 2253 Public Work Performance and Payment Bonds 
 
3.6.3 Monitoring and Oversight 
It is important to develop effective contract monitoring strategies appropriate for each contract to be 
procured. The methods used to monitor contractor performance should be outlined in the solicitation 
because those methods will become important contract terms. The SOW should set specific 
deadlines for completion of tasks and a schedule for submittal of deliverables, required meetings, 
presentations or other activities. Monitoring strategies ensure contractor performs as specified in the 
SOW. 
 
Monitoring is usually the responsibility of program staff and should be balanced and adequate to 
meet UTHSCT’s needs, but limited in type, scope and frequency sufficient to achieve the desired 
result, without unnecessarily increasing costs. Overly restrictive monitoring may interfere with 
contractor’s ability to perform the work and may unnecessarily and inadvertently increase costs for 
the Institution.  
 
Further discussion of contract monitoring and oversight is covered in Chapter 7. 
 
 
Where can I go for more information? 
 
Chapter 7 – Contract Administration 

http://www.statutes.legis.state.tx.us/Docs/GV/htm/GV.2252.htm#C
http://www.statutes.legis.state.tx.us/Docs/GV/htm/GV.2252.htm#C
http://www.statutes.legis.state.tx.us/Docs/GV/htm/GV.2253.htm
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3.6.4 Statement of Work 
The Statement of Work is very important as it forms the basic framework for the resulting contract. 
The needs assessment discussed in Chapter 2 is the foundation for the SOW.  The SOW is a 
detailed description of what is required f o r  contractor to satisfactorily perform the work. The 
SOW should provide a clear and thorough description of the goods/services to be procured. If 
appropriate, describe the relevant environment where the goods/services will be used.  

The success or failure of a contract can often be linked to the adequacy or inadequacy of the 
planning, analysis and thoroughness of the SOW. Time spent planning, analyzing, and drafting the 
SOW will ultimately save time, resources, and money and improve the quality of the 
goods/services procured.  

It is important that the SOW: 

• Be clearly defined;
• Be unbiased and non-discriminatory so that all potential respondents have a level playing field;
• Encourage innovative solutions to the requirements described, if appropriate;
• Allow for free and open competition to the maximum extent reasonably possible; and
• Secure the best value goods/services for UTHSCT.

3.6.4.1 Organization – One way to organize the SOW is to divide each of the procurement
objectives into logical parts, such as phases. Phases may include (1) planning, 
development, implementation, operation, and management or (2) planning, equipment 
installation, testing, operation and maintenance. The specific phases should support the 
subject matter and purpose of the contract. Phases may be further divided into smaller 
segments of work.  

3.6.4.2 Define Institution’s Role – The contract, not the SOW, should clearly define the role the 
UTHSCT will play in the work to be performed and any specific contributions or resources 
the institution will provide.  

The contract (not the SOW) should also define the roles of UTHSCT staff that will 
administer the contract and monitor contractor’s progress. 

3.6.4.3 Specification Types – Specifications are the primary means of communication between 
UTHSCT and a vendor. A specification is a description of the goods/services UTHSCT 
seeks to procure. A specification also describes goods/services that must be proposed 
to be considered for an award. Specifications should include deliverables. Each 
deliverable should include the following elements: 

• Description of the work.
• Standard for performance.
• Test condition, method or procedure to verify that the deliverable meets with the

standard.
• Method or process to monitor and/or ensure quality of the deliverable.
• Acceptance process for each deliverable.
• Compensation structure that is consistent with the type and value of work performed.
• Contractual remedy, if appropriate.

Specifications control quality of the goods/services, the suitability of the goods/services 
for the business purpose, and the method of evaluation used in determining best value 
and in making a contract award. 

3.6.4.4 Characteristics of Effective Specifications – 

SIMPLE: Avoid unnecessary detail and complexity, but be complete enough to 
ensure that goods/services procured will satisfy the intended purpose. 
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CLEAR: Use terminology that is understandable to the Institution and potential 
respondents. Use correct spelling and appropriate sentence structure to eliminate 
confusion. Avoid legalese and jargon when possible. 
 
ACCURATE: Use measuring units that are compatible with industry standards. All 
quantities and packing requirements should be clearly identified. 
 
COMPETITIVE: Identify at least three (3) commercially available brands, makes, or 
models (whenever possible) that will satisfy the intended purpose. Avoid unneeded 
“extra” features that could reduce or eliminate competition and increase cost. 
 
FLEXIBLE: Avoid inflexible or narrow specifications which prevent the acceptance of a 
response that could offer greater performance for fewer dollars. Whenever possible, 
use approximate values for dimensions, weight, speed, etc., if the approximations will 
satisfy the intended purpose.  
 

3.6.4.5 Performance-Based, Design and Mixed Specifications – Performance-based 
specifications focus on outcomes or results of the required goods/services rather than 
how the goods/services are produced. Conversely, design specifications outline exactly 
how contractor must make the goods or perform the services. Performance-based 
specifications allow respondents to bring their own expertise, creativity and resources to 
the procurement process without restricting respondents to predetermined methods or 
detailed processes. This may allow respondents to provide the goods/services at lower 
cost. Performance-based specifications also shift some risk to contractor. For example, if 
UTHSCT utilizes a design specification for a unit of laboratory equipment and the 
equipment ultimately does not satisfy the business need for which it was procured, then 
the results may be the fault of the institution’s specifications. However, if UTHSCT used 
performance-based specifications, the unit must perform in accordance with the 
specifications. If the equipment does not perform, then contractor may be at fault. 

 
Performance-based specifications may permit respondents maximum flexibility when 
satisfying the requirements of a solicitation. Design specifications may limit respondent’s 
flexibility.  
 
Mixed specifications include both performance-based specifications and design 
specifications.  Consider the purchase of media and advertising services: 
 
• Performance-Based Specification: Contractor shall provide UTHSCT media 

services which shall increase applicants by a minimum of 3 percent in the next fiscal 
year. Out-of-state applicants shall increase a minimum of 10 percent. These figures 
will be measured based on the institution’s prior year applications data-base. 
 

• Design Specifications: Contractor shall conduct at least seven (7) media 
campaigns during the fiscal year. Three of these campaigns must be directed to out-
of-state applicants. 
 

• Mixed Specifications: Contractor shall provide UTHSCT media services which shall 
include a minimum of seven media campaigns during the fiscal year. Media services 
shall result in a minimum increase in applicants of 3 percent in the next fiscal year 
based on the institution’s prior year applications data-base. 

 
Performance-based specifications focus on results. Design specifications focus on 
resources. If UTHSCT uses design specifications only, contractor may provide all seven 
campaigns, but the desired result of increased applicants may or may not occur. 
 
As with all performance measures, UTHSCT must ensure that performance 
specifications are reasonable and measurable. Note that performance-based 
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specifications clearly outline how the results will be measured. While performance-based 
specifications are sometimes preferable, the expertise required to conduct the contract 
planning, procurement and management may be different than the expertise needed for 
design specifications. 
 
Design specifications are appropriate for simple purchases of goods such as paper, 
pens, furniture, and services such as temporary staff. Usually these purchases are 
accomplished by defining specific quantities and specifications for the goods/services, 
such as price per unit as well as requirements for the time, place and manner for 
delivery and acceptance. 
 
UTHSCT may include performance incentives in contract terms. Incentives may be used 
for superior performance that exceeds contract goals. In the prior example, if UTHSCT 
applicants increased by 5 percent, the contract may provide a pre-established monetary 
incentive for increases above the required 3 percent. 
 
It is not always beneficial to use performance-based specifications. Consider the 
following examples of when to use performance and design specifications: 

 
• New installation, entire system provided by one vendor: Consider using 

performance-based specifications to allow the contractor to provide the system that 
provides best value to the Institution. 

 
• New installation of multiple system components provided by various 

vendors: Consider using design specifications to ensure that all of the components 
(for example, HVAC controls, chillers and boilers) that must work together will work 
together. 

 
• Expansion of an existing installation:  Consider using design specifications 

because the new equipment must connect and integrate with the existing system. 
 

3.6.4.6 Quantify Goods/Services – Quantify the volume, amount, and frequency required for 
goods/services to meet specifications. 

 
3.6.4.7 Standards for Goods/Services – The SOW should identify the quality of 

goods/services required for acceptable performance. For example: All dusting must be 
performed so as to ensure cleanliness of surfaces, as determined through inspection by 
the contract administrator. 

 
3.6.4.8 Established Industry Standards – If established industry standards (international, 

national, state, local) are available, those standards may be used to define the contract 
performance requirements. Examples of national and international standards include 
American National Standards Institute (ANSI), American Society for Testing and 
Materials (ASTM) and International Organization for Standardization (ISO). Using 
established standards provides consistency in measuring acceptability, quality or 
accuracy of contractor’s performance. 
 
Contracts will often incorporate by reference “standards” maintained by entities 
representing particular industries such as Generally Accepted Accounting Principles 
(GAAP), Institute of Electrical and Electronic Engineers (IEEE) or ISO. If a standard is 
incorporated by reference, consider specifically identifying by number the standards of 
performance that relate to each activity, task, work product or deliverable. Simply 
referring to “industry standards” is usually inadequate. 
 
Warranty Standards – An express warranty is a standard that is expressly included in 
the contract language to establish a performance standard for the work. The contract 
does not generally need to use the words “warrant” or “guarantee” to create an express 
warranty. Neither does contractor need to have the specific intention to make a warranty. 
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A simple affirmation of the value of the goods/services or a statement merely purporting 
to be contractor’s opinion or commendation of the goods/services does not create a 
warranty. 
 
Unless disclaimed, excluded or modified by the language of the contract, warranties or 
standards may be implied in a contract by a statute or by case law. For example, in the 
sale or lease of some types of goods there may be implied statutory warranties, such as: 
a warranty of title, a warranty that the goods will be merchantable, or a warranty that the 
goods are fit for a particular purpose. If an implied warranty is important to the quality of 
the goods/services, the best practice is to make the implied warranty an express 
warranty by including the warranty in the language of the contract.  
 
Include clear standards for contractual performance or an express warranty describing 
the standard of performance in the SOW or contract. 

 
3.6.4.9 Reporting – Status reporting, performance and activity reporting are terms used to 

describe information that a contractor must provide to show the status of a contract. 
These terms must be defined in the SOW or the contract, and the definition of each 
should include content, frequency and audience for each report. 

 
A status report describes the level of completion of the work and/or the cost of the 
contract. Percent complete is often used to describe status. For the report to be useful, 
a baseline should be established for timelines and budgeting. 
 
If deliverables are specified, include the format of the deliverable and the number of 
copies required. For example, if a deliverable is a final project report, state how many 
copies of the report are needed and specify the format of the electronic copy. State all 
items that must be included in the report. These requirements are usually addressed in 
the SOW within the solicitation. 
 
If vendor-provided information is anticipated to be reported as part of UTHSCT’s 
performance measures, ensure that there are requirements that allow for data 
verification and that the data corresponds with the data required for the performance 
measures. 
 
If possible, include in the solicitation the desired format or a sample of any required 
reports. 

 
3.6.4.10 Inspection and Testing – The SOW should provide for inspection and testing. The 

Institution should include inspection and testing of goods/services purchased under the 
contract to ensure compliance with the specifications of the solicitation and the contract. 
 

Testing should be performed on samples submitted with the proposal and samples taken 
from regular shipments. All costs of inspection and testing should be borne by 
contractor. In the event the goods/services tested fail to meet or exceed all conditions 
and requirements of the solicitation and contract, the goods/services should be rejected 
in whole or in part at contractor’s expense. Latent defects may result in cancellation of a 
contract at no expense to UTHSCT. Institutions should contact legal counsel with any 
questions regarding latent defects. 

 
3.6.4.11 Final Acceptance – The SOW should clearly define how UTHSCT will determine that 

the contract has been satisfactorily completed. The SOW sets a standard for acceptance 
of the deliverable and establishes a procedure to receive or reject the deliverable based 
on specific factors. 

 
Tracking the status of several phases, segments and deliverables, where each 
deliverable may have multiple tasks, activities, and products, can be challenging. A 
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formal acceptance process for each step in a contract allows the contract manager and 
the contractor to know the conditions of contract performance. 
 

3.6.4.12 Additional Considerations – Listed below are additional issues which members of the 
contract management team should consider when preparing the SOW. These items may 
affect pricing, so it is important that respondents are aware of these requirements. The 
SOW answers – who, what, when, where, why and how. If these questions are 
answered, it is a reasonable assumption that the SOW is complete. 

 
• Data security and privacy  requirements; 

 
• Accessibility of electronic and information resources requirements; 

 
• Licenses or permits required; 

 
• Use of Institution equipment; 

 
• Storage space for contractor materials/supplies, including space license (if 

appropriate); 
 

• Intellectual property/use of marks/copyright issues; 
 

• Access to the Institutions premises; 
 

• Subcontractor requirements; 
 

• Insurance requirements; and 
 

• Conflicts of interest/organizational restrictions. 
 
 
Where can I go for more information? 
 
UTS150 Access by Persons with Disabilities to Electronic and Information Resources Procured or 
Developed by The University of Texas System Administration and The University of Texas System 
Institutions 
UTS165 Information Resources Use and Security Policy (including Standards 1, 21, and 22)  
“Scope of Work Issues” Training Presentation at OGC Purchasing Council web site (UT 
Authentication required) 
APPENDIX 15 – Sample Contract Terms 
Chapter 2 - Planning 
Section 6.6 – Contract Terms 

  

http://www.utsystem.edu/board-of-regents/policy-library/policies/uts150-access-persons-disabilities
http://www.utsystem.edu/board-of-regents/policy-library/policies/uts150-access-persons-disabilities
http://www.utsystem.edu/board-of-regents/policy-library/policies/uts150-access-persons-disabilities
http://www.utsystem.edu/board-of-regents/policy-library/policies/uts165-information-resources-use-and-security-policy
https://www.utsystem.edu/OGCProtected/Training/Training-ScopeOfWorkIssues2014.pdf
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3.7 Payment Types 
 
As with specification types, there are also various payment types. Payment method should be 
consistent with the goods/services delivered. Payments should be structured to fairly compensate 
contractor and encourage timely and complete performance of work. As a general rule, payment 
should be approximately equal to the value of the completed work. 
 
UTHSCT may not pay for goods/services not received. 
 
UTHSCT also may not use funds in or outside of the state treasury to pay the vendor if CPA is 
prohibited from issuing a warrant or initiating an electronic funds transfer to the vendor (ref. Section 
403.055 and Section 2107.008, Government Code). 
 
UTHSCT may only make prepayments if the appropriate institution authority analyzes the facts 
surrounding the transaction and makes a written determination that (1) there is, in fact, a public 
purpose for any pre-payments required by the contract, and (2) there are sufficient controls over the 
pre-payments, contractual or otherwise, to ensure that the public purpose is actually achieved. This 
written determination must identify the facts supporting the determination and be retained in the 
procurement file. 
 
The following table illustrates the various common types of payments and how each applies to 
various types of contracts: 
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COMMON PAYMENT METHODS 

Payment Type Commonly used for: Payment based on: 
Cost 
Reimbursement  

Interagency Cooperation Agreements 

Interlocal Cooperation Agreements 

Reimbursement of allowable costs in accordance 
with the approved budget.  

Some contracts may combine payment methods 
and include cost reimbursement of contractor’s 
expenses (see Note 1 below). 

Cost Plus 
Incentives 

Materials contract where the materials are unknown 
at the time of contract award. 

Example: Job order contracts. 

Contractor’s cost plus a percentage of cost or cost 
plus fixed fee. 

This payment method is discouraged because 
there is no incentive for contractor to minimize 
costs. 

Fee For Service Contracts where a fee can be established per unit of 
goods/services. 

Example: When providing flu shots to employees, 
unit of service may be one flu shot. 

Number of completed good/service units. 

Firm Fixed 
Price 

Contracts where a firm fixed price can be 
established for goods/services to be provided. 

SOW must provide clear and accurate specifications. 

Examples: Contracts for common goods/services, 
including office supplies and furniture. 

Firm fixed price agreed upon at the time the 
contract is awarded.  

In this pricing method, contractors carry any pricing 
risk because the fee does not change, regardless 
of costs incurred by contractor to provide the 
goods/services. This risk may cause contractors to 
inflate the quoted price to protect themselves from 
fluctuations in material/labor costs. 

Firm Fixed 
Price with 
Escalator 

Contracts where a firm fixed price can be 
established for goods/services to be provided, 
including longer term contracts and contracts where 
the costs of materials/labor are subject to market 
fluctuations. 

Examples: Lumber, steel, fuel and paper contracts. 

Firm fixed price subject to escalation based on a 
fixed percentage or an index such as the  
Consumer Price Index. 

Contractors are less likely to inflate the quoted 
price to protect themselves against possible 
increases in materials/labor because the contract 
allows for market adjustments to the price. 

Progress 
Payments 

Contracts where the SOW is completed in phases or 
stages. 

Examples: Consulting services and construction. 

Pre-established deliverables. 

Deliverables must be measurable (see Note 2 
below). 

Time and 
Materials with 
Fee Cap 

Service contracts under which the volume of labor/ 
materials required to perform the work are difficult to 
forecast.  

Examples: Electrician, plumber and carpenter 
services. 

Number of hours worked for a specific SOW plus 
cost of materials subject to maximum fee cap. 

Also consider establishing fixed labor fees for 
specific units of labor such as “installation of 120 
volt outlet.” 

Note 1:  UTHSCT may reference the state Travel Allowance Guide published by 
CPA at https://fmx.cpa.state.tx.us/fm/pubs/travallow/index.php when including travel 
costs as an allowable expense within a contract.  

Note 2: For example, a contractor is hired to conduct an analysis of a specific 
business process and prepare a report with recommendations for improvement. 
Contractor will be paid 30 percent of the contract amount upon receipt and 
acceptance of the analysis and the remaining 70 percent upon receipt and 
acceptance of the report and recommendations. The contract must specify what 
documentation will be required to evidence completion of each deliverable, such as 
paper and electronic copies of the analysis and the report. Be careful not to shift the 
financial risk to UTHSCT by paying contractor for more than the amount (or 
percentage) of work contractor has actually completed. 

https://fmx.cpa.state.tx.us/fm/pubs/travallow/index.php
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Also consider the importance of the deliverable. In this example, UTHSCT could be asked to 
pay contractor 80 percent of the contract amount upon completion of the analysis because 
the analysis takes a significant amount of labor. This increase in the payment for the 
analysis shifts financial risk to the institution because UTHSCT may pay for 80 percent of the 
work, but will have nothing to show for the dollars spent if contractor fails to complete and 
submit the report and recommendations. 
 
Best practice suggests that each payment should reflect the value and importance of the 
work completed. Institutions should manage financial risk by dividing the overall contract 
payments into smaller amounts that each reflects a small increment of the work as it is 
completed. If there is a dispute, the scope of the dispute may be contained to a discrete 
deliverable (rather than the entire contract) since the amount of money associated with the 
each deliverable is known and limited. Keep in mind that each of the deliverables has the 
ability to shift risk between UTHSCT and contractor. 

 
 
Where can I go for more information? 
 
Texas Government Code §§ 403.055 and Section 2107.008 
Travel Allowance Guide (Textravel) at Texas Comptroller website 
Chapter 6 – Contract Formation 
Section 6.9 – Required Check of Vendor Hold Status 
Section 7.4 – Invoices and Payments 

  

http://www.statutes.legis.state.tx.us/Docs/GV/htm/GV.403.htm#403.055
http://www.statutes.legis.state.tx.us/Docs/GV/htm/GV.2107.htm#2107.008
https://fmx.cpa.texas.gov/fmx/travel/textravel/index.php
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CHAPTER 4 

PUBLICATION OF THE SOLICITATION 
 
 
4.1 Advertising 
 
UTHSCT is not required by Applicable Laws to post solicitations to the Electronic State Business 
Daily (ESBD) (an Internet based website for posting state procurement opportunities). However, 
some institutions have adopted policies or procedures requiring use of the ESBD. UTHSCT must 
comply with any University Rules related to use of the ESBD. The ESBD is available on the Internet 
at http://esbd.cpa.state.tx.us. 
 
When marketing a solicitation, the contract manager will consider the types of goods/services being 
procured. For example, effective advertising for goods/services may be different from effective 
advertising for professional services. The contract manager should refer to Applicable Laws and 
University Rules to ensure compliance. 
 
 
Where can I go for more information? 
 
Texas Education Code §51.9335   
Texas Government Code, §§ 2155.083 and 2155.083(n) 

  

http://esbd.cpa.state.tx.us/
http://www.statutes.legis.state.tx.us/Docs/ED/htm/ED.51.htm#51.9335
http://www.statutes.legis.state.tx.us/Docs/GV/htm/GV.2155.htm#2155.083
http://www.statutes.legis.state.tx.us/Docs/GV/htm/GV.2155.htm#2155.083
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4.2 Solicitation Announcements 
 
Announcements are an efficient way to reduce mailing costs when publishing large solicitations. An 
announcement is a brief notification sent by UTHSCT to potential proposers (including potential HUB 
proposers) advising of the upcoming procurement opportunity and providing a link to the solicitation. 
A Sample Solicitation Announcement is attached as APPENDIX 7. 
 
UTHSCT’s HUB Coordinator should be notified of significant procurements so that announcements 
can be shared within the HUB community. 
 
 
Where can I go for more information? 
 
APPENDIX 7 – Sample Solicitation Announcement  
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4.3 Communication with Respondents 
 
All communication with potential respondents should be made only through the purchasing office or 
the HUB office. The solicitation should provide only purchasing office and HUB office points of 
contact with acceptable forms of communication such as email and address. Although purchasing 
staff or HUB staff may not be able to answer technical questions, they will obtain the responses from 
the appropriate program staff and ensure that the information is communicated to all potential 
respondents. 
 
Program staff should not have contact with potential respondents outside of the pre-proposal 
conference. If a potential respondent contacts program staff, program staff should politely decline to 
discuss the solicitation and forward the inquiry to the purchasing department. 
 
A respondent that contacts someone other than designated staff in the purchasing department or the 
HUB office regarding the solicitation may be disqualified so long as the solicitation notifies 
respondents of this possible penalty.  
 
 
Where can I go for more information? 
 
Sample Solicitation Templates on “Sample Documents” web page of OGC Purchasing Council web 
site (UT Authentication required)  
OGC Purchasing Council web site 
 

  

https://apps.utsystem.edu/OGCProtected/sampledocs.htm
https://apps.utsystem.edu/OGCProtected/sampledocs.htm
http://www.utsystem.edu/offices/general-counsel/contracting-and-procurement-practice-group-resource-pages
http://www.utsystem.edu/offices/general-counsel/contracting-and-procurement-practice-group-resource-pages
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4.4 Written Questions 
 
The solicitation may invite respondents to submit written questions. This option may be in 
addition to or in lieu of a pre-proposal conference. The date and time for submission of written 
questions should be specified in the solicitation. Written questions may be submitted by mail, 
facsimile, email or hand delivery. 
 
If the solicitation is posted on the Internet (including ESBD), the questions and answers should 
be posted with the solicitation as they become available. 
 
 
Where can I go for more information? 
 
Sample Solicitation Templates on “Sample Documents” web page of OGC Purchasing Council web 
site (UT Authentication required)  
OGC Purchasing Council web site 

  

https://apps.utsystem.edu/OGCProtected/sampledocs.htm
https://apps.utsystem.edu/OGCProtected/sampledocs.htm
http://www.utsystem.edu/offices/general-counsel/contracting-and-procurement-practice-group-resource-pages
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4.5 Pre-Proposal Conferences 
 
UTHSCT may conduct either voluntary or mandatory pre-proposal conferences. Carefully consider 
the use of mandatory conferences. Mandatory conferences may raise concerns because requiring 
respondents to be at a certain place at a given time may limit competition. Conferences should be 
mandatory only if there is a reasonable business justification for the requirement. For example, a 
mandatory pre-proposal conference may be appropriate if (1) an on-site visit is required to have a full 
understanding of the procurement or (2) the solicitation is so complex that attendance is critical for 
potential respondents to fully understand the procurement. UTHSCT should document the 
justification for a mandatory conference in writing. 
 
• Pre-proposal conferences provide a forum for UTHSCT staff (including purchasing office and 

HUB office staff) to explain the solicitation (including HUB requirements) and respond to 
questions regarding the solicitation. Conferences provide a forum for institutions to provide 
additional information, schematics, plans, reports, or other data that is not easily transferable or 
distributed through hard copy. 

• Conferences allow potential respondents to address specific questions or concerns with the 
solicitation, including questions about HUB compliance. 

• Conferences are especially important when there is a need for an on-site visit prior to submitting 
proposals. Note that, in lieu of a conference, in some cases site photographs or a slide show 
may be sufficient. Photographs or a slide show may also be an alternative to taking respondents 
to multiple physical locations. Copies of photographs and slide shows should be provided to all 
respondents and posted on the Internet. 

• If issues are identified at the conference, UTHSCT may need to publish an addendum to the 
solicitation. 

• All potential respondents must receive the same information. 
• Subcontracting relationships may develop through the contacts established by potential 

respondents at the conference. 
 
The solicitation must indicate the date, time and location of the conference. The conference is 
usually held approximately ten (10) days after the solicitation is published. All conference attendees 
should be documented through a sign-in sheet. A sign-in sheet is especially important if the 
conference is mandatory because the sign-in sheet is the document used by the Institution to verify 
respondent attendance at the conference. 
 
The purchasing office should facilitate and conduct the conference, in coordination with the contract 
manager and the program staff. The purchasing office should answer procurement related questions, 
while the program staff should respond to the technical questions. If it is not possible to answer all 
questions at the conference, unanswered questions should be answered in writing as soon after the 
conference as possible. Depending on the significance of the questions asked and answers given, 
the purchasing office may consider posting the questions and answers for the benefit of potential 
respondents unable to attend the conference. If clarification of the solicitation is necessary, addenda 
to the solicitation may be issued.  
 
The purchasing office should take written minutes of the conference for future reference. 
Conferences should be recorded for future reference. 
 
Sample Pre-proposal Guidelines are attached as APPENDIX 8. 
 
4.5.1 Written Addenda 
All changes to solicitations must be made through written addenda. Each addendum must be 
provided to all conference attendees and posted on the Internet where it may be accessed by all 
other potential respondents. 
 
When issuing an addendum, consider the amount of time remaining until the opening date of the 
solicitation. It may be necessary to extend the proposal deadline – which must also be done through 
a written addendum.  
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4.5.2 Sample Agenda 
A typical agenda for a pre-proposal conference follows: 
 
• Opening.  UTHSCT representatives introduce themselves and explain their role in the 

procurement. 
 

• Introductions.  Attendees introduce themselves and identify the company they represent. 
 

• Solicitation Review.  Solicitation is reviewed section by section. It is not necessary or 
recommended to read the entire document, but the entire document should be covered. 
Questions should be answered as each section is discussed. 

 
• HUB Requirements.  HSP requirements and resources for answering HUB questions should be 

discussed. 
 

• Closing.  Summarize any solicitation changes to be included in an addendum. List any 
unanswered questions requiring written response after the conference. Remind attendees that 
verbal comments or discussions about the solicitation are not binding and that all changes to the 
solicitation must be in the form of a written addendum. 

 
 
Where can I go for more information? 
 
Sample Solicitation Templates on “Sample Documents” web page of OGC Purchasing Council web 
site (UT Authentication required)  
OGC Purchasing Council web site 
APPENDIX 8 –Sample Pre-Proposal Conference Guidelines 
 
 

  

https://apps.utsystem.edu/OGCProtected/sampledocs.htm
https://apps.utsystem.edu/OGCProtected/sampledocs.htm
http://www.utsystem.edu/offices/general-counsel/contracting-and-procurement-practice-group-resource-pages
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4.6 Solicitation Submission and Opening 
 
The solicitation must indicate the submission deadline (including date and time) and location for 
submission. 
 
The solicitation should also indicate whether or not UTHSCT will hold a public opening of proposals. 
The institution may choose not to hold a public opening. Depending on the solicitation, a public 
opening may include a public reading of respondent names or pricing tabulations prior to award of 
the contract. 
 
 
Where can I go for more information? 

 
Sample Solicitation Templates on “Sample Documents” web page of OGC Purchasing Council web 
site (UT Authentication required)  
OGC Purchasing Council web site 
 
 

  

https://apps.utsystem.edu/OGCProtected/sampledocs.htm
https://apps.utsystem.edu/OGCProtected/sampledocs.htm
http://www.utsystem.edu/offices/general-counsel/contracting-and-procurement-practice-group-resource-pages
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CHAPTER 5 
 

EVALUATION AND AWARD 
 
 
UTHSCT must evaluate responses in a fair and impartial manner consistent with the solicitation, 
Applicable Laws and University Rules. As discussed in Chapter 3, the solicitation should include a 
general description of the evaluation process, the evaluation criteria and, at the institution’s 
discretion, the scoring weight. 
 
5.1 Evaluation Guide 
 
During the planning stage for the procurement the contract management team should develop an 
evaluation guide, which identifies the evaluation team, the detailed scoring matrix, the process for 
evaluation of responses and award of any contracts, and an anticipated evaluation schedule. With a 
well-developed evaluation guide, the evaluation team simply follows the guide to ensure a smooth 
process. 
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5.2 Evaluation Team 
 
The evaluation team should be comprised of individuals who are stakeholders in the goods/services 
being procured and/or individuals who have necessary technical or program expertise. The 
evaluation team will include a representative of the purchasing office who is usually the evaluation 
team leader and serves as a non-voting member. The evaluation team members are typically 
selected by program staff, with review and approval by executive management, as appropriate. It is 
important to select members who understand the needs of the program office and UTHSCT, and 
who understand the desired outcome of the procurement. The evaluation team should bring together 
as much knowledge as possible to ensure selection of the vendor that provides the best value to the 
institution.  
 
The contract manager will coordinate with evaluation team members to assure that they have the 
opportunity to participate in preparing the solicitation, especially the evaluation criteria and assigned 
scoring weights. The members should fully understand the requirements of the solicitation and must 
be able to critically read and evaluate responses and document their judgments clearly, concisely 
and consistently in accordance with the evaluation guide. 
 
The recommended size of an evaluation team is three to five members. To avoid potential individual 
bias, the team should not be less than three members. Complex projects may require more than five 
members or even additional teams. Coordination and management of the evaluation process 
becomes more difficult as the size and number of teams increase.  
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5.3 Scoring Matrix 
 
The scoring matrix, which should be a part of a well-developed evaluation guide, is used by the 
evaluation team members to score the individual responses based on the evaluation criteria defined 
in the solicitation. The evaluation team scoring matrix should be completed prior to publishing the 
solicitation because, when developing the scoring matrix, it may become apparent that the 
solicitation needs to be supplemented or revised. If time does not permit the scoring matrix to be 
completed prior to publication, the scoring matrix must be completed prior to the opening and review 
of the solicitation responses. Failure to complete the scoring matrix before the opening of responses 
may subject the procurement to protests. 
 
A Sample Proposal Score Sheet is attached as APPENDIX 9. 
 
 
Where can I go for more information? 
 
Chapter 3 – Preparing the Solicitation 
APPENDIX 9 - Sample Proposal Score Sheet 
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5.4 Responsive Proposals
Prior to opening proposals requiring HSPs, the HUB office will review the HSPs for compliance with 
HUB requirements. If an HSP is not compliant, the proposal should be returned unopened to the 
respondent. If an HSP is compliant, the HUB office will notify the purchasing office and the proposal 
may then be opened. 

After all HUB compliant proposals are opened and recorded, the purchasing office determines if 
the proposals submitted are r esponsive. This is sometimes referred to as an administrative 
review. At a minimum, this includes review of  the signed execution of offer, responses to 
respondent questions or similar documents, HSP and any other required documents such as 
bonds and certificates of insurance. In addition, the purchasing office will review the proposals to 
ensure that minimum qualifications are met. The contract manager is responsible for assuring 
that all appropriate reviews necessary to determine responsiveness are completed. 

An administrative review checklist is a good tool for ensuring the proposals are responsive. A Sample 
Administrative Review Checklist is attached as APPENDIX 10.  

The evaluation team will only be provided with those proposals deemed responsive. 

Where can I go for more information? 

APPENDIX 10 - Sample Administrative Review Checklist 
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5.5 Evaluation Team(s) Training 
 
In advance of receiving responses, the evaluation team leader may provide training for the 
evaluation team to outline the team’s duties and responsibilities in accordance with the material 
contained in a well-developed evaluation guide. This may be a separate meeting or may be held in 
conjunction with and just prior to the evaluation. Evaluation Team Guidelines and Purchasing Office 
Responsibilities are attached as APPENDIX 11. 
 
Team members should be instructed on their responsibilities including the critical nature of 
confidentiality to the integrity of the evaluation process.  
 
Each evaluation team member should submit a signed Non-Disclosure Statement to the purchasing 
office prior to engaging in any discussion about, or having access to response documents. A Sample 
Non-Disclosure Statement is attached as APPENDIX 6. 
 
The team leader will review all evaluation criteria with the team members and explain how the 
evaluation process will be conducted. 
 
Communication between team members during the evaluation must be limited to asking questions of 
the team leader and, if authorized, obtaining information from technical experts (for example, 
insurance and accounting experts) to better understand the response contents and requirements.  
 
Each response must be evaluated individually against the requirements of the solicitation.  
 
Each solicitation is considered independently of all other solicitations. 
 
Sample Evaluation Team Written Instructions are attached as APPENDIX 12.  
 
 
Where can I go for more information? 
 
APPENDIX 6–Sample Non-Disclosure Statement 
APPENDIX 11 – Evaluation Team Guidelines and Purchasing Office Responsibilities 
APPENDIX 12 – Sample Evaluation Team Written Instructions 
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5.6 Single Responses 
 
To determine why an Institution receives only one response to a competitive solicitation, the 
purchasing office or other appropriate UTHSCT employee should do the following: 
 
• Re-review the solicitation for any unduly restrictive requirements; and 
• Contact some potential respondents to determine why they did not submit a response. 
 
If it is determined that there were unduly restrictive requirements in the solicitation, the institution 
may decide to re-advertise the solicitation.  
 
Otherwise, UTHSCT should consider the reasons that other responses were not received and 
determine if it is in the best interest of the institution to make an award, to re-advertise with a revised 
solicitation, or to determine if an exclusive acquisition justification is required. 
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5.7 Proposal Evaluation 
 
Once responses have been reviewed and found to be responsive by the purchasing office, the 
evaluation team leader will provide members of the evaluation team copies of the qualified 
responses. Some evaluations are conducted with the evaluation team in the same room evaluating 
the responses at the same time. This may facilitate questions by team members to purchasing staff 
or technical experts.  
 
Alternatively, evaluation team members may work from their respective workspaces. In that case, 
purchasing staff and technical experts need to be available to answer technical questions regarding 
responses. For example, if a response recommends the use of a software product one of the team 
members is not familiar with, the member should discuss the pros/cons of this software with a 
technical expert if the member is allowed to do so by the evaluation guide; otherwise, if not allowed 
to conduct independent conversations, all questions must be presented to the team leader, who may 
seek out the answers to questions. Evaluation team members should only ask questions in the areas 
related to the evaluation criteria presented in the solicitation in accordance with the evaluation guide. 
 
Once the evaluations are complete, the team leader will collect all of the evaluation score sheets and 
the responses. The team leader totals the score sheets and verifies the accuracy of calculations for 
input into the final evaluation formula. 
 
If it is apparent that one or more team members’ evaluations differ significantly from the majority, the 
team leader should conduct a meeting with all team members to discuss the situation to ensure the 
criteria was clear to all team members and that information was not overlooked or misunderstood. If 
after this discussion, a team member feels that he/she did not understand the criteria, the 
requirement, or missed information that was included in the response, the member, at his own 
discretion, may revise his evaluation score. Under no circumstances should any team member 
attempt to pressure other members to change evaluation scores. 
 
It is recommended that the cost or price information be scored by the purchasing office as cost/price 
is an objective criteria that should be calculated through predetermined formulas outlined in a 
spreadsheet.  
 
A Sample Proposal Score Sheet is attached as APPENDIX 9. 
 
 
Where can I go for more information? 
 
APPENDIX 9 - Sample Proposal Score Sheet 
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5.8 References 
 
The evaluation team may verify references included in the response and conduct any other 
reference or credit check deemed appropriate. Or, reference verifications may be performed by the 
purchasing office that would contact all references and attempt to obtain answers to questions 
developed by the evaluation team. 
 
All reference checks should be documented in writing. The same script or format of questions should 
be used when conducting reference checks so that the results are consistent and fair to all 
respondents. A Sample Reference Check Form is attached as APPENDIX 13. 
 
Sometimes it is difficult to obtain information from references, either because references have a 
policy of not providing information or because they cannot be reached in a timely manner.  
 
Depending on the importance of the procurement, UTHSCT may want to consider using the following 
statement in the solicitation in lieu of checking references for all respondents: 
 

Institution reserves the right to check references prior to award. Any negative 
responses received may be grounds for disqualification of the proposal.   

 
By including this statement, UTHSCT is not required to check references but may choose to do so. 
Whether or not to check references as part of the evaluation is at the discretion of the institution 
based on the individual procurement. Note that if references are verified for one respondent, then 
references should be verified for all respondents. 
 
Best practice indicates that the evaluation team should also use the CPA Vendor Performance 
Tracking System at http://comptroller.texas.gov/procurement/prog/vendor_performance to evaluate 
past vendor performance for the state.  
 
 
Where can I go for more information? 
 
Vendor Performance Tracking System at Texas Comptroller web site 
APPENDIX 13 - Sample Reference Check Form 

  

http://comptroller.texas.gov/procurement/prog/vendor_performance/
http://comptroller.texas.gov/procurement/prog/vendor_performance/
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5.9 Oral Presentations/Discussions 
 
Oral presentations or discussions are conducted at the option of UTHSCT. If conducted, the 
solicitation should state approximately when oral presentations or discussions will occur. Oral 
presentations and discussions provide an opportunity for respondents to highlight the strengths and 
unique aspects of their response and to provide answers to questions the institution may have 
regarding the response.  
 
Demonstrations of product functionality are recommended, when appropriate. Demonstrations 
may be useful for information technology procurements. 
 
Oral presentations and demonstrations should be fair to all parties. The time allowed and the format 
should be the same for all presenters. A prepared script will ensure consistency. Since some 
respondents believe there is an advantage to the order in which they present, it is best to draw 
names for the presentation order. This will ensure impartiality of the process. 
 
5.9.1 Determining Competitive Range 
Oral presentations and demonstrations may be scheduled for all respondents or limited to only the 
top ranked vendors in the competitive range. UTHSCT should look for a “natural break” in the scores 
that will determine the competitive range. The competitive range should consist of those responses 
determined to be reasonably considered for award. 
 
An example of how to determine competitive range is demonstrated below: 

 
Evaluation 
Scores - 

Scenario 1 

Evaluation 
Scores 

- Scenario 2 

Evaluation 
Scores - 

Scenario 3 
97 97 97 
93 93 96 
90 82 90 
89 81 89 
88 79 88 
65 68 85 

 
 

NOTE: In Scenario 1, the top five respondents are in the competitive range.  
 
In Scenario 2, the competitive range could include the top two respondents or the 
top five respondents.  
 
In Scenario 3, there is a six point difference between the 2nd and 3rd score, with the 
remaining scores close behind. Therefore, the best option is to include all six 
respondents.  
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5.10 Best and Final Offers 
After oral presentations or demonstrations are completed, discussions between UTHSCT and 
respondent may be held. If discussions are held and the institution intends to permit respondents to 
revise their responses, all respondents within the competitive range and that participated in oral 
presentations or demonstrations will be given equal opportunity to discuss and submit revisions to 
their responses.  

Revisions of proposals are normally accomplished by formally requesting best and final offers. The 
request sets a deadline for receipt of BAFO responses and provides instructions regarding 
information and documentation that should be submitted. After consideration of all BAFO responses, 
UTHSCT may choose to reduce the number of respondents with which to negotiate to the 
competitive range. 
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5.11 Negotiations 
 
Before negotiating with respondents, UTHSCT should closely review the terms of the solicitation to 
confirm that negotiation is permitted. The IFB procurement method does not generally allow 
negotiations. However, the RFP and RFQ methods generally do allow negotiations. 
 
During negotiations UTHSCT may not use “technical leveling” and/or “technical transfusion” 
techniques. “Technical leveling” means helping a respondent bring their proposal up to the level of 
other proposals through successive rounds of discussion, usually by pointing out proposal 
weaknesses. “Technical transfusion” means disclosing technical information or approaches from one 
respondent’s proposal to other competitors in the course of discussion. 
 
In addition, the following disclosures are prohibited: 
 
• disclosing competing respondents’ cost/prices (even if the disclosure is made without identifying 

the vendor by name); and 
• advising a respondent of its price standing relative to other respondents. 
 
Care must be taken to avoid making substantial changes to the institution’s contracting objectives, 
requirements and specifications set out in the solicitation. If the contracting objectives, requirements 
or specifications are substantially changed through the negotiation process, the pool of contractors 
who may have been interested in submitting a response may change. Additional contractors may 
have competed, if the changed objectives, requirements and specifications were included in the 
original solicitation. Whenever it appears that contracting objectives, requirements or specifications 
may have been changed, legal counsel should be consulted before proceeding further. 
 
UTHSCT may continue with negotiations until the best value for the institution is achieved and an 
award to one or more respondents is made. 
 
NOTE: A request for a respondent to clarify its proposal is not the same as negotiation of the terms 
of respondent’s proposal. However, when seeking clarifications, UTHSCT should not give one 
respondent an advantage over another and should extend the same opportunity to each respondent. 
 
5.11.1 Negotiation Strategies 
Negotiation strategy should be tailored to suit the particular facts and circumstances of the specific 
procurement. When establishing negotiation strategy, care should be taken to avoid giving the 
respondents a cost or price that must be met to proceed in the selection process. Suggesting a cost 
or price could keep the competitive process from generating the cost or price that is the best value to 
UTHSCT. Also, be mindful that disclosing competitor costs or prices is not allowed, even if done 
without tying the cost or price to the specific vendor. In addition, a respondent cannot be told its price 
standing relative to other competitors.  
 
Negotiation is based on the willingness of each party to compromise. In any contract, there are 
usually terms or conditions that each party may be willing to relinquish. Before conducting 
negotiations, UTHSCT should identify those terms or conditions that are essential and those that are 
desirable but negotiable. Like other parts of the contract management process, planning is 
essential to conducting a successful negotiation. The best practice is to meet with members of 
the contract management team and divide the terms and conditions into groups. Identify the 
terms and conditions that are essential to the contract. These are the terms or conditions upon 
which the institution is either unable or unwilling to compromise. Then identify and prioritize the 
terms and conditions that are desirable, but not essential to the contract and which UTHSCT is 
willing to compromise or relinquish. 
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5.11.2 Negotiation Techniques 
There is not a single approach to negotiation. A discussion of one method to facilitate a successful 
negotiation effort follows: 
 
Designate a lead negotiator to establish an organized and controlled negotiating environment that 
ensures UTHSCT’s efforts are efficient, coordinated and unified. The lead negotiator should control 
the meeting and ensure everyone is hearing and discussing the same issue. Side discussions are 
distracting and may inadvertently provide information to the respondent to the disadvantage of the 
institution. If available, provide a private side room for the negotiation team to use for private 
conversations or to “caucus” during negotiations. 
 
Do not provide the list of essential or other prioritized issues to the respondent because the list will 
offer a negotiating advantage. On the other hand, before meeting with the respondent, if objections 
to terms and conditions were not a part of a complete response, UTHSCT should request a list of 
respondent’s objections to any contract terms and conditions and an explanation regarding why 
respondent is objecting to each term or condition. 
 
Be prepared to explain why a particular term or condition is essential or objectionable and place the 
burden on respondent to identify an alternative solution that meets institution needs. Do not feel 
pressured to agree or disagree to a single term or condition without considering the impact of the 
entire group of negotiated terms and conditions within the context of a final contract. When the entire 
group of negotiated terms and conditions is completed, consider any new risks, costs or benefits. 
Take frequent breaks to discuss suggestions, options or alternatives, outside of the presence of 
respondent. Write down or use a laptop to record the exact language of any proposed or alternative 
terms and conditions, so that the team evaluates the exact language that will be included in the 
contract. 
 
Negotiations can reach an impasse over conflicting terms thought to be essential to each party. The 
following three-question approach used to assist in identifying the contracting objectives may be 
useful to assist the parties in clarifying and harmonizing potentially divergent objectives and 
interests. The three questions are: 
 
1. What does the party want, specifically? 

 
2. What will having what the party wants, specifically, do for the party? 
 
3. How will the party know, specifically, when the party has received what it wants? 
 
The second question, “What will having what the party wants, specifically, do for the party?” may 
provide common ground to explore options to meet the needs of both parties. If an agreement is not 
reached consider beginning negotiations with the next ranked respondent or re-soliciting. 
 
 
Where can I go for more information? 
 
“Training” web page on OGC Purchasing Council web site (UT Authentication required) 
UT Purchasing Council web site 
 

  

https://apps.utsystem.edu/OGCProtected/training.htm
http://www.utsystem.edu/offices/general-counsel/contracting-and-procurement-practice-group-resource-pages
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5.12 Award 
 
UTHSCT will award a contract for the purchase of goods/services that provides the best value for the 
institution pursuant to the mandatory evaluation criteria required by the Best Value Statutes and 
specified in the solicitation.  
 
UTHSCT will complete a best value award justification that addresses each evaluation criteria and 
retain the justification in the contract file. A Sample Best Value Award Justification is attached as 
APPENDIX 14. 
 
Upon award of a contract, the contract manager is responsible for assuring that any notifications 
required by Applicable Laws or University Rules are made to announce the award of the contract. 
 
In addition, the HUB office should be informed of the contract award in order to track all 
subcontracting associated with the contract. 
 
 
Where can I go for more information? 
 
APPENDIX 14 - Sample Best Value Award Justification 
 
 

  



 
 

The University of Texas Health Science Center at Tyler 83
Contract Management Handbook (10-24-16) 

CHAPTER 6 

CONTRACT FORMATION 
 
 
The information in this chapter is not intended to provide legal advice. This chapter includes general 
rules regarding contract formation.  
 
Texas courts define a contract as a promise or a set of promises to which the law attaches legal 
obligation. The law regards the performance of these promises as a duty and provides a remedy for 
the breach of that duty.  
 
Contracts that deviate substantially from UTHSCT’s requirements and specifications defined in the 
solicitation are subject to protest by unsuccessful respondents. 
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6.1 Approach to Contract Formation 
 
Fundamentally, the purpose of any written contract is to (1) create a legal, binding and enforceable 
obligation, and (2) serve as a reference document that records the terms of an agreement to prevent 
misunderstanding and conflict as to those terms at a later date. Most often, conflicts over contracts 
arise well into a contract period – when memories fade and prove to be unreliable. With this in mind, 
clarity of the terms and completeness of the issues addressed are of primary importance. The 
person who drafts the contract must (1) know the subject matter and the concerns of the parties 
thoroughly enough to anticipate potential areas of disagreement and confusion, and (2) specifically 
address those areas in the contract. 
 
Thoroughness and precision are necessary in determining the scope of a contract because contract 
law does not allow parties to add terms not part of the original contract without the consent of both 
parties. This rigidity in contract law is mostly seen as an advantage to both parties. However, this 
advantage may become a liability if UTHSCT does not include all necessary terms and conditions in 
the contract. 
 
Creating contracts for the state is an exercise in balancing potentially conflicting interests. These 
interests include (1) the state’s requirements, fiscal constraints, and statutory requirements, and (2) 
the contractor’s requirements.  The primary concern should always be the benefit of the contract to 
the state as a whole, or more specifically, the taxpayers of the state. 
 
Negotiating the best contract for the state does not necessarily mean taking advantage of the 
contractor. While onerous and unnecessarily harsh provisions may be legal, they usually have 
negative future consequences that outweigh the initial gains. Contractors who feel they have been 
aggrieved by the state are less likely to provide good service and are more apt to engage in legal 
action. Or, these contractors may decide to never contract with the state again, thus limiting future 
competition on state contracts. In addition, contractors who have been informed by other contractors 
of bad experiences with the state, may demand more money on future contracts to do the same work 
to offset that perceived risk. 
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6.2 Legal Elements of a Contract 
 
The essential elements necessary to form a binding contract are usually described as: 
 
• An Offer; 
• An Acceptance (in strict compliance with the terms of the offer); 
• Legal Purpose/Objective; 
• Mutuality of Obligation (also known as the “meeting of the minds”); 
• Consideration; and 
• Competent Parties. 
 
6.2.1 Offer 
An offer is considered the indication of one party of a willingness to enter into a bargain made in a 
manner that justifies the other parties’ belief that assent to the bargain is invited and will create an 
obligation. 
 
6.2.2 Acceptance 
Acceptance of an offer can occur in several ways. Acceptance of an offer is a manifestation of 
assent to the terms thereof made by the offeree in a manner invited or required by the offer. An 
acceptance may not change the terms of an offer. If it does, the offer has not been accepted and has 
been rejected. However, an acceptance with a material change in a proposed offer also creates a 
counteroffer, which, before a contract is formed, must be accepted by the other party. 
 
6.2.3 Legal Purpose 
The objective of the contract must be for a legal purpose. A contract for an illegal purpose is not 
binding. For example, a contract for illegal distribution of drugs is not a binding contract because the 
purpose of the contract is illegal. 
 
6.2.4 Mutuality of Obligation 
Mutuality of obligation is also known as a “meeting of the minds.” Mutuality of obligation refers to the 
parties’ mutual understanding of and assent to the terms of their agreement. The parties must agree 
to the same thing, in the same sense, at the same time. The determination of a meeting of their 
minds, and thus offer and acceptance, is based on the objective standard of what the parties said 
and did and not their subjective state of mind. Unexpressed subjective intent is irrelevant. In 
determining whether mutual assent is present, a court looks to the communications between the 
parties and to the facts and circumstances surrounding those communications. The offer must be 
clear and definite, just as there must be a clear and definite acceptance of all terms contained in the 
offer. Where a meeting of the minds is contested, the determination of the existence of a contract is 
a question of fact. If a court determines that one party reasonably drew the inference of a promise 
from the other party’s conduct, that promise will be given effect in law. 
 
To be enforceable, the parties must have agreed on the essential terms of the contract. Full 
agreement on all contractual terms is the best practice and should be the norm. However, parties 
may agree upon some contractual terms, understanding them to be an agreement and leave other 
non-essential contract terms to be agreed upon later. Use caution when leaving contract terms to be 
agreed upon in the future because when an essential term is left open for future negotiation there is 
nothing more than an unenforceable agreement to agree. Such an agreement is void as a contract. 
 
6.2.5 Certainty of Subject Matter 
In general, a contract is legally binding only if its terms are sufficiently definite to permit a court to 
understand the parties’ obligations. Material terms of an offer cannot be accepted to form a contract 
unless the terms are reasonably definite. Material contract terms are those that are essential to the 
understanding between the parties. The material terms of a contract must be agreed before a court 
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can enforce the contract. The unique facts and circumstances surrounding each contract are 
considered to determine which contract terms are material. 
 
As a general rule, an agreement to enter into negotiations for a contract later does not create an 
enforceable contract. However, as previously discussed, parties may agree on the material terms of 
a contract and understand them to be an agreement, and leave other immaterial portions of the 
agreement to be established later. 
 
When immaterial terms are omitted from contracts, a court may imply or supply the term to preserve 
the enforceability of the contract. A court may uphold an agreement by supplying missing immaterial 
terms. Historically, Texas courts prefer to validate transactions rather than void them. However, 
courts may not create a contract where none exists. Therefore, courts will not insert or eliminate 
material terms. Whether or not a court will imply or supply missing contract terms will depend on the 
specific facts of the transaction. An example of terms that have been implied or supplied by a court 
are time and place of performance. 
 
Consideration 
Consideration is an essential element of any valid contract. Consideration is a present exchange 
bargained for in return for a promise. It may consist of some right, interest, profit, or benefit that 
accrues to a party, or alternatively, of some forbearance, loss or responsibility that is undertaken or 
incurred by a party. Consideration is not required to be monetary. 
 
6.2.6 Competent Parties 
Parties to a contract must be competent to enter into a binding contract. In Texas, a person typically 
must be eighteen years of age and of sound mind to be competent. 
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6.3 Drafting the Contract
The contract should fully describe the actual agreement of the parties. Except for contract terms that 
are contrary to public policy (that may be void, voidable or severable from a contract), the types of 
contract terms that may be included in a contract are only limited by the creativity of the drafter. 
There are several types of provisions that are usually included in contracts, including: 

• Administrative provisions;
• Financial provisions;
• Risk allocation provisions;
• Scope of work (including deliverables);
• Contract term, termination and dispute resolution provisions; and
• Work product and intellectual property ownership and rights provisions.

When drafting a contract, consider using an OGC Standard Contract (see link below) if available and 
appropriate. Using a suitable OGC Standard Contract will usually expedite legal review and reduce 
the number of legal changes to the contract because the Standard Contracts contain the applicable 
Essential Provisions and  Recommended Provisions discussed in Section 6.6 of this Handbook. If an 
OGC Standard Contract is not available or appropriate, please consider using one of OGC’s Model 
Contracts and Agreements (see link below), if suitable. OGC’s Model Contracts and Agreements 
also include the applicable Essential Provisions and Recommended Provisions. 

When drafting a contract, also consider the OGC General Procedure Contract Checklist (see link 
below) that provides information regarding topics like compliance with purchasing laws, policies and 
procedures; form of the agreement; parties to the agreement; effective date, term and termination; 
consideration and payment terms; representations, warranties, duties and obligations; insurance; 
remedies; software and database licenses; compliance with privacy laws, policies and procedures; 
and statutory contract provisions. 

Where can I go for more information? 

UTS145 Processing of Contracts 
OGC Standard Contracts 
OGC Model Contracts and Agreements 
OGC General Procedure Contract Checklist 
Sample Solicitation Templates on “Sample Documents” web page of OGC Purchasing Council web 
site (UT Authentication required)  
OGC Purchasing Council web site 
UTHCT Contract Policy 
UTHCT Contract Checklist 

http://www.utsystem.edu/board-of-regents/policy-library/policies/uts145-processing-contracts
http://www.utsystem.edu/offices/general-counsel/ogc-standard-contracts
http://www.utsystem.edu/offices/general-counsel/contracts-standard-contracts-model-contracts-and-additional-resources
https://www.utsystem.edu/general-procedure-contract-checklist/
https://apps.utsystem.edu/OGCProtected/sampledocs.htm
https://apps.utsystem.edu/OGCProtected/sampledocs.htm
http://www.utsystem.edu/offices/general-counsel/contracting-and-procurement-practice-group-resource-pages
https://pstat-live-media.s3.amazonaws.com/pdf_cache/policy/1975592/36361e7d6fd60e753a482bc8365492cf/Contracts.pdf?Signature=WQDw4z9NQEkN07mbrzXcI%2B4QY9o%3D&Expires=1479666140&AWSAccessKeyId=AKIAJDQ57N3XIO4NIEYQ
http://sharepoint/sites/LegalAffairs/Shared%20Documents/CONTRACTS/Checklists-Forms/UTHSCT%20Contracting%20Checklist%202-26-2016.pdf
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6.4 Planning for Contract Preparation 
 
Just like other contract management processes, UTHSCT should plan for drafting of the contract. A 
common practice is to include a draft of the applicable OGC (or UTHSCT) contract template in the 
solicitation or to use an OGC solicitation template that includes UT standard terms and conditions. 
This allows a respondent to make an offer with knowledge of the proposed contractual terms and 
conditions. 
 
During the procurement process always allow adequate time to draft, review and negotiate the final 
contract. In addition, be sure to include sufficient time for HUB compliance and legal review of the 
contract. 
 
UTHSCT should begin its contract planning effort by collecting and reviewing OGC or institution 
contract templates, as well as similar contracts that have been previously approved by OGC, if any. 
UTHSCT may also want to review similar contracts entered into by other institutions. Studying risks, 
contracting objectives, assumptions and constraints in other contracts may be helpful. However, do 
not automatically adopt terms and conditions from another contract without a thorough and 
independent review of how the terms and conditions relate to the current procurement. 
 
UTHSCT may also want to prepare (and compare to the appropriate OGC contract templates and 
OGC-approved samples) an outline containing headings for the major terms, conditions and 
provisions. This makes it easier to group related terms and conditions. An outline will also illustrate 
gaps in the structure of the contract.  
 
 
Where can I go for more information? 
 
UTS145 Processing of Contracts 
OGC Standard Contracts 
OGC Model Contracts and Agreements 
OGC General Procedure Contract Checklist 
Sample Solicitation Templates on “Sample Documents” web page of OGC Purchasing Council web 
site (UT Authentication required)  
OGC Purchasing Council web site 
UTHSCT Office of Legal Affairs SharePoint Site  
UTHCT Contract Policy 
UTHCT Contract Checklist 
 
 

  

http://www.utsystem.edu/board-of-regents/policy-library/policies/uts145-processing-contracts
http://www.utsystem.edu/offices/general-counsel/ogc-standard-contracts
http://www.utsystem.edu/offices/general-counsel/contracts-standard-contracts-model-contracts-and-additional-resources
https://www.utsystem.edu/general-procedure-contract-checklist/
https://apps.utsystem.edu/OGCProtected/sampledocs.htm
https://apps.utsystem.edu/OGCProtected/sampledocs.htm
http://www.utsystem.edu/offices/general-counsel/contracting-and-procurement-practice-group-resource-pages
http://sharepoint/sites/LegalAffairs/default.aspx
https://pstat-live-media.s3.amazonaws.com/pdf_cache/policy/1975592/36361e7d6fd60e753a482bc8365492cf/Contracts.pdf?Signature=WQDw4z9NQEkN07mbrzXcI%2B4QY9o%3D&Expires=1479666140&AWSAccessKeyId=AKIAJDQ57N3XIO4NIEYQ
http://sharepoint/sites/LegalAffairs/Shared%20Documents/CONTRACTS/Checklists-Forms/UTHSCT%20Contracting%20Checklist%202-26-2016.pdf
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6.5 Form of the Contract 
 
Evidence of an agreement or a contract may be documented in different formats, including a 
“four-corner” contract, a purchase order, or an exchange of correspondence. The term “four-corner” 
contract means a single document that includes all of the terms and conditions within the four-
corners of a single document.  
 
Each form of contract has advantages and disadvantages. Determining which form to use should be 
based on an assessment of the risks involving contract construction or interpretation. 
 
6.5.1 “Four-corner” Contracts 
A “four-corner” contract offers the greatest opportunity to avoid conflicting provisions, because all of 
the provisions are contained in one document. Contract management is sometimes easier when all 
of the provisions regarding the duties, obligations and responsibilities of each party are logically 
organized and easily found. On the other hand, “four-corner” contracts require more time to plan and 
prepare. Notwithstanding the additional time required, in a major or complex transaction, a “four-
corner” contract is the best format to clearly document an agreement. 
 
6.5.2 Purchase Orders 
Purchase orders are also contracts. For example, Contractor delivers an offer, in a form requested 
by UTHSCT, and the institution indicates acceptance of the offer by issuing a purchase order. The 
documents that comprise the offer and acceptance are the evidence of the contractual agreement. In 
addition, a contract may be formed if UTHSCT issues a purchase order and Contractor accepts that 
offer through performance. 
 
A purchase order uses a layered approach (i.e., the purchase order usually relies on a number of 
documents that in combination, comprise the contract). UTHSCT may publish a solicitation that 
includes product specifications, contractor qualifications and other terms and conditions. Contractor’s 
response may condition the offer on terms and conditions that are different from or in conflict with the 
solicitation. When using a purchase order, the institution should take care that contractor’s terms and 
conditions do not become the basis of the agreement. 
 
Despite the potential for conflicting or additional terms, when used properly, a purchase order is 
often relatively fast, efficient and rarely has problems. When using a purchase order as evidence of a 
contract, the Institution should insure the inclusion of UTHSCT’s standard terms and conditions 
rather than blindly accepting terms the contractor proposes. All final terms and conditions that vary 
from either the offer or the acceptance must be contained in a written document signed by both 
parties. OGC has posted sample purchase order terms and conditions posted on the Purchasing 
Council web site (see link below). 
 
 
Where can I go for more information? 
 
UTS145 Processing of Contracts 
OGC Standard Contracts 
OGC Model Contracts and Agreements 
OGC General Procedure Contract Checklist 
Sample Purchase Order Terms and Conditions on “Sample Documents” web page of OGC 
Purchasing Council web site (UT Authentication required)  
OGC Purchasing Council web site 
UTHCT Contract Policy 
UTHCT Contract Checklist 
 

  

http://www.utsystem.edu/board-of-regents/policy-library/policies/uts145-processing-contracts
http://www.utsystem.edu/offices/general-counsel/ogc-standard-contracts
http://www.utsystem.edu/offices/general-counsel/contracts-standard-contracts-model-contracts-and-additional-resources
https://www.utsystem.edu/general-procedure-contract-checklist/
https://www.utsystem.edu/ogcprotected/sampledocs.htm
https://www.utsystem.edu/ogcprotected/sampledocs.htm
http://www.utsystem.edu/ogc/pc/
https://pstat-live-media.s3.amazonaws.com/pdf_cache/policy/1975592/36361e7d6fd60e753a482bc8365492cf/Contracts.pdf?Signature=WQDw4z9NQEkN07mbrzXcI%2B4QY9o%3D&Expires=1479666140&AWSAccessKeyId=AKIAJDQ57N3XIO4NIEYQ
http://sharepoint/sites/LegalAffairs/Shared%20Documents/CONTRACTS/Checklists-Forms/UTHSCT%20Contracting%20Checklist%202-26-2016.pdf
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6.6 Contract Terms 
 
Contracts include a variety of routine terms and conditions often referred to as ‘boilerplate’ or 
‘standard’ terms and conditions. Generally accepted terms and conditions for use by all Institutions 
are provided on the UT System Purchasing Council web site. These are recommended terms and 
conditions. Unless required by Applicable Laws or University Rules, the recommended terms and 
conditions may be modified to meet UTHSCT’s needs. 
 
During the development of the contract, devote careful attention to the details. Below is a list of certain 
provisions that are essential and should be included in all contracts as well as some provisions that 
are recommended for inclusion in some contracts depending on specific facts and circumstances. 
Sample Contract Terms are attached in APPENDIX 15.  
 
Consult with UTHSCT’s legal counsel regarding additional contract terms that may be required by 
Applicable Laws and University Rules for particular situations. 
 
Essential Provisions:  

 
Scope of Work 

Schedule 

Term of Contract  

Contractor's Obligations 

HUB Requirements 

Contract Amount 

Payment Terms 

Ownership and Use of Work Material 

Default and Termination 

Indemnification 

Relationship of the Parties 

Insurance 

Assignment and Subcontracting 

Texas Family Code Child Support 

Certification 

Loss of Funding 

Entire Agreement; Modifications 

Force Majeure 

Governing Law 

Waivers 

Confidentiality and Safeguarding of 

University Records; Press Releases; 

Public Information 

Binding Effect 

Records Notices 

State Auditor’s Office 

Limitation of Liability 

Survival of Provisions 

Breach of Contract Claims 

Undocumented Workers 

Limitations 

Ethics Matters; No Financial Interest 

State of Texas Computer Equipment 

Recycling Program Certification 

Enforcement 

Access by Individuals with Disabilities 

HIPAA Compliance 

Historically Underutilized Business 

Subcontracting Plan 

Responsibility for Individuals Performing 

Work; Criminal Background Checks 

Quality Assurance 

EIR Environment Specifications 

Security Characteristics and Functionality 

of Proposer’s Information Resources 

Payment Card Industry Standards 

External Terms 

FERPA Compliance 

Group Purchasing Organization (GPO) 
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Recommended Provisions: 
 
Use of Marks 

Tax Certification 

Payment of Debt or Delinquency to the State 

Captions 

Severability 

Drug Free Workplace Policy  

Order of Precedence of Contract Documents 

Security/Parking Access  

Smoking Policy 
 
 
Where can I go for more information? 
 
UTS145 Processing of Contracts 
UTS150 Access by Persons with Disabilities to Electronic and Information Resources Procured or 
Developed by The University of Texas System Administration and The University of Texas System 
Institutions 
UTS165 Information Resources Use and Security Policy (including Standards 1, 21, and 22)  
OGC Standard Contracts 
OGC Model Contracts and Agreements 
OGC General Procedure Contract Checklist 
Sample Purchase Order Terms and Conditions on “Sample Documents” web page of OGC Purchasing 
Council web site (UT Authentication required)  
OGC Purchasing Council web site 
APPENDIX 15 – Sample Contract Terms 
UTHCT Contract Policy 
UTHCT Contract Checklist 
 

 
  

http://www.utsystem.edu/board-of-regents/policy-library/policies/uts145-processing-contracts
http://www.utsystem.edu/board-of-regents/policy-library/policies/uts150-access-persons-disabilities
http://www.utsystem.edu/board-of-regents/policy-library/policies/uts150-access-persons-disabilities
http://www.utsystem.edu/board-of-regents/policy-library/policies/uts150-access-persons-disabilities
http://www.utsystem.edu/board-of-regents/policy-library/policies/uts165-information-resources-use-and-security-policy
http://www.utsystem.edu/offices/general-counsel/ogc-standard-contracts
http://www.utsystem.edu/offices/general-counsel/contracts-standard-contracts-model-contracts-and-additional-resources
https://www.utsystem.edu/general-procedure-contract-checklist/
https://apps.utsystem.edu/ogcprotected/sampledocs.htm
https://apps.utsystem.edu/ogcprotected/sampledocs.htm
http://www.utsystem.edu/ogc/pc/
https://pstat-live-media.s3.amazonaws.com/pdf_cache/policy/1975592/36361e7d6fd60e753a482bc8365492cf/Contracts.pdf?Signature=WQDw4z9NQEkN07mbrzXcI%2B4QY9o%3D&Expires=1479666140&AWSAccessKeyId=AKIAJDQ57N3XIO4NIEYQ
http://sharepoint/sites/LegalAffairs/Shared%20Documents/CONTRACTS/Checklists-Forms/UTHSCT%20Contracting%20Checklist%202-26-2016.pdf
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6.7 State Contracting Standards/Oversight 
 
UTHSCT is subject to Texas Government Code, Chapter 2261, Subchapter F Ethics, Reporting, and 
Approval Requirements for Certain Contracts, except to the extent that Subchapter F conflicts with 
Texas Education Code, §51.9337 Purchasing Authority Conditional; Required Standards. UTHSCT is 
not subject to other Subchapters of Chapter 2261. 
  
To the extent applicable, Texas Government Code, Chapter 2261, Subchapter F, provides UTHSCT 
guidance regarding multiple contract matters including conflicts of interest (see Section 1.7 of this 
Handbook), Internet posting (see Section 6.7.1 of this Handbook), monitoring (see Section 6.7.3 and 
Chapter 7 of this Handbook), reporting (see Section 6.7.4 of this Handbook), risk analysis (see 
Section 7.1.6 of this Handbook), and management (see Chapter 7 of this Handbook).  
 
6.7.1 Enhanced Transparency 
Except with regard to memoranda of understanding, interagency/interlocal contracts or contracts for 
which there is not a cost, UTHSCT must post on the Internet (until the contract expires or is completed) 
(a) a summary of each contract (including purchase orders) the agency enters for the purchase of 
goods/services from a private vendor (including “sole source” contracts), (b) statutory or other authority 
for exclusive acquisition purchases, and (c) the RFP related to competitively bid contracts (ref. Texas 
Government Code, Section 2261.253).  
 
6.7.2 Enhanced Management 
UTHSCT must (1) publish a contract management handbook that is consistent with Rule 20901, the 
UT System Sample Contract Management Handbook, and CPA’s contract management guide, (2) post 
the institution’s handbook on the UTHSCT’s Internet and (3) submit the Institution’s handbook link to 
CPA for re-posting on CPA’s web page. 
 
6.7.3 Enhanced Monitoring 
Except with regard to memoranda of understanding, interagency/interlocal contracts or contracts for 
which there is not a cost, UTHSCT must (1) establish procedures to identify contracts that require 
enhanced contract or performance monitoring and submit information on those contracts to the Board 
of Regents, and (2) report serious issues or risks with respect to monitored contracts to the Board of 
Regents (ref. Texas Government Code, Section 2261.254). 
 
In addition, UTHSCT must develop and comply with a purchasing accountability and risk analysis 
procedure providing, among other things, for (1) assessment of risk of fraud, abuse or waste in the 
procurement and contracting process, and (2) identification of contracts that require enhanced 
monitoring (ref. Texas Government Code, Section 2261.256). 

In connection with contracts for the purchase of goods/services with a value exceeding $5 million, 
Texas Government Code, Section 2261.255 requires the contract management office or procurement 
director to verify in writing that the solicitation process complies with state law and UTHSCT policy and 
submit to the Board of Regents information on any potential issue that may arise in the solicitation, 
purchasing or contractor selection process. 

6.7.4 Enhanced Reporting 
UTHSCT must develop contract reporting requirements for contracts for the purchase of 
goods/services with a value exceeding $1 million (ref. Texas Government Code, Section 2261.254). 
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In addition, among other statutory and regulatory reporting requirements, UTHSCT must provide notice 
including the nature of the goods or services, the term, amount and vendor name, to the LBB for all 
contracts (a) with a maximum value over $10 million, and (b) contracts with a value over $1 million that 
are not competitively procured.  UTHSCT must also provide an attestation to the LBB on this form  
consistent with the specific requirements of Section 7.12 of HB 1 (2015). These requirements apply 
without regard to source of funds or type of contract or purchase order. 
 
Note:  This Handbook does not attempt to identify all applicable reporting requirements. 
 
 
Where can I go for more information? 
 
Section 7.12 of HB 1 (2015) 
Texas Government Code, Chapter 2261, Subchapter F 
Texas Government Code, Section 2261.253 
Texas Government Code, Section 2261.254 
Texas Government Code, Section 2261.255 
Texas Government Code, Section 2261.256 
Section 6.7.1 – Enhanced Transparency 
Section 6.7.3 – Enhanced Monitoring 
Section 6.7.4 – Enhanced Reporting 
Chapter 7 – Contract Administration 
Section 7.1.6 – Risk Management 
  

  

http://www.lbb.state.tx.us/Contract_Reporting.aspx
http://www.legis.state.tx.us/tlodocs/84R/billtext/pdf/HB00001F.pdf#navpanes=0
http://www.statutes.legis.state.tx.us/Docs/GV/htm/GV.2261.htm
http://www.statutes.legis.state.tx.us/Docs/GV/htm/GV.2261.htm#2261.253
http://www.statutes.legis.state.tx.us/Docs/GV/htm/GV.2261.htm#2261.254
http://www.statutes.legis.state.tx.us/Docs/GV/htm/GV.2261.htm#2261.255
http://www.statutes.legis.state.tx.us/Docs/GV/htm/GV.2261.htm#2261.256
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6.8 Authority to Sign Contracts 
 
6.8.1 Actual Authority, not Apparent Authority 
As state agencies, Institutions have only the power and authority that is granted by law or that may be 
reasonably inferred from law. An Institution, just like a corporation or other business entity, acts through 
its officers and employees. In the case of a private business, an officer or employee with apparent 
authority may commit the business to legal obligations. Actual authority is not required. 
 
On the contrary, only UTHSCT representatives with actual authority may commit the institution to legal 
obligations, including contracts. It is important for UTHSCT officers and employees to know whether 
they have delegated authority to act on behalf of the institution because Institutions cannot legally 
perform obligations that are agreed to by representatives who do not have actual authority to do so. For 
example, if an invoice is submitted to UTHSCT under a contract that is signed by an employee who 
lacks actual authority, UTHSCT may not pay the invoice. This situation may embarrass UTHSCT and 
damage the institution’s business reputation. In addition, UTHSCT representatives who enter into 
obligations on behalf of the Institution, but do not have actual authority to do so, may be personally 
responsible for those obligations. 
 
The Texas Education Code gives the Board of Regents the authority to govern and operate the 
UT System. The Texas Education Code also authorizes the Board of Regents to delegate any power or 
duty to a committee, officer, or employee. In many instances, the Board of Regents has delegated its 
authority to officers pursuant to the Regents’ Rules. Subject matter generally determines which officer 
receives delegated authority from the Board of Regents to bind an Institution. It is not the purpose of this 
overview to cover all delegations; however, Institutions may refer to the OGC Delegations of Authority 
web page (http://www.utsystem.edu/documents/docs/delegation-authority/delegations-authority-
academic-institution) for charts summarizing current delegations at Institutions.  
 
Pursuant to Rule 10501, Section 2.1, the Board conditions its delegation of authority to sign contracts 
on the delegate’s compliance with applicable laws and special instructions or guidelines issued by the 
Board, the Chancellor, the Deputy Chancellor, an Executive Vice Chancellor and/or the Vice 
Chancellor and General Counsel. As an example, special instructions or guidelines issued by the Vice 
Chancellor and General Counsel include the OGC Contract Review Procedures posted on the OGC 
website (see link below). 
 
 
Where can I go for more information? 
 
Texas Education Code §65.31 
Texas Education Code §65.34 
Texas Government Code §2261.254 
Regents’ Rule 10501 Delegation to Act on Behalf of the Board 
Regents' Rules and Regulations  
UTS145 Processing of Contracts 
Flow Chart of Steps 1 through 9 for UTS145 (UT Authentication required) 
OGC Delegations of Authority web page 
Contract Review Procedures at OGC Purchasing Council web site 
OGC Purchasing Council web site 
UTHSCT Delegations of Authority 
UTHCT Contract Policy 
UTHCT Contract Checklist 
 
 
 
6.8.2 Authority to Sign Contracts 

http://www.utsystem.edu/documents/docs/delegation-authority/delegations-authority-academic-institution
http://www.utsystem.edu/documents/docs/delegation-authority/delegations-authority-academic-institution
http://www.statutes.legis.state.tx.us/Docs/ED/htm/ED.65.htm#65.31
http://www.statutes.legis.state.tx.us/Docs/ED/htm/ED.65.htm#65.34
http://www.utsystem.edu/board-of-regents/rules/10501-delegation-act-behalf-board
http://www.utsystem.edu/board-of-regents/rules/10501-delegation-act-behalf-board
http://www.utsystem.edu/board-of-regents/rules
http://www.utsystem.edu/board-of-regents/policy-library/policies/uts145-processing-contracts
https://moss.utsystem.edu/oss/OSSUTSystemDocs/RFPGuidance/ContractingProcess.doc
http://www.utsystem.edu/documents/docs/delegation-authority/delegations-authority-academic-institution
http://www.utsystem.edu/ogc/contracts/contractreview.htm
http://www.utsystem.edu/ogc/pc/
http://www.utsystem.edu/sites/utsfiles/documents/general-counsel/delegation-authority-charts/uthsct.pdf
http://www.utsystem.edu/sites/utsfiles/documents/general-counsel/delegation-authority-charts/uthsct.pdf
https://pstat-live-media.s3.amazonaws.com/pdf_cache/policy/1975592/36361e7d6fd60e753a482bc8365492cf/Contracts.pdf?Signature=WQDw4z9NQEkN07mbrzXcI%2B4QY9o%3D&Expires=1479666140&AWSAccessKeyId=AKIAJDQ57N3XIO4NIEYQ
http://sharepoint/sites/LegalAffairs/Shared%20Documents/CONTRACTS/Checklists-Forms/UTHSCT%20Contracting%20Checklist%202-26-2016.pdf
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Two important types of delegations to be aware of are: (1) the authority to sign contracts, and (2) the 
authority to approve the expenditure of funds from budget accounts. It is important to note that authority 
to authorize the expenditure of funds does not authorize an employee to sign contracts. 
 
With regard to authority to sign contracts, the Board of Regents delegates (through the Regents’ Rules 
and Board of Regents meeting minute orders) to the chancellor, Institution presidents, and certain other 
officers, the authority to sign certain contracts so long as those contracts conform to the requirements 
of UTS145 Processing of Contracts. UTS145 includes a flowchart that details the nine (9) steps of 
required contract review established by UTS145, including: 
 
Step 1:  System Approval Required before Legal Review; 
Step 2:  Determine if Contract is on Standard Contract Form; 
Step 3:  Determine if Contract is a Special Procedure Contract; 
Step 4:  Determine Value of Contract; 
Step 5:  Legal Review by OGC; 
Step 6:  System Approvals Required after Legal Review; 
Step 7:  Determine whether Contract must be listed on the Consent Agenda; 
Step 8:  Follow Proper Consent Agenda Procedures; and 
Step 9:  Execution of Contract. 
 
In conjunction with UTS145, OGC has developed the OGC General Procedure Contract Checklist (see 
link below) that must be used to review certain contracts as indicated in UTS145. The OGC General 
Procedure Contract Checklist covers topics including compliance with purchasing laws; policies and 
procedures; form of the agreement; parties to the agreement; effective date, term and termination; 
consideration and payment terms; representations, warranties, duties and obligations; insurance; 
remedies; software and database licenses; compliance with privacy laws, policies and procedures; and 
statutory contract provisions. 
 

6.8.2.1 Primary and Secondary Delegates - Only officers who receive authority to sign contracts 
directly from the Board of Regents (Primary Delegates), including the chancellor and 
Institution presidents, may further delegate their authority to sign contracts to other 
Institution employees (Secondary Delegates). In some cases, Primary Delegates have 
further delegated authority to sign contracts to Secondary Delegates. Secondary Delegates 
may not further delegate their authority. All delegations of authority must be in writing. 

 
Before signing a contract, Primary Delegates and Secondary Delegates must process that 
contract in accordance with UTS145 Processing of Contracts (including the OGC Contract 
Review Procedures). UTS145 helps Institutions evaluate contracts that will be signed on 
behalf of the Board of Regents.  
 

6.8.2.2 OGC Contract Review Procedures - UTS145 includes the required OGC Contract 
Review Procedures. Those procedures are a way for OGC to provide Institutions with 
general information about contracts. However, those procedures cannot provide specific 
legal advice for any particular situation. As a result, Institutions must not rely on that 
information as a substitute for obtaining legal advice from the institution's legal counsel, if 
needed. Use of the OGC Contract Review Procedures means that UTHSCT complied with 
OGC’s requirements for review of the contract, but it does not mean that OGC has 
"approved" the contract in the same way OGC would approve a contract if OGC actually 
reviewed the contract. If UTHSCT feels the OGC Contract Review Procedures are not 
adequate for the institution’s needs, consult UTHSCT’s legal counsel directly. 
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6.8.2.3 Verification of Delegated Authority - Before taking any action on behalf of UTHSCT or 
signing any contract or other document that would bind UTHSCT, institution employees 
must verify that (1) they have received a written delegation of authority to do so, and (2) 
the institution has complied with the requirements of UTS145 Contract Review 
Procedures. 
 
Neither Primary Delegates nor Secondary Delegates should sign a contract unless 
UTHSCT has complied with UTS145 Contract Review Procedures in connection with the 
specific contract to be signed. 

 
 
Where can I go for more information? 
 
Texas Education Code, §65.31(a) & (g)  
Texas Government Code, §660.024 
Regents’ Rule 10501 Delegation to Act on Behalf of the Board 
Regents' Rules and Regulations  
UTS145 Processing of Contracts 
Flow Chart of Steps 1 through 9 for UTS145 (UT Authentication required) 
OGC Delegations of Authority Web Page 
UT System Administration Delegation Signature Authority Form for Expenditure of Funds 
OGC General Procedure Contract Checklist 
Office of Legal Affairs SharePoint site  
UTHSCT Delegations of Authority 
UTHCT Contract Policy 
UTHCT Contract Checklist 
 

  

http://www.statutes.legis.state.tx.us/Docs/ED/htm/ED.65.htm#65.31
http://www.statutes.legis.state.tx.us/Docs/GV/htm/GV.660.htm#660.024
http://www.utsystem.edu/board-of-regents/rules/10501-delegation-act-behalf-board
http://www.utsystem.edu/board-of-regents/rules/10501-delegation-act-behalf-board
http://www.utsystem.edu/board-of-regents/rules
http://www.utsystem.edu/board-of-regents/policy-library/policies/uts145-processing-contracts
https://moss.utsystem.edu/oss/OSSUTSystemDocs/RFPGuidance/ContractingProcess.doc
http://www.utsystem.edu/documents/docs/delegation-authority/delegations-authority-academic-institution
http://www.utsystem.edu/act/forms.htm
https://www.utsystem.edu/general-procedure-contract-checklist/
http://sharepoint/sites/LegalAffairs/default.aspx
http://www.utsystem.edu/sites/utsfiles/documents/general-counsel/delegation-authority-charts/uthsct.pdf
https://pstat-live-media.s3.amazonaws.com/pdf_cache/policy/1975592/36361e7d6fd60e753a482bc8365492cf/Contracts.pdf?Signature=WQDw4z9NQEkN07mbrzXcI%2B4QY9o%3D&Expires=1479666140&AWSAccessKeyId=AKIAJDQ57N3XIO4NIEYQ
http://sharepoint/sites/LegalAffairs/Shared%20Documents/CONTRACTS/Checklists-Forms/UTHSCT%20Contracting%20Checklist%202-26-2016.pdf
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6.9 Required Check of Vendor Hold Status 
 
Not earlier than the seventh (7th) day before and not later than the date of entering into the contract, 
UTHSCT must determine whether a payment law prohibits CPA from issuing a warrant or initiating an 
electronic funds transfer to the vendor (“vendor hold status”).  The determination must be made in 
accordance with the comptroller's requirements no later than the date the Institution signs the contract. 
(ref. Section 2252.903, Texas Government Code)  
 
UTHSCT must also check the vendor hold status before making each payment under the contract. 
(See Sections 3.7 and 7.4 of this Handbook; ref. Section 2107.008, Texas Government Code) 
 
 
Where can I go for more information? 
 
Texas Government Code 2252.903 
Texas Government Code 2107.008 
Section 3.7 – Payment Types 
Section 7.4 – Invoices and Payments 

  

http://www.statutes.legis.state.tx.us/Docs/GV/htm/GV.2252.htm#2252.903
http://www.statutes.legis.state.tx.us/Docs/GV/htm/GV.2107.htm#2107.008
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6.10 Execution of Institution Contracts 

Signatures of Primary Delegates or Secondary Delegates with written authority to bind UTHSCT are 
the way through which a contract usually becomes a binding obligation of the institution. See 
Section 6.8.2 Authority to Sign Contracts in this Handbook for more information regarding delegated 
authority to bind the institution to a contract.  

Only contractor’s employees authorized to bind the contractor to contract terms may sign the contract 
on behalf of the contractor. 

Where can I go for more information? 

Section 6.8.2 – Authority to Sign Contracts 
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CHAPTER 7 

CONTRACT ADMINISTRATION 
 
Contract administration and oversight includes the following seven (7) general processes: 
 
• Planning 
• Monitoring Performance 
• Change Management 
• Payment Approval 
• Dispute Resolution 
• Termination 
• Contract Close-out 
 
The primary tasks of contract administration include: 
 
• Verifying contractor performance for purposes of payment; 
• Identifying any material breaches of the contract by assessing the difference between contractor’s 

actual performance and contract requirements; 
• Determining if corrective action is necessary and taking action, if required; and 
• Developing a completion plan for contractor exit requirements, including acceptance of the 

goods/services, final payment, and contract close-out. 
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7.1 Planning 
 
As previously mentioned, planning for contract administration should be simultaneous with drafting of 
the SOW for the solicitation. Procedures for contract administration should be described in the 
solicitation. At the same time, UTHSCT should appoint, coordinate and schedule resources for the 
contract administration team that will assist the contract manager with performance of contract 
administration procedures. 
 
To properly plan for contract administration, the program staff must thoroughly understand all of the 
components of the solicitation and the contract. Examples include: 
 
• Proposed contract outcomes and related performance measures. 
• Scheduling for deliverables, if applicable. 
• Links between the payment schedule and significant deliverables. 
• Total contract cost, including any indirect cost allocation for the goods/services to be provided 

under the SOW. 
• Identification and management of potential contract risks. 
• When, where, and how the contract is to be performed, including delivery of goods/services. 
• Institution’s right to inspect and accept or reject the goods/services, as well as any conditions 

related to acceptance or rejection. 
• Effective date, completion date, contract term extension options, and other dates applicable to 

contract performance. 
• Contractor’s contact information for correspondence, payment and notice (including address, 

email, telephone and fax and other contact information). 
 
 
Where can I go for more information? 
 
Chapter 2 - Planning 
 
7.1.1 Statement of Work 
Before the solicitation is issued, contract administration begins with the development of a clear and 
concise SOW.  The SOW is the roadmap for contract administration. The goal of contract 
administration is to ensure the contract is satisfactorily performed by contractor and the responsibilities 
of the contract parties are properly discharged. Effective contract administration helps to minimize (or 
eliminate) problems, disputes and claims. 
 
 
Where can I go for more information? 
 
“Scope of Work Issues” Training Presentation on OGC Purchasing Council web site (UT Authentication 
required) 
 
7.1.2 Communication 
Communication is a critical factor in successful contract administration. It is essential for contract 
administrators to (1) understand the provisions of the contract, (2) communicate contractual obligations 
to all parties involved, and (3) closely monitor contract performance over the entire term of the contract. 
The contract manager’s role includes ensuring, to the extent possible, that the contract requirements 
are satisfied, that the goods/services are delivered in a timely manner, and that the financial interests 
of UTHSCT are protected. 
 

https://www.utsystem.edu/OGCProtected/Training/Training-ScopeOfWorkIssues2014.pdf


 
 

The University of Texas Health Science Center at Tyler 101
Contract Management Handbook (10-24-16) 

7.1.3 Familiarity with Contracting Principles 
Contract managers must be aware of and understand general contracting principles because those 
principles impact UTHSCT’s responsibilities in administering the contract. 
 
 
7.1.4 Central Contract Repository 
UTHSCT should maintain a copy of all contracts on file in a central repository, which may be an 
electronic repository. A central repository will facilitate reporting, audits and responses to requests for 
public information, as well as allow contract managers access to useful information in past and present 
contracts. 
 
7.1.5 Master Contract Administration File 
Ideally, UTHSCT should keep one complete master contract administration file. That file will provide a 
basis for responding to questions and resolving contract issues, if any. Throughout the life of the 
contract, the contract administration file should include the following: 
 
• A copy of the current contract and all amendments (including amendments made by letter) ; 
• A copy of all specifications, drawings, manuals, terms posted on the Internet or other documents 

incorporated into the contract by reference; 
• A list of all prior contracts with the same contractor (if those contracts offer valuable historical 

data); 
• If the goods/services were competitively procured, documentation evidencing UTHSCT’s need for 

the goods/services, documentation evidencing the institution’s need for the goods/services, the 
solicitation, contractor’s proposal, the proposal scoring sheet summarizing the scores for all 
proposals, the best value justification for the successful proposal, and the notice of award; 

• If the goods/services were not competitively procured, documentation evidencing UTHSCT’s need 
for the goods/services, the exclusive acquisition justification, the best value justification for the 
procurement; 

• A list of contractor work product submittal requirements and deliverables; 
• An inventory of institution furnished property or services; 
• An inventory  of all institution information furnished to contractor; 
• A copy of the post-award conference summary, if conducted; 
• A copy of the compliance review schedule, if applicable; 
• A copy of all correspondence related to the contract; 
• The originals of all contractor work product data and report submittals; 
• A copy of all routine reports required by the contract, including sales reports, pricing schedules, 

approval requests, and inspection reports; 
• A copy of all notices to proceed, to stop work, to correct deficiencies and other notices; 
• A copy of all institution approvals, including approvals of contractor’s materials, quality control 

program and work schedules; 
• The minutes of all meetings with contractor, including sign-in sheet, agenda and handouts; 
• The minutes of all institution internal meetings related to the contract, including sign-in sheet, 

agenda and handouts; 
• A copy of all contractor invoices and supporting documentation, including information regarding 

prompt payment discounts, contract deductions and fee adjustments;  
• Copies of any contract audits; 
• Copies of original HSP and revisions, if any; and 
• Copies of HUB Progress Assessment Reports. 
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7.1.6 Risk Management  
 
To help manage contract risk for significant contracts, UTHSCT should complete a preliminary risk 
assessment to (1) document the Institution’s initial perception of the level of risk, (2) identify specific 
risks, (3) determine the level, type and amount of management oversight and resources needed to 
plan and implement the contract from beginning to end, and (4) identify and assign experienced 
Institution risk personnel to assist with the contract management process.  
 
As the risk associated with a particular contract increases, the level and degree of executive 
management sponsorship, participation and oversight should be increased by a corresponding level.  
 

7.1.6.1 Assessment of Contract Risk - Risks are inherent in all the stages of the contract. 
Limited resources (time and money) necessitate the use of contractual risk assessment 
tools because there is not sufficient time to oversee all aspects of every contract. An 
effective risk assessment model will help focus contract monitoring resources on 
contractors with the highest risk of noncompliance.  

 
The contract risk assessment is a dynamic process that should be updated regularly to 
reflect the actual results of the contract monitoring program. For example, if a contractor 
has fallen significantly behind schedule in delivering goods/services, the risk 
assessment should be updated to indicate that elevated risk. The elevated risk should be 
incorporated into the contract monitoring program. Likewise, if a contractor is well ahead 
of schedule in delivering goods/services, the risk assessment and the contract monitoring 
program should be updated to indicate that lower level of risk. 

 
7.1.6.2 Risk Factors, Weights and Rating - Risk factors are indicators that assess the risk to 

UTHSCT if the contract or project objectives are not achieved. General risk factors may 
include: 

 
• Contractor’s past performance (and past performance of similar contractors); 
• Contractor’s turnover in key personnel; 
• Dollar value of the contract; 
• Information obtained from contract monitoring, such as the variance between 

contractor’s expected and actual performance; 
• Significant problems with contractor’s invoices; 
• Results of previous contractor monitoring site visits; 
• Results of site visits completed by other divisions within UTHSCT or by other state 

agencies, that contract with the same contractor; 
• Length of time since the last site visit; and 
• Contractor’s experience performing the specific work. 

 
Once the risk factors are identified, assign weights to each factor. Weights indicate how 
significant each factor is in identifying contractors who should be monitored. However, 
weights can also be designed to ensure statutory or policy requirements. For example, 
if a policy requires a site visit every three years, the assigned weight would be indicative 
of the period since the last site visit. 
 
Next, rate each contractor on the risk factors. Consider using a three point scale, where 3 
is high risk, 2 is medium risk and 1 is low risk. UTHSCT should define its own past 
performance risk factors and weights. 

 
Risk analysis may be used to identify contractors with the highest risk level that should 
be monitored more closely. Risk analysis may also be used to identify specific areas 
of risk within a contract that should be monitored. 
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7.1.6.3 Sample Risk Assessment - Assumptions: 
 

• UTHSCT has contracts with many vendors providing the same service. (Only three 
contractors are rated in this example but there are many contractors providing this 
service.) 

• Risk factors evaluated are (1) contract dollar value, (2) contractor’s past performance, 
and (3) contractor’s experience. 

 
− Dollars:  

 40 percent of contractors receive less than $100,000 from UTHSCT per year.  
 50 percent receive between $100,000 and $250,000.  
 10 percent receive more than $250,000. 

− Experience: 
 High Risk – the vendor has never done this type of work before. 
 Medium Risk – the vendor has contracted with UTHSCT before but not for this 

type of work. 
 Low Risk – the vendor has previously contracted with UTHSCT for the same 

type of work. 
− Past Performance:  
 If contractor has at least one (1) significant finding from a prior contract 

monitoring program or three (3) less significant findings, contractor is 
considered high risk.  

 
 

EXAMPLE – RISK ASSESSMENT ANALYSIS 
 
 

 

NOTE: In this example, Contractor #3 has the highest risk, followed by Contractor 
#2 and #1, respectively.  
 
Contractor #3 has been used by UTHSCT before with one monitoring finding in regard 
to safety. Safety is the key area for close monitoring during the contract term.  
 
Typically, there will be more than three different risk elements. This is a simple example 
for illustration purposes only. 

 

Contractor Dollars Experience Past Performance Total 
Risk 

 Amount   Risk  Risk x 
Weight 

(0.2) 

Results Risk Risk x 
Weight 

(0.5) 

Results Risk Risk x 
Weight 

(0.3) 

 

#1 $300K 3 .6 Held 
previous 
contract with 
the state 

1 .5 3 minor 
findings 

2 .6 .6 + 
.5 + 
.6 = 
1.7 

#2 $75K 1 .2 New to 
type of 
work 

3 1.5 New – no 
findings 

1 .3 .2 + 
1.5 + 
.3 = 
2.0 

#3 $125K 2 .4 Used before 
– but not 
for this type 
of work 

2 1.0 Previous 
year 
finding 
regarding 
safety 

3 .9 .4 + 
1.0 + 
.9 = 
2.3 
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7.1.7 Contract Manager Responsibilities (*BPP*) 
The primary responsibilities of the contract manager include: 
 
• Developing the contract management team. 
• Participating in developing the solicitation and drafting the sample contract. Contract administration 

processes must be considered during development of the solicitation and the sample contract. 
• Consulting with legal counsel to address any legal issues related to the sample contract. 
• Reviewing solicitation responses to determine if contractor’s compensation structure is appropriate 

for the SOW. 
• Serving as contractor’s official point of contact with UTHSCT for the contract. 
• Receiving and responding to communications between contractor and UTHSCT. 
• Consulting with the HUB office regarding HSP changes, Progress Assessment Report submissions 

and HUB reporting. 
• Managing, approving, and documenting all amendments to the contract. 
• Managing any UTHSCT property (including computers, telephones, equipment, furniture, and 

identification badges) used by contractor when performing its duties and obligations under the 
contract. 

• Identifying and resolving issues and disputes with contractor in a timely manner. 
• Implementing a quality assurance process. 
• Maintaining appropriate contract records (see Section 2.5 of this Handbook). 
• Documenting significant contract events. 
• Monitoring contractor’s progress and performance of the SOW to ensure goods/services conform 

to contract requirements. 
• Exercising appropriate UTHSCT contract remedies when contractor’s performance is deficient. 
• Inspecting and approving the final goods/services. Approval should be documented in writing. 
• Monitoring the UTHSCT budgeting and accounting process to ensure sufficient funds are available 

to pay contractor and/or accurate, comprehensive billing is occurring for revenue-generating 
contracts 

• Verifying accuracy of invoices and authorizing payments consistent with contract terms. 
• Performing contract close-out process, including ensuring the contract file contains all necessary 

contract documentation, formal acceptance documentation, and documented lessons learned. 
 
7.1.8 Developing the Contract Management Team (*BPP*) 
The number of participants in the contract management process will vary in number from one person 
to several people depending on the dollar value, term, level of risk and complexity of the contract. At 
the beginning of solicitation development, UTHSCT should identify a single contract manager and 
others to assist the contract manager. The contract manager, in consultation with executive 
management, should assign roles and responsibilities to each member of the contract management 
team, including: 
 
• Determining the sequence of activities, dependencies, required or desired outcomes, and 

acceptable performance levels. 
• Developing a timetable (with start and end dates) for each performance component, including 

milestones with accompanying timeframes, and monitoring and reporting requirements. 
• Monitoring and documenting contractor activity on a specified frequency to identify any problem 

areas. 
• Meeting with contractor on a regular basis to review progress, discuss problems and consider 

necessary changes. 
• Providing access to state facilities, equipment, data, staff, materials and information. 
• Contacting other staff as necessary to obtain equipment and data. 
• Establishing scope of authority, clear lines of communication and reporting protocol for individuals 

who will interact directly with contractor. 
• Establishing control of correspondence, data and reports. 
• Identifying potential problems and solutions. 
• Defining terms or conditions of default. 
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• Establishing a procedure, identifying a responsible person and establishing for handling 
noncompliance. 

• Establishing a procedure and timeframe and identifying a responsible person for making necessary 
contract decisions, amendments, modifications, and changes. 

 
NOTE: Most contract managers do not have authority to: 
 
• Instruct contractor to start work before the contract is fully executed (signed by both parties); 
• Change the terms or scope of the contract without a formal written amendment; 
• Direct contractor to perform work that is not specifically described in the SOW and funded by the 

contract; 
• Extend the term of the contract without a formal written amendment; or 
• Allow contractor to incur costs in excess of the cap or limit set by the contract. 
 
Generally, contract managers who take those actions are acting outside the course and scope of their 
employment. 
 
7.1.9 Post Award Conference 
 

7.1.9.1 Informal or Formal Conference – UTHSCT may hold an informal or a formal post-award 
conference with contractor personnel responsible for administering the contract. Although 
contractor personnel involved in the procurement process should already be aware of the 
contract requirements, the post-award conference ensures that contractor personnel who 
were not involved in the procurement, but will be responsible for contract administration, 
understand the contract requirements. The conference should be held as soon after award 
as practical. The conference will help identify contract requirements and avoid potential 
misunderstandings early in the life of the contract. The post-award conference should NOT 
be used to change contract requirements. 

 
Not every contract will require a formal post-award conference; however, for every contract 
there should be some form of discussion after award between UTHSCT and contractor 
personnel responsible for performing the contract, to review the applicable performance 
requirements and administration procedures.  
 
For less complex, low risk, low-value contracts, a telephone call to contractor may be 
sufficient. During the telephone conversation, UTHSCT should review major contract 
requirements with contractor (including the value of contract, major performance 
milestones [deliverables, reports, and meetings] and time and place of delivery).  
 
Factors used to determine the need for a formal post-award conference include: 

 
• Type of contract; 
• Level of risk associated with the contract; 
• Contract value and complexity; 
• Term of contract, period of performance and/or delivery requirements; 
• UTHSCT’s procurement history for the goods/services; 
• Experience and expertise of contractor; 
• Urgency of delivery schedule; 
• UTHSCT’s prior experience with contractor; 
• Any special or unusual contract requirements; and 
• Any special or unusual payment requirements. 

 
7.1.9.2 Agenda – The post-award conference agenda should include the following: 

 
• Introduction. Introduce all conference attendees and identify UTHSCT and contractor 

points of contact. 
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• Purpose. Clearly communicate the purpose of the meeting: to identify contract 

requirements. Specify that contract requirements will not be revised or re-negotiated at 
the conference. 
 

• Scope. Review the goods/services to be delivered under the contract. 
 

• Terms. Summarize contract terms and conditions, including unique and important 
provisions. Summarizing terms and conditions will provide attendees a better 
understanding of contract requirements and help reduce misunderstandings. 
 

• Requirements. Discuss contractor’s technical requirements and reporting obligations 
under the contract. Emphasize the importance of timely compliance with reporting 
requirements.  
 

• Administration. Discuss applicable contract administration procedures, including 
contract monitoring and progress measurement. 
 

• Rights. Discuss other rights and obligations of UTHSCT and contractor. Summarize 
institution’s contractor performance evaluation procedures, including evaluation of 
performance during the term and at the conclusion of the contract. Mention that 
performance evaluations may be considered in the award of future contracts. 
 

• Potential Problems. Address potential contract problems and possible solutions. 
 

• Payment. Discuss invoicing requirements and payment procedures, including any 
payments based on milestones achieved by contractor. 

 
• Authority. Identify the roles and responsibilities of contract managers, contract 

administrators, project managers, key personnel leads, and other staff. Explain limits 
of authority for UTHSCT personnel. Obtain the limits of authority for contractor 
personnel. 

 
The contract manager should summarize the conference in writing and retain the agenda 
and summary in the contract file. The summary should include topics covered at the 
conference, attendees, and action items with responsible individuals and due dates. 
Copies of the conference summary should be distributed to all conference attendees. 
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7.2 Performance Monitoring 
 
Performance monitoring is a key function of proper contract administration that helps UTHSCT 
(1) confirm that contractor is performing all if its duties and obligations in accordance with the terms of 
the contract, and (2) identify and address any developing problems or issues. Contract monitoring may 
be viewed as: 
 
• A preventive function; 
• An opportunity to determine contractor’s need for technical assistance; and 
• A valuable source for information concerning the effectiveness and quality of goods/services being 

provided. 
Performance monitoring tools should be specified in the solicitation and included in the contract. 
Reporting and testing are examples of contract monitoring tools. UTHSCT may not be able to enforce 
reporting or testing requirements that are not adequately documented in the contract. 
 
A Sample Contract Monitoring Worksheet is attached as APPENDIX 16. 
 
7.2.1 Monitoring Program 
Not all contracts will require extensive monitoring. The level of monitoring will depend on many factors 
including the dollar value of the contract, the complexity of the goods/services, the level of contract 
risk, and UTHSCT’s experience with contractor. 
 
7.2.2 Determining What to Monitor 
When determining what aspects of a contract or of contractor’s performance to monitor, consider the 
following questions: 
 
• How will UTHSCT know it is receiving the goods/services it paid for? 
• How will UTHSCT know that contractor is complying with contract requirements? 
• How will UTHSCT know contractor’s performance under the contract is complete and the contract 

may be closed? 
 
Review the SOW and other contract terms, including contractor compliance requirements. Design the 
monitoring program to focus on contract requirements that are most important to UTHSCT. Generally, 
this means monitoring contractor’s progress on the SOW, including deliverables. For example, include 
monitoring tools that will identify the following issues: 
 
• Whether UTHSCT is receiving the goods/services as required by the contract, including: 

− Confirming UTHSCT does not receive less goods/services than required by the contract; and 
− Confirming UTHSCT does not receive the wrong goods/services. 

• Whether UTHSCT is accurately charged for the goods/services, including: 
− Confirming allowable contractor expenses are not used for non-allowable costs (i.e. gifts, etc.); 

and 
− Confirming contractor accurately reports its progress on providing the goods/services. 

• Whether contractor makes satisfactory corrections to goods/services identified as not meeting 
contract requirements. 

• Whether contractor protects UTHSCT assets. 
 

Also consider the impact the contract payment methodology will have on the monitoring program. For 
example, if payment is based on a firm fixed-price (a specific amount of money for a unit of the 
goods/services), it is not necessary to verify contractor’s expenses since contractor’s expenses are not 
relevant to this type of contract. For example, if UTHSCT is buying a box of pencils, the institution 
knows what they are buying and the cost per pencil. It is irrelevant what contractor pays for travel or 
advertising because UTHSCT pays a firm fixed price for the pencils regardless of contractor’s 
expenses. 



The University of Texas Health Science Center at Tyler 108
Contract Management Handbook (10-24-16) 

Under a firm fixed-price contract, UTHSCT should ensure that: 

• The invoiced quantity of goods/services equals actual quantity received;
• The invoiced quantity and price are the same as the contract quantity and price; and
• The goods/services meet or exceed contract specifications.

If the contract is a cost reimbursement contract (UTHSCT pays contractor’s cost plus a percentage of 
overhead and profit), the institution should consider including in its monitoring program tools to monitor 
the following: 

• Were the invoiced goods/services actually purchased by contractor?
• Were the invoiced good/services used by contractor to fulfill the contract?
• Were the goods/services necessary and reasonable to fulfill the contract?
• Did the goods/services meet contract quality and quantity specifications?
• Was UTHSCT charged for the goods/services more than one time (for example, in both overhead

and profit)?
• Were the goods/services included in contractor’s institution-approved budget?

UTHSCT should review the contract to see how the costs are reimbursed. Many contracts require that 
all costs be included in the original budget provided by contractor and approved by the institution in 
writing. In some cases, the contract may specify that certain costs (such as the purchase of a vehicle 
or use of a subcontractor) require approval by UTHSCT prior to purchase. 

NOTE: If UTHSCT receives grant money to pay for goods/services, the institution must 
consider the nature of the relationship with contractor. Is the relationship a vendor 
relationship or a sub-recipient relationship? See OMB Circular A-133, Section 210, 
posted at https://www.whitehouse.gov/omb/circulars_default for guidance on this 
relationship determination. If the relationship is that of a sub-recipient, then federal 
guidelines and cost principles must be followed. The Uniform Grant Management 
Standards published by CPA at 
http://comptroller.texas.gov/procurement/catrad/ugms.pdf provides additional 
guidance. 

Where can I go for more information? 

OMB Circular A-133, Section 210 at Office of Management and Budget web site 
Uniform Grant Management Standards at Texas Comptroller web site 

7.2.3 Monitoring Tools 
UTHSCT should establish expectations so that institution and contractor personnel understand (1) the 
contract requirements that will be monitored, and (2) the evaluation criteria for each contract 
requirement. 

Monitoring tools include: 

7.2.3.1 Site Visit – Contracts that are complex or have a high degree of risk may require visits to 
contractor’s facilities. Site visits may be used to verify that contractor’s performance 
complies with the contract schedule and other contract requirements (for example, 
dedication of sufficient resources and appropriately qualified personnel to performance of 
the work). Site visits help emphasize to contractor the importance UTHSCT places on the 
contract. Site visits also provide enhanced communication between the institution and 
contractor. 

Site visits may be comprehensive (full scope) or limited to particular issues (limited scope). 
Full scope site visits are typically scheduled visits to contractor’s place of business. They 
are based on risk assessment and cover a broad range of contract compliance and 

https://www.whitehouse.gov/omb/circulars_default
http://comptroller.texas.gov/procurement/catrad/ugms.pdf
https://www.whitehouse.gov/omb/circulars_default
http://comptroller.texas.gov/procurement/catrad/ugms.pdf
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performance issues. Limited scope site visits typically focus on a specific problem. 
Examples of some typical reasons for considering a limited scope site visit include the 
following: 

• Contractor is responsible for administering funds from two sources and one funding
source has noted serious problems with the way contractor used the funds.

• Other contractors have failed to comply with a particular contract requirement and
there is an indication this contractor might also have failed to comply.

• Inconsistencies in invoices are identified and clarification from supporting documents
is necessary.

• Contractor has proposed a corrective action plan for a contract compliance problem,
but UTHSCT is not certain the proposed solution will resolve the problem.

To perform a site visit, UTHSCT should: 

• Develop a comprehensive and objective site monitoring checklist that:

− Focuses on desired contract outcomes, but also includes contract compliance
requirements. Site monitoring criteria should reference the applicable contract
requirement.

− Assists UTHSCT in assessing contractor performance consistently. For example,
minor or inconsequential noncompliance should be identified. List contractor
noncompliance and errors that will be considered minor or inconsequential. Also,
identify contract compliance areas where monitors may exercise judgment.

− Specifies the number of items or documents that will be reviewed to evaluate each
element of the monitoring checklist. Do not disclose specifics of sample sizes or
the monitoring checklist to contractor. For example, UTHSCT may indicate it will
review invoices and supporting documents those invoices, but should not disclose
the institution will review invoices and supporting documents for December 2015.

− Allows the site monitor to focus on the highest risk areas of the monitoring
checklist.

• Establish standards, procedures and documentation requirements. For example:

− Describe the standards, procedures and documentation required for the site
monitor to bypass an area of the monitoring checklist. For instance, the checklist
may specify that if the site monitor determines that no errors in contract reporting
have been noted for the past two years, then, with concurrence from the contract
manager, the site monitor may omit the contract reporting portion of the monitoring
checklist for the current site visit. The site monitor must document the justification
for omitting the contract reporting portion of the checklist on the site monitoring
checklist by including the following note “No problems identified prior two years -
not monitored this year.”

− Allow space on the checklist (or on a separate document) to record results of the
site visit. For instance, if the monitoring checklist requires review of invoices for
five months, then the documentation should include the identification of the
months monitored and the results of the review for each month.

• Sampling and Population:

− Ensure the population is complete by including all files relevant to the contract.
Contractor should never be the one to select the samples for review.
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− If contractor submits the names of the clients as part of the normal expenditure 
draw, then the sample can be selected from the client list. Ensure that the clients 
on the list are paid for by UTHSCT. 

 
− If contractor cannot locate the sample item selected, it may or may not indicate a 

problem. Before agreeing to substitute an alternate file, consider the 
circumstances of the “lost” sample item and determine if the explanation is 
reasonable or if the site monitor suspects that contractor did not want the site 
monitor to see the file. 

 
• Tailor the site monitoring checklist for each contractor and each contract. While there 

will be standard items UTHSCT will review for all contractors, each contractor and 
contract should be reviewed for specific site monitoring requirements unique to that 
contract or contractor. In addition, consider the following: 

 
− Review specific contract requirements to determine if these merit site monitoring. 

 
− Look for items that fall just below an amount requiring additional approval. 

 
− Consider problems contractor has had in the past or what is likely to cause 

problems for this contractor. Are parts of the contract new to contractor? For 
example, contractor may be providing the same services but to a different 
population during this contract. 
 

− What types of items do not need to be monitored and why? For example, if 
contractor uses an information database UTHSCT tested under previous 
contracts, then the risk associated with that database may be low and may not 
need to be reviewed this year. 

 
− Has another Institution or another department of the same Institution conducted a 

site visit? If so, the Institutions or departments could coordinate and conduct only 
one site visit instead of two. 

 
• Site Visit Reports. The site visit report is a written record of the site visit work and 

should be retained in UTHSCT’s contract file. A copy of the report or a summary may 
be sent to contractor. 

 
Even if contractor corrects a problem detected during the site visit while the site 
monitor is at contractor’s facilities, the site monitor is obligated to include the problem 
in the site visit report. The notation in the site visit report will remind the site monitor to 
follow up on the problem on future visits to confirm the problem has been corrected. 
 
Include what has been learned during this site visit in the risk assessment and contract 
requirements in the next procurement. If the site monitor or contractor recommends 
changes for the next procurement, include the recommendations in the site monitoring 
reports. 

 
7.2.3.3 Desk Review – A desk review includes a review of reports submitted by contractor to 

UTHSCT. A desk review should include: 
 

• Comparison of contractor’s actual performance against contract requirements to 
confirm contractor is performing in accordance with the contract requirements. 
 

• Comparison of contractor’s actual expenditures to the institution-approved budget to 
confirm contractor is complying with the approved budget. 
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• Comparison of the current reporting period to prior reporting periods to identify any 
unexplained trends and determine whether contractor is performing work significantly 
different during this reporting period than during the prior reporting period. 
 

• Comparison of contractor’s reports to reports from other contractors performing similar 
work. 
 

• Comparison of relationships between key components of the reports such as: 
− Cost per unit of goods/services against percentage of fees charged to the 

contract; 
− Change in variable costs for each unit of goods/services; and Reported salaries 

against the contract staffing plan. 
 

• Comparison of the report to known elements of contractor’s operating environment to 
determine, for example, if a weather emergency in contractor’s geographic area 
increased the cost of supplies or caused a temporary reduction in units of 
goods/services provided. 

 
7.2.3.3 Expenditure Document Review – An expenditure document review includes analysis of 

contractor invoices (including fees for goods/services and expenses) to determine (1) if the 
fee rates and expenditure items are permitted under the terms of the contract, and (2) if 
the supporting documentation (including cost reports, third party receipts for expenses, 
and detailed client information) adequately support the invoice. If contractor consistently 
provides improper invoices or supporting documentation is insufficient to support the 
invoices, consider implementing additional monitoring such as site visits. 

 
7.2.4 Use of Contract Monitoring Findings 
UTHSCT should design the monitoring program to include appropriate follow up on contract monitoring 
findings. Monitoring reviews, audits, and investigations should be routinely used to: 
 
• Ensure contractor takes corrective action; 
• Identify common problem areas for training opportunities; and 
• Improve future procurements. 
 
Follow up helps bring contractor back into compliance with contract requirements. Follow up is 
essential since problems will not correct themselves through identification and reporting alone. 
 
Contract monitoring findings should also be used to improve the contract requirements for future 
procurements. Unnecessary constraints or inadequate specifications should be noted for incorporation 
into future solicitations. 
 
7.2.5 Monitoring by Third Parties 
In some instances the obligation of monitoring the progress of a contract is assigned to another 
contractor. This is also known as independent oversight. For highly technical work, third-party subject 
matter experts may perform monitoring services independently or in conjunction with UTHSCT staff. 

 
 
Where can I go for more information? 
 
APPENDIX 16 –Sample Contract Monitoring Worksheet 
 
 

  



 
 

The University of Texas Health Science Center at Tyler 112
Contract Management Handbook (10-24-16) 

7.3 Contract Reporting Obligations 
 
Contract reporting obligations include (1) contractor reports to the UTHSCT contract administrator, (2) 
UTHSCT contract administrator reports to executive management, and (3) UTHSCT reports to other 
state agencies. 
 
There are generally three report types: Status Reports, Activity Reports, and Vendor Performance 
Reports. All serve useful functions. 
 
7.3.1 Status Reports  
Status reports describe the progress of the work. The content of the status report should be consistent 
with and track the organizational structure of the SOW (i.e. phases, segments, deliverables and 
products). A status report should describe status of completed work and pending work. The current 
status should be compared to the contract schedule. Only work that has been verified as completed 
and accepted should be categorized as complete. If there are any unresolved issues, those issues 
should be included in the status report and a resolution should be requested. If the SOW has been 
amended in accordance with the terms of the contract, status reports should track the original contract 
schedule unless the amendment included a revised contract schedule. 
 
If the contract does not require contractor to provide periodic status reports, UTHSCT should routinely 
confirm that sufficient progress on the work is being made by contractor. Confirmation of work status 
may be accomplished by requesting a status update from contractor or scheduling a site visit to review 
progress. 
 
7.3.2 Activity Reports 
Activity reports describe all activity on the project. Project activity is not the same as a work status. A 
project may have a great deal of activity without making substantive progress. Note that activity 
reporting may also be a core feature of managing certain contracts. For example, contractor payments 
for outsourcing contracts may be based on the number of completed transactions. In that situation, 
activity reporting would be critical to contract administration of institution payments under the contract. 
 
7.3.3 Vendor Performance Reports 
Best practice suggests that upon termination or expiration of a contract, UTHSCT should file a Vendor 
Performance Report as permitted by CPA in accordance with 34 TAC §20.108(b). A Vendor 
Performance Report may be completed and submitted to the TPSS web portal. Reporting contractor 
performance may facilitate resolution of contract dispute issues between UTHSCT and contractor. In 
addition, the Vendor Performance Report database provides a resource for all state agencies when 
reviewing proposals submitted in connection with subsequent solicitations. 
 
 
Where can I go for more information? 
 
Texas Administrative Code, Title 34, Part 1, §20.108(b) 

  

http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=34&pt=1&ch=20&rl=108
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7.4 Invoices and Payments 
 
7.4.1 Invoices 
Invoices submitted by contractor must comply with the contract rate schedule. Invoices should be 
reviewed to ensure that contractor’s invoices correspond with contractor’s progress on the work. 
Contractor’s progress should be measurable because cost incurred or invoices submitted, in and of 
themselves, are insufficient indicators of contractor’s progress. 
 
Prior to payment, invoices must be approved by program staff familiar with the work and the current 
status of the work. If the contract manager believes that the invoice exceeds contractor’s progress, the 
contract manager should request and receive contractor’s explanation prior to approval of the invoice 
for payment. Payment should be withheld pending UTHSCT’s approval of contractor’s progress. 
 
All invoices should be reviewed to ensure: 
 
• Contractor is billing UTHSCT only for goods/services actually received by the institution; 
• Goods/services have been inspected and accepted by UTHSCT; 
• The invoice is correct and complies with the pricing terms and other contract requirements; and 
• Total payments by UTHSCT to contractor do not exceed the contract cap or fee limit. 
• UTHSCT has received HSP Progress Assessment Reports, if required. 
 
UTHSCT should give contractor written notice of invoice deficiencies not later than 21 days after 
receipt by the institution as required by the Texas Prompt Payment Act, Section 2251.042(a), 
Government Code. 
 
7.4.2 Payments 
Payments must be made in accordance with Applicable Laws, including the Texas Prompt Payment 
Act, Chapter 2251, Texas Government Code, the vendor hold requirements of Section 6.9 of this 
Handbook, and University Rules. The Texas Prompt Payment Act requires that correct invoices be 
paid within 30 days after the date the correct invoice was received or services were performed and 
goods received, whichever is later. Under some circumstances, UTHSCT may be obligated to pay 
contractor interest on late payments. 
 
 
Where can I go for more information? 
 
Texas Government Code §2251.042(a)  
Texas Government Code, Chapter 2251 
Section 6.9 – Required Check of Vendor Hold Status 
 
7.4.3 Institution Contracts providing Services to Third Parties 
Contracts under which contractor provides goods/services to a third party (not UTHSCT) are unique in 
that acceptance of goods/services by the third party is not an indicator that an invoice should be paid. 
Problems with third party goods/services contracts generally surface after invoices are paid. Contract 
managers handling third party goods/services contracts should incorporate contract mechanisms that 
ensure UTHSCT is able to exercise remedies against contractors for poor performance and withhold 
future payments until performance deficiencies are corrected. 
 
7.4.4 Withholding Payment 
UTHSCT employees must protect the interests of the institution. Under appropriate circumstances, it 
may be necessary for UTHSCT to withhold payments from contractors. Such circumstances include: 
 
• Material breach of the contract by contractor; 
• Invoicing errors; 

http://www.statutes.legis.state.tx.us/Docs/GV/htm/GV.2251.htm#2251.042
http://www.statutes.legis.state.tx.us/Docs/GV/htm/GV.2251.htm
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• Invoices that lack sufficient supporting documentation, including an  HSP Progress Assessment 
Report (if required); 

• Offset for prior overpayments to contractor under the same contract; and 
• Contractor performance does not comply with contract requirements. 
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7.5 Change Management Process 
 
During the term of the contract it may be necessary to amend the contract. Possible modifications 
include changes to notice addresses, pricing or delivery schedule.  
 
There are two types of amendments. A bilateral amendment requires the agreement of all parties to 
amend the contract. A unilateral amendment requires only the agreement of one party to amend the 
contract. Terms and conditions in the original contract may specify when a bilateral (agreement of all 
parties) or a unilateral (agreement of one party) amendment is required. If the contract is silent, then 
bilateral amendment (agreement of all parties) is required. 
 
UTHSCT should implement an effective change management process. Failure to manage and control 
contract changes can result in unintentional modification of the SOW, extension of the schedule, 
increase in contract cost, circumvention of management controls or decrease of contractor 
accountability.  
 
An effective change management process includes: 
 
• Procedures to avoid an informal undocumented change process; 
• Documentation of all proposed changes and approval/disapproval; 
• Evaluation of the impact of each change to contracting objectives, deliverables, schedule, cost, 

overhead, work-in-progress, completed work, standards, and acceptance criteria; 
• Planning for requests and approvals of draws against any contingency allowance; 
• Single point of contact for recommendation and authorization of all changes; 
• Formal, written approval of all changes prior to contract amendment. A Sample Executive Approval 

Memo is attached as APPENDIX 3); 
• Monitoring of the HSP; 
• Documentation of all changes, no matter how small; 
• Documentation of impact of changes on the contract (including the HSP); and 
• Notification of contract amendment. 

 
NOTE:  UTHSCT should not verbally authorize contractor to alter performance under the contract 
before the formal change management process is complete, including full analysis of the change, 
written approval of the change, and documentation of the change through a written contract 
amendment. 
 
7.5.1 Impact of Substantial Changes to Solicited Scope of Work 
The contract resulting from a solicitation issued by UTHSCT must be consistent with the specifications 
and requirements of that solicitation. Contracts that are not consistent with the related solicitation may 
violate competitive procurement principles, Applicable Laws and University Rules.  
 
If a contract change is needed, the change should also be consistent with the specifications and 
requirements set out in the original solicitation. A significant difference between the revised SOW and 
the solicited SOW would be a material or substantial change to the scope of the solicitation and may 
not be allowed because the revised scope was not originally subjected to fair competition. To permit 
such a change would go against the ideas of competition and a fair playing field for all vendors. 
Transparency in government procurement is a key government responsibility. As a result, Applicable 
Laws require that UTHSCT conduct a competitive procurement process before making substantial 
contract changes. The specific method of competition may vary based on the type of goods/services 
needed. 
 
By way of example, if a contract to buy 10 desks is amended to include 300 file cabinets, the change is 
outside the scope of the original contract solicitation because vendors did not previously have the 
opportunity to compete for the sale of 300 file cabinets. Additional vendors may have competed had 
they known that file cabinets were being solicited. The large volume of file cabinets (as compared to 
desks) may also have had an impact upon which vendors submitted offers and competed for the 
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opportunity. Vendors not interested in the smaller solicitation may have been interested in the larger 
solicitation. 
 
In determining whether a proposed amendment constitutes a significant change in scope of the original 
solicitation, the primary issue is generally whether the proposed change is a material or substantial 
change. 
 
Material or substantial changes are not measured by the number of changes made to the original 
specifications. Rather, material or substantial changes are measured by whether the proposed 
changes would so substantially alter the original solicitation specifications that, if UTHSCT does not 
re-advertise the revised specifications, a procurement opportunity would be denied to a vendor who 
may have been able to respond, or who may have been interested in responding, to the revised 
specifications. If the proposed changes are material or substantial, then the proposed changes will be 
treated as a new procurement and a new solicitation is needed to ensure compliance with Applicable 
Laws related to competitive procurement. 
 
Materially changing solicitation specifications after receipt of responses denies an opportunity to all 
vendors that might have be interested in the changed specifications to participate in the solicitation. As 
a result, all contract amendments are required to be within the scope of the solicitation underlying the 
original contract. 
 
It is important to remember that application of the above principles will depend upon your particular 
facts and circumstances. 
 
Before proceeding with a contract amendment, consult UTHSCT’s legal counsel for more information 
regarding the extent to which a contract may be changed. 
 
 
Where can I go for more information? 
 
APPENDIX 3 –Sample Executive Approval Memo 
 
7.5.2 Administrative Changes  
Administrative changes to a contract are changes that are within the scope of the contract and do not 
affect or alter the rights of the parties. Examples of administrative changes include: 
 
• Changes in billing instructions or contact information; 
• Corrections of typographical errors not affecting the substance of the contract; 
• Changes permitted by the specific contract language; and 
• Changes in UTHSCT or contractor representatives assigned to the contract. 
 
7.5.3 Substantive Changes 
Substantive changes are contractual changes that affect the rights of both parties. Examples of 
substantive changes may include: 
 
• Change in the price of goods/services under the contract; 
• Change in the delivery schedule; 
• Change in the quantity of goods/services; 
• Change in specifications for goods/services; 
• Change in the HSP 
• Change of key personnel assigned to work on the contract; and 
• Change of any terms and conditions. 
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7.5.4 Constructive Changes 
Constructive changes to the contract may occur if UTHSCT directs contractor to perform in a manner 
that differs from the terms of the contract. For example, if contractor perceives that work that exceeds 
the scope of the contract was ordered by the institution, contractor may claim that the contract was 
“constructively” changed. Contractor may be entitled to additional compensation as a result of 
constructive changes. Constructive changes may occur when UTHSCT personnel: 
  
• Provide suggestions to a contractor; 
• Accelerate the delivery schedule; 
• Direct that the work under the contract be performed in a manner that differs from the contract 

requirements; 
• Change the sequencing of the work; 
• Delay accepting or rejecting deliverables; 
• Delay reviewing invoices and approving payment; and 
• Interfere with or hinder contractor’s performance. 

  



 
 

The University of Texas Health Science Center at Tyler 118
Contract Management Handbook (10-24-16) 

7.6 Dispute Resolution Process 
 
Appropriate dispute resolution is an essential contract management skill. Early identification of issues, 
effective communication with contractor, and providing contractor with written notice of issues raised 
by UTHSCT (including a formal request to cure or a less formal written process) is crucial.  
 
The goal of the dispute resolution process is to resolve contract issues through direct negotiation of 
Institution and contractor representatives, before the issues need third party resolution. To avoid 
escalation of contract issues and to ensure UTHSCT does not alienate contractor representatives, it is 
imperative that institution personnel respond promptly to all contractor inquiries. Initial steps to be 
taken are: 
 
1. Identify the Issue.  Many times what appears to be an issue can be resolved before the issue 

becomes a problem by providing contractor with information or clarification. 
 
2. Research Facts.  When investigating contract issues, UTHSCT should obtain as much factual 

information as possible from as many relevant sources as possible, including the project manager 
and contractor. 

 
3. Evaluation.  UTHSCT should review all of the factual information and the contract requirements. 

After discussing with all decision makers, the institution should determine an appropriate course of 
action. 
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7.7 Termination 
 
Contract termination should be the last resort and should be rare. Contract termination reflects a failure 
by all parties to the contract. 
 
When the contract terms permit termination, the parties are no longer obligated to continue 
performance of their duties and obligations under the contract. Depending on the specific contract 
terms, parties may terminate without cause (Termination for Convenience), with cause (Termination for 
Default) or for force majeure. 
 
7.7.1 Termination for Convenience 
If the contract permits UTHSCT to terminate for convenience (also known as no-fault termination), the 
institution may terminate the contract at any time in its sole discretion, if termination is in the best 
interest of UTHSCT. 
 

7.7.1.1 Notice - When terminating, UTHSCT must comply with the contract terms which will most 
likely require the institution to provide contractor written notice specifying the date of 
termination. The termination notice should be provided to contractor in accordance with 
the contract terms. A termination notice may include wording similar to the following: 

 
Pursuant to Section _____ [Insert Section number for UTHSCT’s right to 
terminate without cause], which permits institution to terminate without 
cause, this contract is hereby terminated effective [date]. Contractor must 
immediately stop all work, terminate subcontracts, and place no further 
orders. 
 
In accordance with this Notice of Termination, Contractor must: 
 
1. Retain adequate records of Contractor’s compliance with this notice, 

including the extent of completion of the work on the date of 
termination. 
 

2. Immediately notify all subcontractors and suppliers, if any, of this 
notice of termination. 
 

3. Notify the UTHSCT Contract Administrator [name], of any and all 
matters that may be adversely affected by this termination; and 
 

4. Take any other action required by UTHSCT to expedite this 
termination. 

 
7.7.1.2 Final Payment - Contractor will generally be paid for fees and allowable costs incurred up 

to the termination date. UTHSCT will not be responsible for payments to contractor related 
to work performed or costs incurred after the termination date. 

 
When UTHSCT receives the final invoice from contractor for work performed prior to the 
termination date, the institution should thoroughly review the invoice to ensure that all 
charges are appropriate and comply with the terms of the contract as altered by notice of 
termination.  
 

7.7.2 Termination for Cause 
UTHSCT may be able to terminate a contract for cause if contractor failed to perform its duties and 
obligations under the contract and did not cure the failure within any cure period specified by the 
contract. A failure to perform may also be referred to as a breach or a default. If program staff consider 
terminating the contract for cause, the contract manager will contact the Institution’s legal counsel for 
guidance and assistance. 
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UTHSCT is not required to terminate a contract even though the circumstances permit termination. 
UTHSCT may determine that it is in the institution’s best interest to pursue an alternate resolution. 
Examples of alternatives may include extending contractor’s delivery or completion date, allowing 
contractor to continue working, or working with contractor’s surety (company that issued contractor’s 
performance bond) to complete the outstanding work. 
 
Termination for cause should be used only to protect the interests of UTHSCT and should be used only 
as a last resort. 
 
Factors to consider prior to terminating for cause include: 
 
• Has UTHSCT done everything within reason to assist contractor in curing the contractual failure? 
• The specifications, terms and conditions of the contract, Applicable Laws and University Rules. 
• The nature of the contractual failure and the explanation provided by contractor for the failure. 
• The urgency of UTHSCT’s need for the goods/services. 
• The advantages and disadvantages of allowing contractor to continue performance. 
• The availability of the goods/services from other sources. 
• The time required to obtain the goods/services from another source (including the solicitation 

process) as compared to the additional time the current contractor needs to complete the work. 
• The availability of funds to re-purchase the goods/services.  

 
7.7.2.1 Potential for Damages – If a contract is terminated for failure to perform, contractor may 

be liable for damages. However, the contract may limit the damages UTHSCT may 
recover. UTHSCT may attempt to include re-procurement costs and other expenses in the 
calculation of damages it seeks to recover from contractor. However, obtaining an award 
of damages may require protracted legal action. If UTHSCT is awarded damages, 
contractor may not be financially capable of paying and the institution may never recover 
the damages. 

 
7.7.2.2 Cure Notice – When terminating for cause, UTHSCT must comply with applicable contract 

terms. In most situations, the contract will require the institution to provide contractor 
written notice (1) specifying contractor’s default that authorizes  UTHSCT to terminate the 
contract, and (2) indicating that if contractor does not cure the default within the cure 
period specified by the contract, UTHSCT intends to terminate the contract. This notice is 
sometimes referred to as a cure notice. 

 
The format for a cure notice may be as follows: 
 

Contractor is notified that UTHSCT believes contractor breached the 
contract as follows: [specify failures of contractor to perform its duties and 
obligations under the contract].  
 
Unless contractor cures [this/these] breach(es) within _____ days after the 
date of this letter, UTHSCT may exercise its rights under the contract and 
applicable laws, including termination of the contract for cause in 
accordance with Section ____. 

 
Another format for a cure notice is: 
 

Because contractor failed to perform its duties and obligations under the 
contract within the time required by the contract terms, UTHSCT is 
considering terminating the contract under Section(s) _______.  
 
Pending a final decision, UTHSCT is asking contractor to submit written 
information, if any, regarding whether contractor’s failure to perform was 
the result of force majeure or other excusable causes. Please submit this 
information to UTHSCT within ____ days after the date of this notice. If 



 
 

The University of Texas Health Science Center at Tyler 121
Contract Management Handbook (10-24-16) 

contractor fails to submit this information within _____ days, UTHSCT may 
exercise its remedies under the contract and applicable laws, including 
termination of the contract. 
 
Any assistance provided to contractor by UTHSCT in connection with the 
contract or any acceptance by UTHSCT of goods/services that do not 
comply with contract requirements will be solely for the purpose of 
mitigating damages. It is not the intention of UTHSCT to condone any 
delinquency or to waive any rights UTHSCT may have under the contract. 

 
7.7.2.3 Notice of Termination - If contractor fails to cure the default or provide a satisfactory 

explanation as requested, the contract may be terminated. The Notice of Termination 
should contain the following: 

 
• Contract number, if any; 
• Contract date; 
• Effective date of termination; 
• Reference to the  contract Section under which the contract is being terminated; 
• Statement of the facts justifying the termination; and 
• Statement indicating that UTHSCT may pursue all remedies available under 

Applicable Laws. 
 
7.7.3 Force Majeure or Other Excusable Causes for Failure to 
Perform 
UTHSCT may not be able to terminate a contract for cause when contractor’s failure to perform is the 
result of force majeure or other excusable causes. In order to qualify as an excusable cause, the cause 
must be beyond the control of and without the fault or negligence of contractor. Excusable causes for 
failure to perform duties and obligations under a contract generally include: 
 
• Acts of God or of the public enemy; 
• Acts of UTHSCT; 
• Fires; 
• Floods; 
• Epidemics; 
• Strikes; 
• Freight embargoes; 
• Unusually severe weather.* 
 

*Severe weather, although beyond contractor’s control, may not generally constitute an 
excusable delay if it is not considered “unusually severe weather.” For example, a snow storm 
in Amarillo in February would not be considered unusual, while it would be considered unusual 
in Austin. On the other hand, a snow storm in Amarillo in June would indeed be unusual. 

 
If contractor’s failure to perform is due to the default of a subcontractor, in order to qualify as an 
excusable cause, the default must arise out of causes beyond the control and without the fault or 
negligence of both contractor and the subcontractor. Even if this requirement is met, the cause will not 
be excusable if the goods/services to be provided by the subcontractor could have been obtained from 
other sources in time to meet the contract delivery schedule. 
 
Where can I go for more information? 
 
UTS145 Processing of Contracts  

http://www.utsystem.edu/board-of-regents/policy-library/policies/uts145-processing-contracts
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7.8 Contract Close-Out 
 
A contract is completed when all goods/services have been received and accepted; all reports have 
been delivered and accepted; all administrative actions have been accomplished; all UTHSCT-
furnished equipment and material have been returned; and final payment has been made to contractor. 
 
The contract close-out process is usually a simple but detailed administrative procedure. Purposes of 
the close-out process include (1) verification that all parties to the contract have fulfilled their 
contractual duties and obligations and there are no remaining unperformed duties or obligations; and 
(2) assessment of the success of the contract and lessons learned for use in future contracting.  
 
A contract is ready for close out when: 
 
• All deliverables (including reports) have been delivered to and accepted by UTHSCT. The contract 

manager should compare actual performance against contractual performance measures, goals 
and objectives to determine whether all required work has been completed; 
 

• Final payment has been made; 
 

• All monitoring issues have been resolved; 
 

• All property inventory and ownership issues are resolved, including disposition of any equipment or 
licenses purchased under the contract; 
 

• UTHSCT has accepted all of the work; 
 

• UTHSCT has advised contractor of, and contractor  is in compliance with, records retention 
requirements (see Section 2.5 of this Handbook); 
 

• UTHSCT’s plan for contract file maintenance is in place; and 
 

• Deficiencies noted during the contract close-out process are documented and communicated to all 
appropriate parties. 

A sample Contract Close-Out Checklist is attached as APPENDIX 17. 

 
Where can I go for more information?  
 
Section 2.5 – Records Retention 
APPENDIX 17 - Sample Contract Close-Out Checklist 
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APPENDIX 1 
Contract Management Best Practices Matrix 

 
 

COMPONENT POOR AVERAGE BEST PRACTICE 
Processes No standard processes for contracting or 

compliance management 
 
Results in labor-intensive processes, 
duplication of effort, and poorly written 
solicitations and contracts 
 
No contract or solicitation document 
templates. Every contract or solicitation 
document looks different 
 
No formal, repeatable process for 
consistent solicitation development 
 
Contract managers not involved from 
“cradle to grave” 
 
Contract Management Handbook is 
ignored or not consulted 
 
No effort to capture “lessons learned” and 
“best practices” 
 
No structured business planning process to 
determine sourcing and re-solicitation 
strategy 
 
No contracting processes that overlap with 
existing project management practices are 
defined 

Contract processes are defined at the 
division level, but are sporadically followed 
Sporadic compliance enforcement 
 
Contract templates utilized sporadically or 
limited availability of templates 
 
Limited formal, repeatable process for 
consistent solicitation development 
 
Contract managers assigned after award is 
made 
 
Contract Management Handbook is used 
sporadically to address specific questions or 
concerns 
 
Undocumented “lessons learned” and “best 
practices” incorporated into processes 
 
Limited planning to determine solicitation 
efforts, re-solicitation strategies 
 
Contracting processes that overlap with 
existing project management practices are 
defined, but are sporadically followed 

Contracting process standardized 
Institution-wide 
 
Proactive compliance enforcement 
 
Formal templates utilized for all 
solicitations and contracts 
 
Formal, repeatable process (e.g., project 
management methodology) for consistent 
solicitation development 
 
Contract managers are involved in writing 
solicitation, negotiating contract, managing 
contract and contract close-out 
 
The Contract Management Handbook 
serves as a roadmap to guide the 
contracting process 
 
Active collection of “lessons learned” and 
“best practices” are leveraged for 
continuous improvement 
 
Active, formal business planning process 
 
Standardized Institution-wide contracting 
process is comprehensively integrated with 
existing standardized Institution- wide 
project management practices 

Organization No structured contract management 
group 
 
Contract decisions made and contracts 
managed by divisions/personnel “not in 
the know” 
 
No coordination between divisions 
involved in the procurement and 
contracting process 
 
Supporting team members (financial, 
legal, and purchasing, etc.) are not 
available to assist the contract manager 
 
No involvement of the end user/customer 
as subject matter expert during solicitation 
requirements gathering 
 
No executive support and involvement 

 Contract managers assigned not always the 
person with the expertise or knowledge 

  
 Contracting decisions coordinated at division 

level, but not consistently 
  
 Sporadic coordination between contract 

manager, legal, procurement, etc. 
  
 Supporting team members (financial, legal, 

and purchasing, etc.) for any given contract 
assigned “ad hoc” 

  
 Limited involvement of the end 

user/customer as subject matter expert 
during solicitation requirements gathering 
 

 Executive support but limited involvement 

 Contract managers within each division 
possess technical and/or programmatic 
expertise and knowledge or have expertise 
and knowledge readily available to them 

  
 Contracting decisions involve all relevant 

parties 
  
 Coordination and input from all relevant 

divisions to minimize risk and maximize 
compliance 

  
 Contract management team members 

remain engaged through entire process – 
same staff assigned 

  
 Active involvement of the end 

user/customer as subject matter expert 
during solicitation requirements gathering 

  
 Executive support and active involvement 

Technology No contract repository or very basic 
automated folders for contract storage 
 
Manual compliance reviews 
Developing high-level reports with quality 
contract information is nonexistent or is very 
labor intensive 

Contracts repository supported at division 
level by basic storage system with little to no 
reporting capabilities 
 
Limited ability to track compliance 
High level reports have to be manually 
created from contract status reports or 
contract repository 

Contract automation system that is 
searchable and allows for the uploading, 
monitoring and automated reporting of 
contracts 
 
Independent and formal mechanisms in 
place to track compliance for contract 
managers 
 
Amendments can be approved, uploaded, 
and tracked online 
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COMPONENT POOR AVERAGE BEST PRACTICE 
Performance 
Metrics 

No involvement from contract manager or 
division when developing 
deliverables/SOW 
 
Poorly written, unclear or immeasurable 
deliverables and unclear performance 
metrics, remedies or incentives 
 
Compliance and performance measured 
sporadically or inconsistently 

 Deliverables/SOW developed by legal or 
purchasing offices with minimal input from 
contract manager or division 

  
 Unclear distinction between specifications, 

requirements and deliverables and 
performance metrics and associated 
remedies or incentives 

  
Compliance and performance measured 
quarterly (less often than monthly) 

 Division and/or contract manager solely 
responsible for developing deliverables 
with input from Legal, Procurement, etc. 

  
 Clear distinction of well-developed 

deliverables and performance metrics as 
well as associated remedies or incentives 

  
Compliance and performance measured 
consistently (at least monthly) 

Vendor 
Relations 

Improper or excessive communication 
with vendors immediately preceding and 
during an active solicitation 
 
Little to no communication between 
contract manager and vendor during an 
active contract term 
 
No clear lines of communication of contract 
issues or dispute resolution 

 Communication with vendors during the 
solicitation 

  
 Sporadic communication between contract 

manager and vendor during an active 
contract term 

  
Contract issues improperly reported and/or 
resolution sporadically enforced 

 Properly routed communication with 
potential vendors (i.e., through the 
purchaser) during the solicitation  

  
 Frequent communication between contract 

manager and vendor pertaining to all 
aspects of contract, including issues, 
technical assistance and overall progress 
of the work 

  
 Dispute resolution or contract issue 

procedures clearly defined 
  

Advanced notice of upcoming solicitation 
posted in accordance with requirements of 
University Rules 

Fiscal Contract manager has little or no fiscal 
oversight capabilities 
 
No contract manager monitoring or  
written log of payments to vendor 
 
No communication between Accounts 
Payable and contract manager 

 Contract manager approves payments 
  
 Contract manager keeps copies of approved 

invoices in contract file 
  

Contract manager communicates with 
Accounts Payable when there is a problem 

 Contract manager approves all invoices, 
budget changes or fiscal amendments 

  
 Contract manager keeps a written payment 

log of all payments and deliverables 
associated with each payment 

  
Contract manager routinely interacts with 
accounts payable office regarding all fiscal 
contract matters, disputes, non-payment, 
etc. 

Legal Terms and conditions required by Applicable 
Laws or University Rules are not present 

Some terms and conditions required by 
Applicable Laws or University Rules are not 
present or regularly updated 

All terms and conditions required by 
Applicable Laws or University Rules are 
included in the contract and regularly 
reviewed and updated by relevant staff 

Training Contract manager and/or purchasing staff 
do not have training required by University 
Rules, including UTS156 Purchaser Training 
and Certification  

Purchasing staff has certification required by 
University Rules, including UTS156 
Purchaser Training and Certification, but 
contract managers are not trained  

Contract managers are trained as required 
by University Rules and purchasing staff 
hold certifications required by University 
Rules, including UTS156 Purchaser 
Training and Certification  

 
  

http://www.utsystem.edu/board-of-regents/policy-library/policies/uts156-purchaser-training-and-certification
http://www.utsystem.edu/board-of-regents/policy-library/policies/uts156-purchaser-training-and-certification
http://www.utsystem.edu/board-of-regents/policy-library/policies/uts156-purchaser-training-and-certification
http://www.utsystem.edu/board-of-regents/policy-library/policies/uts156-purchaser-training-and-certification
http://www.utsystem.edu/board-of-regents/policy-library/policies/uts156-purchaser-training-and-certification
http://www.utsystem.edu/board-of-regents/policy-library/policies/uts156-purchaser-training-and-certification
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APPENDIX 2 
Summary of 2015 Procurement and Contracting Legislation 
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APPENDIX 3 
Sample Executive Approval Memo 

 
 
DATE: 
 
TO: [Name of Executive] 
 
THROUGH: [Name of Division Director] 
 
FROM: [Name of Project Manager] 
 
SUBJECT: Request for Executive Approval To Renew Contract with (name of Contractor) 
 
Background and Specific Request paragraphs; 
 
Include background about purpose and nature of contract, services performed to date, highlights, 
note any concerns, name of contractor, date contract expires unless renewed (such as 8/31/15), 
period of renewal requested (such as 9/1/15 through 8/31/16), amount of $ for period through 
expiration date (8/31/16, for example) and amount of $ for the renewal period (such as 9/1/15 
through 8/31/16).  
 
Indicate whether the renewal period was provided for in the corresponding solicitation and whether 
renewal is an option without having to resolicit competitive proposals for this renewal period. 
 
State the next estimated date that executive approval will be requested to issue a new 
solicitation for the contracted services (when either it is preferred that the services be opened to 
competition or when the solicitation renewal options run out). 
 
Indicate whether the renewal complies with UTHSCT’s Contract Management Handbook. 
 
Include mandatory paragraph about contract monitoring, such as: 
 
[Name of using division] has monitored contractor’s performance against the contract and has 
attached the updated contract monitoring schedule for your review. 
 
The [name of using division] believes that contractor is in substantial compliance with all requirements 
of the contract and therefore recommends renewal. 
 
 
[Name of Executive] 
 
 
Approved:   
 
 
Disapproved:   
 
 
Let’s Discuss:   
 

Revised 1/8/2016 
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APPENDIX 4 
Summary of UT Procurement Guidelines 
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APPENDIX 5 
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APPENDIX 6 
Sample Non-Disclosure Statement 

 
[NOTE: THIS DOCUMENT IS AN EXAMPLE AND IS INTENDED FOR GENERAL INFORMATION. 
THIS DOCUMENT IS NOT INTENDED TO PROVIDE SPECIFIC LEGAL ADVICE FOR A 
PARTICULAR SITUATION.] 

 
The University of Texas Health Science Center at Tyler 

 
NON-DISCLOSURE STATEMENT 
 
Procurement of ______________________________________________________________ 
 
Participant Name and Title: ______________________________________________________ 
 
Team Leader_________________________________________________________________: 

 
 
I am acting at the request of The University of Texas Health Science Center at Tyler (“University”) as a 
participant in the development and/or award of a contract in connection with the subject procurement.  By 
signing below, I affirm the following: 

 
* I have not been the recipient of any present or future economic opportunity, employment, gift, loan, gratuity, 
special discount, trip, favor, service, or any other form of compensation from or in connection with any potential 
vendor.  
  Note any exceptions: 
__________________________________________________________________ 

 
* I will not disclose or otherwise divulge any information pertaining to the contents or status of this procurement 
and its development to anyone other than the team leader or other team members without prior authorization 
from the team leader. 

 

* I agree to perform any and all tasks related to the solicitation in an unbiased manner, to the best of my ability, 
and with the best interest of University paramount in all decisions. 

 

* I understand that, prior to the signing of a contract resulting from this solicitation or a decision by UTS not to 
award such a contract, all information pertaining to the development of or evaluation of the responses to the 
solicitation is confidential. Prior to such a decision, I will not discuss any such information with anyone other 
than relevant [institution] staff or [institution’s] procurement, legal, and/or management staff. I will take all steps 
necessary to protect the confidentiality of any response or offer in my possession during this period of time. 

 

* I will promptly notify the team leader of any event or circumstance that may affect the accuracy of 
this statement. 

 
 
 __________________________________________________________________________ 

 

Signature      Date 
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APPENDIX 7 
Sample Solicitation Announcement 

 
 

Solicitation Announcement 
 

Date: < > [IFB/RFP] No.: < > Class < > Item < > 
 

THE UNIVERSITY OF TEXAS HEALTH SCIENCE CENTER AT TYLER will be publishing an/a [Invitation for 
Bids/Request for Proposals] for <enter goods/services description> at <service location(s)>. 

 
[Bid/Proposal] forms and specifications for these [goods/services] will be furnished to any company desiring to 
submit a [bid/proposal]. To request a solicitation package, please fill out the information below and return to 
the address, scan to e-mail or fax number indicated.  
 
To ensure that you receive the solicitation package in a timely manner, please return the following request to 
THE UNIVERSITY OF TEXAS HEALTH SCIENCE CENTER AT TYLER by <DATE>.REQUEST FOR 
SOLICITATION: 
 

Vendor ID No. 
 

 

Company Name: 
 

 

Company Address:  
(Include city, state, 
ZIP) 
 

 

Contact Name: 
 

 

Telephone No.: 
 

 

Fax No.: 
 

 

Email:  

 
 

Return completed form to: 
 

THE UNIVERSITY OF TEXAS HEALTH SCIENCE CENTER AT TYLER 
ADDRESS 
EMAIL 
FAX NO. 
CONTACT NAME> 

 
 

NOTE: IF YOU FAX OR EMAIL A REQUEST DO NOT MAIL ORIGINAL. 
 
 

[OPTION IF UNIVERSITY RULES REQUIRE POSTING OF SOLICITATIONS ON THE ESBD: This announcement should 
only be used where there are solicitation attachments which cannot be posted to the Electronic State Business Daily 
(ESBD) and required to be mailed.] 

 
[OPTION IF UNIVERSITY RULES REQUIRE POSTING OF SOLICITATIONS ON THE ESBD: For solicitations exceeding 
$25,000, this announcement, if applicable, should be posted to the Electronic State Business Daily (ESBD) or the full 
solicitation package posted.] 
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APPENDIX 8 
Sample Pre-Proposal Conference Guidelines 

 
Objective: A pre-proposal conference is sometimes required to clarify specifications. Typically, 
program staff, in conjunction with the purchasing office, determines if a pre-proposal conference is 
necessary. If a pre-proposal conference is necessary, the solicitation must include: 

 
 Exact physical location, including room number. 
 Date and time of conference. The date must allow sufficient time for respondents to receive and 

review the solicitation prior to the conference. Typically, this is approximately 10 days after the 
solicitation is published. 

 
It may be essential for potential respondents to inspect the site prior to submitting a response to the 
solicitation; therefore, include in the solicitation: 

 
 UTHSCT contact information for scheduling appointments for site inspections. 

 
If the conference is mandatory, the following statement must be included in the solicitation: 
 
 "Failure to attend the pre-bid/proposal conference will result in disqualification of the response." 

 
If a mandatory conference is required, consider adding additional conference dates, especially if the 
expected attendee count will be large. 

 
Typically, purchasing office conducts the conference. The purchasing office provides: 

 

 A recording device (optional) 
 A sign-in sheet for attendees 
 Extra copies of the solicitation  

The conference begins as follows: 

 Purchasing office opening remarks, including the purpose of the conference, solicitation number 
and title of the solicitation. 

 Inform attendees that the conference is being recorded, if applicable.   
 Advise attendees to turn off or turn to vibrate any cell phones or pagers. 
 Remind attendees to sign in, especially for mandatory conferences. 
 Inform attendees that, whenever possible, UTHSCT will provide answers to questions raised at 

the conference, but any answer which changes or affects the solicitation requirements will be 
reviewed and published in an Addendum to the solicitation.  

 Advise attendees that potential respondents may not rely on verbal answers to questions that 
differ from the solicitation requirements. 

 Introduce UTHSCT representatives. 
 Introduce attendee's (optional depending on number attending conference). 
 Review solicitation by section or page and ask for questions regarding each section or page. 

(Do not read the solicitation word for word – summarize and allow for questions.) 
 Take notes of any items that need to be addressed through an addendum and other significant 

discussions. 
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 Depending on the circumstances, site inspections may be conducted prior to or after the 
solicitation review, but prior to the end of the conference. After site inspections all attendees 
should return to conference room to ask any questions as a result of the site inspection.  
Summarize the conference. Confirm the issues to be addressed in an addendum. Confirm that 
answers to all documented questions will be provided in writing, if any.  Remind attendees that 
verbal changes to the solicitation are not valid or binding until the changes are made by an 
addendum. 

 Collect sign-in sheets. Note: Usually attendees want copies of the sign-in sheets. If possible, 
make copies for attendees prior to the end of the conference. 

 
After the conference: 

 
 Keep any recording of the conference in the contract file as official documentation of the 

meeting. The recording may or may not be transcribed. 
 Purchasing office and program staff will work together to prepare any addenda, including any 

written questions with answers. 
 Purchasing office will determine if there is sufficient time for potential respondent to prepare 

proposals before the submittal deadline or if the submittal deadline should be extended. 
 Email, mail or fax any addenda to attendees. 
 Provide any addenda to program staff.  
 Post addendum on the ESBD, if required by University Rules. 

 
 
 
 

Revised 12/28/2015 
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APPENDIX 9 
Sample Proposal Score Sheet 

 
 
[NOTE: THIS DOCUMENT IS A SAMPLE AND IS NOT AN OGC STANDARD FORM OR 
TEMPLATE. THIS DOCUMENT IS INTENDED AS GENERAL INFORMATION AND AS AN 
EXAMPLE ONLY.]  

 
PROPOSAL SCORE SHEET 

 
RESPONDENT:  ______________________________ 
 
RFP NO. ____________________________________ 
 
TOTAL SCORE:  _________ 
       (out of ______ [Option: 100] possible points) 
 
 
Threshold Criteria: 
 
YES / NO  Ability of University to comply with Laws regarding HUB 
 
YES / NO  Ability of University to comply with Laws regarding Persons with Disabilities 
 
Scored Criteria: 
 
Score Points    Evaluation Criteria 
 Allotted 
 
____________________ Cost of Goods/Services 
 
 
____________________ Reputation 
 
 
____________________ Quality of Goods/Services 
 
 
____________________ Extent to Which Goods/Services Meet University Needs 
 
 
____________________ Past Relationship with Respondent 
 
 
___________________ Total Long Term Cost 
 
 
___________________ [Option: Use of Material in Construction or Repair to Real Property that is 
not Proprietary to a Single Vendor unless University provides Written Justification for Use of Unique Material 
Specified] 
 
 
____________________ [Option: List any other criteria added by University that private business 
would consider] 
 
 
__________  __________ [Option: Exceptions to Terms and Conditions] 
  
 
Total = ____                      [Option: 100] 
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APPENDIX 10 
Sample Administrative Review Checklist 

 Yes No 

1. Execution of Proposal – Signed
  

2. HUB Subcontracting Plan   

3. Submitted original and required # of copies   

4. Addenda Acknowledged  

5. Mandatory Pre-Bid Conference Attendance (if applicable)   

6. 

Proposal Content

Company Information
  

Experience and Qualifications 
  

Compensation and Fees   

References   

Licenses/Certificate   

Yes No 

SOLICITATION  RESPONSIVE  

Revised 01/08/2016 

[Solicitation No.] 
[Solicitation Title] 

[Respondent Name] 
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APPENDIX 11 
Evaluation Team Guidelines and 

Purchasing Office Responsibilities 

These are general guidelines for UTHSCT to use and may be customized to meet UTHSCT needs. UTHSCT 
should establish internal policies and procedures related to solicitation response evaluation teams. 

Prior to the Evaluation Team meeting: 

Establish date and time for the team to meet. This should be done within one (1) week of publishing the 
solicitation. Reserve an adequate size conference room or ensure that the program office has done so. Review 
responses to ensure all are responsive, meet all minimum requirements and provide all required information to be 
considered for evaluation. 

Prepare sufficient copies of the technical evaluation matrix for each team member (depending on the number of 
responses received). 

Assemble copies of all responses for each team member. Remove pricing information from responses because 
scores for pricing are calculated by the purchasing office and are not typically provided to the evaluators. 

Send Non-Disclosure Statement (2 copies for each member) to each team member. 

Evaluation Team Meeting: 

Before sharing responses with team members, collect a signed Non-Disclosure Statement from each member. 
Each team member should also keep a copy of the statement for their records and as a reminder of the team 
member’s responsibilities. For members not in attendance, the signed Non-Disclosure Statement will also be 
received prior to providing responses for evaluation. Check statement to ensure it is signed and has not been 
modified. 

Hand out evaluation package to each member. Package includes: 
• Evaluation Team Written Instructions (see APPENDIX 10).
• The solicitation and any addenda. Prior to this meeting, the members should become familiar with these

documents.
• Copy of all responsive proposals received.
• Evaluation Matrix (appropriate number of copies – depending on the number of responses received).
• Pencils

Review the Written Instructions with the team (see APPENDIX 10). 

Review the evaluation matrix to ensure each member understands how the matrix works and how the 
responses will be evaluated. Explain the scoring process. Team members should be reminded to compare 
the responses to the requirements set forth in the solicitation and not to each other. 

Advise members that evaluations are subject to the Texas Public Information Act and should be aware of 
information that is written on the matrix. However, it is helpful in the de-briefing process if the members write in the 
comment section – especially if the score is unusually low or high. This allows respondents to know where their 
proposal’s strengths and weaknesses were so the respondent may improve its responses on future solicitations. 

Team members should consult with the purchasing office for any needed clarifications of a response. The 
purchasing office may need to will contact the respondent, obtain an explanation, and prepare a written response 
for the team members.  All members will be provided a copy of the response to the request for clarification. 

Generally, a representative of the purchasing office remains during the evaluation team meeting to answer 
any questions which may arise and to ensure proper procedures are followed. Sometimes, due to time 
constraints, remote location of team members or other circumstances, it is not possible for all members to be 
together for the evaluation. However, gathering all team members in one location for the meeting is the 
preferred method. If the evaluation team conducts their evaluation remotely, the purchasing office will 
provide a deadline for return of the evaluation scores to the purchasing office. 
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Scores will not be divulged between team members. Members may ask questions of the purchasing office if 
they are unable to find information, do not understand information in a proposal or require the technical 
assistance. 
 
After evaluations are completed, all evaluation scores will be submitted to the purchasing office. 

After the Evaluation Team Meeting 
 

The purchasing office verifies and calculates technical scores, adds the technical scores to the price score, and 
calculates the total score. 
 
The purchasing office (with any necessary input from the Institution’s legal office) recommends negotiations, 
discussions and/or award. 
 
All team members will continue to refer any questions about the solicitation, the evaluation and award process to 
the purchasing office. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
Revised 06/24/2011 
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APPENDIX 12 
Sample Evaluation Team Written Instructions 

 
 
[NOTE: THIS DOCUMENT IS A SAMPLE AND IS NOT AN OGC STANDARD FORM OR TEMPLATE.  
THIS DOCUMENT IS INTENDED AS GENERAL INFORMATION AND AS AN EXAMPLE ONLY.] 

 
 
 

____________, 20____ 
 

M E M O R A N D U M 
 
 
TO:  Proposal Evaluation Team: 
  [List Evaluation Team Members] 
   
FROM:  
 
SUBJECT: Request for Proposal (RFP) - Selection of Vendor to _______________________for 
The University of Texas Health Science Center at Tyler, RFP No. __________, issued 
______________, 20____ 
 
 
 
 
In response to the RFP, The University of Texas Health Science Center at Tyler received proposals from 
the following Respondents: 
 
1. ___________________________; 
2. ___________________________; 
3. ___________________________; and,  
4. ___________________________. 
 
Under cover of this memo, I am forwarding one (1) copy of each proposal received in response to the RFP 
to each member of the Proposal Evaluation Team for review and evaluation. I have also enclosed one (1) 
copy of the RFP Evaluation Criteria and the related Score Sheet.  Please make copies of the Score Sheet 
as needed.  A copy of the RFP and the related contract may be accessed on the following web site: 
_______________________________. 
 
Please comply with the following instructions in connection with the proposal evaluation process: 
 
Electronic Information Resources 
If the RFP includes the purchase or development of electronic and information resources (EIR), 
including software applications and operating systems, web sites, telecommunications products, video 
and multimedia products, desktop and portable computers and self-contained/closed equipment that 
includes EIR, the Proposal Evaluation Team must evaluate the proposed EIR for compliance with 
UTS150 Access by Persons with Disabilities to Electronic and Information Resources Procured or 
Developed by The University of Texas System Administration and The University of Texas System 
Institutions (UTS150) before scoring proposals or selecting a successful proposal. The Proposal 
Evaluation Team will need to work with the institution’s Accessibility Coordinator and Accessibility 
Coordinator Team for EIR Remediation (ACTER) to assure compliance with UTS150. 

  

http://www.utsystem.edu/policy/policies/uts150.html
http://www.utsystem.edu/policy/policies/uts150.html
http://www.utsystem.edu/policy/policies/uts150.html
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Proposer References 
References may be contacted by one designated Proposal Evaluation Team member. The designated 
member may share the information gathered from references with the Proposal Evaluation Team.  
 
The designated member should prepare a Reference Contact Sheet for each reference that includes: 
name of the proposer, first and last name of reference, name of company, contact telephone number and 
email address (if available), date and time of call and list of questions. The designated member should ask 
each reference for each proposer the same questions and record the questions and responses on a 
separate Reference Contact Sheet for each reference. All questions should relate to the RFP 
specifications and requirements. If a reference is obtained via email, a copy of the email must be retained. 
Copies of all Reference Contact Sheets and reference emails must be submitted to [the Purchasing 
Office]. 
 
Contact with Vendors 
The Proposal Evaluation Team should not contact proposers. All contact with proposers should be 
handled through [the Purchasing Office]. If a proposer contacts a member of the Proposal Evaluation 
Team, the contact should be carefully documented and forwarded to [the Purchasing Office]. 
 
Scoring Proposals 
Each member of the Proposal Evaluation Team should (1) review each proposal separately against the 
Evaluation Criteria and the requirements of the RFP, and (2) complete a Score Sheet in connection with 
each proposal, before ____________, _____________, 20____.  
 
Proposals should not be scored by comparing one proposal side-by-side with another proposal. Review 
and score one proposal, then move on to the next proposal. 
 
Initial conclusions regarding the proposals should be reached independently and impartially.  Members of 
the Proposal Evaluation Team should not communicate with other team members regarding the proposals 
until the Proposal Evaluation Team meets at the offices of __________________________ on 
___________, 20____, to discuss the selection of the successful proposal.   
 
All Score Sheets must be completed before the meeting of the Proposal Evaluation Team. The first item 
of business at the meeting of the Proposal Evaluation Team will be the collection of one (1) copy of a 
complete set of Score Sheets from each member of the Proposal Evaluation Team. Therefore, please 
bring at least two (2) copies of your set of Score Sheets to the meeting. 
 
Once collected, the individual scores recorded on the Score Sheets for each proposal must be totaled and 
averaged. Proposals will then be discussed and a successful proposal selected. 
 
Texas Public Information Act and RFP Documentation 
Please be aware that Score Sheets and other documentation related to the RFP may be subject to 
disclosure pursuant to the Texas Public Information Act. However, proposals, information contained in 
proposals, pricing and scoring may not be shared with proposers or parties outside of the University 
unless proper procedures are followed. If a written or verbal request for any information is received, please 
forward the request to [the Purchasing Office] immediately. 
 
Score Sheets, Score Totals and Recommendation for Award 
All individual and group Score Sheets and score totals should be submitted to [the Purchasing Office], 
along with a written Recommendation for Award that is based on the Score Sheets. The Recommendation 
for Award should summarize why the Evaluation Team selected the successful proposal. If competing 
proposals did not satisfy the RFP requirements, the written recommendation should also identify the 
deficient proposals and specify which RFP requirements those proposals did not satisfy. 
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If you have any questions or comments regarding the proposal review and scoring process, please do not 
hesitate to call me at ___________________.  Thank you for your assistance with this very important 
matter. 

Enclosures: 
Proposals 
Evaluation Criteria 
Score Sheet 

cc: _________________________ 

Revised 12/28/2015 
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APPENDIX 13 
Sample Reference Check Form 

 
Respondent Name: 
Solicitation Number: 
Goods/Services: 

 
 

 
 

Reference 

Name: Company 

Name: Telephone 

Number: 

 
 

 

Introduction: Hello, my name is [caller’s name] with The University of Texas Health Science Center 
at Tyler. We are currently evaluating vendor proposals for [solicitation title] and are checking vendor 
references. [respondent name] provided us your name and number as a reference for [respondent 
name]. Do you have a few minutes to answer some questions? 

 
 

1. How long has your company done business with [respondent name]? 
 
 

2. How many different projects has [respondent name] worked on for your company? 
 
 

3. How many different contractors … 
 

a. Has your company used in the past?  
 

b. Is your company currently using? 
 

4. On a scale of 1 to 10, with 10 being completely satisfied and 1 being completely 
unsatisfied, how would you rate [respondent name]’s: 

 
Rating 

 
 

a. Ability to perform the work? 
 

b. Ability to ___________? 
 

c. Reliability? 
 

d. Ability to meet timelines or deadlines? 
 

e. Quality of work?
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f. Personnel experience level? 

 
 
 

 Rating 
 

g. Attitude regarding customer service? 
 
 

h. Ability to resolve problems? 
 
 

i. Overall performance? 
 
 
 

5. On a scale of 1 to 10, with 10 being “absolutely would” and 1 being 
“absolutely would not,” would you recommend [respondent name] to 
another Institution or 
company? Rating 

 

 
 

6. In your opinion, what are [respondent name]’s 
 

a. Strengths? 
 

b. Weaknesses? 
 
 
 

7. Do you have any additional comments? 
 

Total Rating 
 

 
 

[Signature of person conducting reference checks] 
 
 
 
 
 
 

Revised 12/28/2015 
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APPENDIX 14 
Sample Best Value Award Justification 

 
 

BEST VALUE AWARD JUSTIFICATION 
 

Section 51.9335, Texas Education Code, states that an institution of higher education may acquire goods or services by the 
method that provides the best value to the institution.   Section 51.9335 states that, in determining what is the best value to an 
institution of higher education, the institution shall consider specific evaluation criteria.   
 
UTHSCT has determined that a purchase of [Identify goods or services purchased] from [Identify vendor name] will provide 
the best value to UTHSCT based on the institution’s consideration of such evaluation criteria as documented below: 
 
(1)  The purchase price of the goods or services:  
___________________________________________________________ 
___________________________________________________________ 
___________________________________________________________ 
 
(2)  The reputation of the vendor and of the vendor's goods or services:  
___________________________________________________________ 
___________________________________________________________ 
___________________________________________________________ 
 
 (3)  The quality of the vendor's goods or services:  
___________________________________________________________ 
___________________________________________________________ 
___________________________________________________________ 
 
(4)  The extent to which the vendor’s goods or services meet UTHSCT’s needs: 
___________________________________________________________ 
___________________________________________________________ 
___________________________________________________________ 
 
(5)  The vendor's past relationship with UTHSCT  
___________________________________________________________ 
___________________________________________________________ 
___________________________________________________________ 
 
(6)  The impact on the ability of UTHSCT to comply with laws and rules relating to historically underutilized businesses and to the 
procurement of goods and services from persons with disabilities: 
___________________________________________________________ 
___________________________________________________________ 
___________________________________________________________ 
 
(7)  the total long-term cost to UTHSCT of acquiring the vendor's goods or services: 
___________________________________________________________ 
___________________________________________________________ 
___________________________________________________________ 
 
(8)  the following other relevant factor(s) that a private business entity would consider in selecting such a vendor: 
___________________________________________________________ 
___________________________________________________________ 
___________________________________________________________ 
 
 
[Use the following item (9) only if procurement is for construction or repair to real property.]   
(9)  the use of material in construction or repair to real property that is not proprietary to a single vendor unless the institution 
provides written justification in the request for bids for use of the unique material specified: 
______________________________________________________________________________________________________
______________________________________________________________________________ 
 
APPROVED:  
 
___________________________ 
Name: 
Title:  

http://www.statutes.legis.state.tx.us/Docs/ED/htm/ED.51.htm#51.9335
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APPENDIX 15 
Sample Contract Terms 

 
 
OGC’s Agreement between University and Contractor Template includes OGC’s suggested terms and 
conditions that should be included in most Institution contracts. 
 
OGC’s Agreement between University and Contractor Template is posted at: 
https://apps.utsystem.edu/ogcprotected/sampledocs.htm [UT Authentication Required]. 
 
UTHSCT must consider whether these terms and conditions are appropriate and sufficient based on 
the particular circumstances related to the contract or whether additional terms and conditions are 
necessary. Please consult UTHSCT’s legal counsel with questions regarding applicability of any of the 
sample terms and conditions. 
 
If the goods and services being procured will be funded with federal money or included in the 
calculation of overhead charged to federal projects, consult with UTHSCT’s legal counsel or 
UTHSCT’s Office of Sponsored Programs regarding the need for additional contract provisions 
required by federal law or the specific terms of the grant or sponsored research contract. 
 
 

  

https://apps.utsystem.edu/ogcprotected/sampledocs.htm
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APPENDIX 16 
Sample Contract Monitoring Worksheet 

 
 

DRAFT – SAMPLE 
CONTRACT 
MONITORING 
WORKSHEET 
To be Included in 
Contract 
Monitoring Binder; 
References to 
Tabs are to 
Location in Binder 

  Division: 
Information 
Services 
Division 

      

Contractor 
Type of 
Contract 

Specific 
Monitoring 
Activities to 
Be 
Performed 

Performance 
Method 
including 
information 
sources to 
be used 

Responsible 
Individual 
for Each 
Monitoring 
Activity 

Monitoring 
Activity 
Frequency 

Monitoring 
Activity 
Documentation 
Method 

Results of 
Monitoring 
Activity 
Communicated 
to 

Results of Monitoring Uses  
(include follow up 
requirements) 

Communicated 
to 

Use 

Acme Consultants, 
PC; 
Consulting 
Services 

         

 Review of 
Consultant's 
Quarterly 
Draft Reports 
for Contract 
Compliance 
[this is only 
one example 
of what will 
be many 
monitoring 
activities] 

Compare 
Draft    
Report to 
Contract 
Requirement
s 

Jane Doe Quarterly E‐mail Report Betty Jo, IT 
Division 
Manager 

Routine status reports by Betty 
Jo, IT Division Manager, to Exec 
Management; acceptance  or       
rejection of draft 
report deliverables as provided 
in Contract; Review milestone 
invoices prior to approval for 
payment;                                                                                                                                                                                                                                           
Require redelivery of draft report 
deliverables; Terminate 
contractor for nonperformance; 
Solicit replacement services 

Board of Regents, 
Office of Finance 
 
 
 
 
 
 
 
 
 
 
 

Reallocate funds 

 

 Revised 1/8/2016 
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APPENDIX 17 
Sample Contract Close-Out Checklist 

Project Name 

Prepared by (Print) Date Prepared 

Customer Contract 

Contract Telephone/E-mail 

yes   no   n/a     All products and services required were provided to the buyer 

yes   no   n/a     Documentation adequately shows receipt and formal acceptance of all contract terms. 

yes   no   n/a     No claims or investigations are pending on this contract. 

yes   no   n/a     Any buyer furnished property or information was returned to the buyer. 

yes   no   n/a     All actions related to contract price revisions and changes are concluded. 

yes   no   n/a     All outstanding subcontracting issues are settled. 

yes   no   n/a     If a partial or complete termination was involved, action is complete. 

yes   no   n/a     Any required contract audit is now complete. 

Notes: 
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	Advanced notice of upcoming solicitation posted in accordance with requirements of University Rules
	Fiscal
	Contract manager communicates with Accounts Payable when there is a problem
	No communication between Accounts Payable and contract manager
	Contract manager routinely interacts with accounts payable office regarding all fiscal contract matters, disputes, nonpayment, etc.
	All terms and conditions required by Applicable Laws or University Rules are included in the contract and regularly reviewed and updated by relevant staff
	Some terms and conditions required by Applicable Laws or University Rules are not present or regularly updated
	Terms and conditions required by Applicable Laws or University Rules are not present
	Legal
	Contract managers are trained as required by University Rules and purchasing staff hold certifications required by University Rules, including UTS156 Purchaser Training and Certification 
	Purchasing staff has certification required by University Rules, including UTS156 Purchaser Training and Certification, but contract managers are not trained 
	Contract manager and/or purchasing staff do not have training required by University Rules, including UTS156 Purchaser Training and Certification 
	Training
	Project Name
	Date Prepared
	Prepared by (Print)
	Contract
	Customer
	Contract Telephone/E-mail
	yes   no   n/a     All products and services required were provided to the buyer
	yes   no   n/a     Documentation adequately shows receipt and formal acceptance of all contract terms.
	yes   no   n/a     No claims or investigations are pending on this contract.
	yes   no   n/a     Any buyer furnished property or information was returned to the buyer.
	yes   no   n/a     All actions related to contract price revisions and changes are concluded.
	yes   no   n/a     All outstanding subcontracting issues are settled.
	yes   no   n/a     If a partial or complete termination was involved, action is complete.
	yes   no   n/a     Any required contract audit is now complete.
	Notes:



